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1.1 Program Summary 
 

In November 2004, voters of the City of Los Angeles passed the Proposition O - Clean Water Bond, 
authorizing $500 million of general obligation bonds for projects to protect public health by cleaning up 
pollution in the City’s rivers, lakes, and beaches.  The projects are intended to assist the City of Los 
Angeles in meeting Federal Clean Water Act requirements.  Proposition O - Clean Water Bond will also 
fund improvements to protect water quality, provide flood protection, increase water conservation, provide 
habitat protection, and create open space.   

 
This monthly progress report summarizes the status of activities and progress of the Proposition O - Clean 
Water Bond program, for July 2010. 
 

1.1.1 Citizens Oversight Advisory Committee (COAC), Administrative Oversight 
Committee (AOC), and Other highlights 

 
• The COAC meeting of July 21, 2010 was cancelled. 
 
• At the July 29 AOC meeting, the following issues and actions were discussed: 
 

o The AOC approved the addition of the Albion Dairy-Demolition and Remediation project to the 
Master Schedule and approved the eight modified project schedules as identified in the 
Proposition O Master Schedule dated July 2010. 

 
o The AOC approved the recommendation that, upon Council and Mayor approval of the Albion 

Dairy-Demolition and Remediation project, the BOE Project Implementation Program Manager 
is authorized to appropriate $3,956,400 from Fund 16T, and transfer thereafter to the Albion 
Diary Park Demolition and Remediation project within the Prop O fund.  Also, the AOC 
authorized BOE Prop O Program staff, in conjunction with the Office of Accounting and the 
CAO, to make minor accounting corrections, as necessary. 

 
o The AOC approved the appropriation of $8,521,800 for Proposition O staffing costs for the 

Office of Accounting, Bureaus of Contract Administration, Engineering, and Sanitation to 
continue and sustain project implementation. 

 
o The AOC approved the regular meeting time change from every last Thursday of the month at 

3:30pm to every last Thursday of the month at 1:30pm. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1.0 EXECUTIVE SUMMARY 
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1.1.2 Key Issues 
 

• Projects with American Recovery and Reinvestment Act (ARRA) funding 
 Mar Vista Recreation Center Storm Water BMP (Mar Vista) 
 Santa Monica Bay Low Flow Diversion Upgrades Pkg. 1 (LFD Pkg.1) 
 Santa Monica Bay Low Flow Diversion Upgrades Pkg. 2 (LFD Pkg.2) 

 
o Issue:  Mar Vista, LFD Pkg. 1, and LFD Pkg. 2 are receiving ARRA funding and need to 

comply with the ARRA requirements. 
o Status: Proposition O team has identified applicable ARRA requirements. 
o Action: Various City entities involved with the projects are working to comply with the 

requirements. 
 

 Temescal Canyon Park Stormwater BMP Project 
 

o Issue: Community stakeholders are withholding their support of the project. They 
requested the City to provide additional environmental studies, clarification of geologic 
slope analysis, details on sewer operations, explanation of maintenance funding, review of 
traffic study, explanation of project effectiveness, and additional project details. 

o Status: In March 2010, the Proposition O team addressed the remaining community 
concerns with the assistance of Council District 11.   

o Action: A public hearing was held on 7/15/2010 at the Palisades Public Library for the 
Local Coastal Development Permit. 

 
 Westchester Stormwater BMP Project 

 
o Issue: Land use agreement between the City (BOS) and Los Angeles World Airport 

(LAWA) has not been finalized. 
o Status: Meeting with Mayor’s Office, CLA, City Attorneys Office, BOS, LAWA, and BOE 

held to resolve this issue. 
o Action: City Attorney, LAWA, and BOS are working to document and finalize resolution of 

land use issues. 
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1.1.3 Project Community Meetings Schedule 
 

The following is a list of Proposition O project meetings with the public that occurred in July and are 
planned for the month of August: 

 
 
 
 
 
 

COMMUNITY MEETINGS 

Date Time Project Group Location 
     
7/15/2010 6:00 PM Temescal Canyon Park 

Stormwater BMP 
Public Hearing (Coastal Permit) Palisades Public Library 

861 Alma Real Drive 
Pacific Palisades, CA 90272 

     
8/4/2010 6:30 PM Echo Park Lake Rehabilitation Public Hearing (Draft EIR) Barlow Hospital 

Williams Hall 
2000 Stadium Way 
Los Angeles, CA 90026 

     
8/11/2010 6:30 PM Penmar Water Quality 

Improvement Phases I & II 
Community Meeting Penmar Recreation Center 

1341 Lake Street 
Venice, CA 90291 

     
8/12/2010 7:00 PM Santa Monica Bay Low Flow 

Diversion Upgrades Package 3 
Pacific Palisades Community 
Council 

Palisades Public Library 
861 Alma Drive 
Pacific Palisades, CA 90272 

     
8/17/2010 6:00 PM Machado Lake Ecosystem 

Rehabilitation 
 
Machado Lake Phase I 
(Wilmington Drain) 

Community Meeting Kaiser Permanente Hospital 
Conference and Education Center 
Conference Rooms B1 & B2 
25825 South Vermont Avenue 
Harbor City, CA 90710 
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1.2 Bond Sales 
 
The following table is a summary of the bond sales that fund Proposition O.   
 

 
PROPOSITION O BOND SALE SUMMARY 

 
 
General Obligation Bonds Approved by Voters 
 

 
$500,000,000

 
Total Bond Sales to Date 

 
$322,500,000

 July 13, 2005 
 City Council Approved Bond Sale  
 (Ord. 176839 CF 05-1408) 
  
             Bond Interest Earnings (As of July 2010)                           $3,018,748 

 
$37,000,000  

 
 
 

 

             July 21, 2006       
 City Council Approved Bond Sale  
 (Ord. 177733 CF 06-0600-S37) 
 
             Bond Interest Earnings (As of July 2010)                              $830,499 

 
$8,000,000  

 
 
 
 

 

             July 22, 2008    
 City Council Approved Bond Sale  
 (Ord. 180090 CF 08-1706) 
  
             Bond Interest Earnings (As of July 2010)                           $4,421,494 

 
$101,000,000  

 
 
 
 

 

            
             July 21, 2009 
 City Council Approved Bond Sale  
 (Ord. 180808 CF 09-1674) 
 
             Bond Interest Earnings (As of July 2010)                           $2,656,319 
    
Total Bond Interest Earnings to Date                                             $10,927,060 
  

 
$176,500,000 

 
 

 
 

 
General Obligation Bonds Remaining to be Sold 
 

 
$177,500,000
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1.3 Project Status Summary 
 

1.3.1 COAC & AOC Funding Recommendations (Pending City Council & Mayor Approval) 
 
The following table summarizes the projects approved and recommended by COAC and AOC for funding. 
The projects will be presented to the City Council and Mayor for approval. 
 

 
 

1.3.1.1 COAC & AOC Project Recommendations (Pending Funding Availability) 
 
The following table summarizes the projects approved by COAC and AOC, pending availability of 
Proposition O funds. 
 

* No Proposition O funding is available to fund this project at this time. 
** LA Neighborhood Land Trust withdrew the application for Proposition O funding in January 2009.  
 
 

 
PROJECTS RECOMMENDED FOR FUNDING BY COAC AND AOC 

 
Project Title Applicant Prop O 

Funding 
Request 

Prop O Set 
Aside 
Funds 

Request 

Funds From 
Other 

Sources (if 
applicable) 

Total 
Project 

Funding 
Needed 

Prop O Funding 
Recommendations 

Month/Year 
Recommended 

by COAC & AOC 

      COAC AOC  
 

Albion Dairy– 
Demolition & 
Remediation 

 

LA River 
Revitalization 
Master Plan 

$3,956,400 $0 $3,000,000 $3,956,400 N/A $3,956,400 06/2010 (AOC) 

TOTALS 

 
TOTALS $3,956,400 $0 $3,000,000 $3,956,400 N/A $3,956,400  

 
PROJECTS RECOMMENDED BY COAC AND AOC 

 
Project Title Applicant Prop O 

Funding 
Request 

Prop O Set 
Aside Funds  

Request 

Funds From 
Other Sources 
(if applicable) 

Total Project 
Funding 
Needed 

Month/Year 
Recommended by 

COAC & AOC 
       

Aliso Creek & 
Limekiln Creek 
Restoration 

Mountains 
Recreation and 
Conservation 

Authority 

$7,842,042* $0 $0 $7,842,042 
 

July 2007 
 

Fremont High 
School Garden 
Stormwater 
Improvement** 

LA 
Neighborhood 

Land Trust 
$0 $0 $5,300,000 $0 September 2007 

Boyle Heights 
Joint Use 
Community 
Center 

City of LA, 
Council District 

14 
$2,291,000* $0 $528,000 $2,819,000 January 2008 

TOTALS 

 
TOTALS $10,133,042* $0 $5,828,000 $10,661,042 
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 1.3.2 Projects in Implementation (Approved by City Council & Mayor) 
 

The following table lists the projects approved for Proposition O funding by the City Council and the Mayor.  
 

*Estimated grant funds/reimbursements that may be available 
**American Recovery and Reinvestment Act (ARRA) funding for Pkg. 2 is bundled with Pkg. 1.  Prop 50-CBI funding for Pkg. 4 is bundled with Pkg. 1. 

PROJECTS IN IMPLEMENTATION 

Project Title Prop O Funding 
Approved  

Prop O Set 
Aside Approved  

Total Project 
Budget 

Potential Funds 
From Other Sources 

Projects in Pre-Design 
Cabrito Paseo Walkway/Bike Path (ON HOLD) $1,337,696 $0 $4,463,009 $3,125,313 

Penmar Water Quality Improvement Phase II $2,830,200 $0 $2,830,200 $0 

Temescal Canyon Park Stormwater BMP Phase II $3,698,565 $0 $3,698,564 $0 

Land Acquisition Projects 
Strathern Pit Multiuse $17,800,000 $0 $22,505,000 $4,705,000  

Taylor Yard River Park –  Parcel G2 Land Acquisition  $0 $12,440,000 TBD TBD 

Projects in Design 
Echo Park Lake Rehabilitation  $84,263,313 $0 $84,263,313 $600,000 

La Cienega/Fairfax Stormwater BMP (CANCELED) $668,159 $0 $668,159 $0 

Machado Lake Ecosystem Rehabilitation $99,523,897 $0 $99,523,897 $1,000,000 

Machado Lake Phase I (Wilmington Drain)              $17,942,534 $0 $17,942,534 $4,387,500* 

Temescal Canyon Park Stormwater BMP Phase I $14,947,435 $0 $14,947,436 $0 

Rosecrans Recreation Center Stormwater Enhancements $4,829,119 $0 $6,754,033 $1,924,914          

Westchester Stormwater BMP $32,722,000 $0 $32,722,000 $0 

Projects in Bid & Award 
Hansen Dam Wetlands Restoration $2,220,702 $0 $2,517,702 $297,000 

Penmar Water Quality Improvement Phase I $20,754,800 $0 $20,754,800 $0 

Santa Monica Bay Low Flow Diversion Upgrades Pkg. 3 $20,634,036 $0 $20,634,036 $7,000,000 

Projects in Construction 
Catch Basin Opening Screen Covers Phase III $44,500,000 $0 $44,500,000 $0 

Los Angeles Zoo Parking Lot $13,904,243 $0 $13,904,243 $0 

Mar Vista Recreation Center Stormwater BMP $4,556,186 $0 $4,556,186 $2,077,838* 

Peck Park Canyon Enhancement $6,190,000 $0 $8,231,118 $2,041,118* 

Santa Monica Bay Low Flow Diversion Upgrades Pkg. 1 $6,814,377 $0 $6,814,377 $5,131,497** 

Santa Monica Bay Low Flow Diversion Upgrades Pkg. 2 $3,380,111 $0 $3,380,111 ** 

Santa Monica Bay Low Flow Diversion Upgrades Pkg. 4 $6,290,504 $0 $6,290,504 ** 

South Los Angeles Wetlands Park (includes Site Readiness) $16,678,202 $0 $26,374,067 $12,995,865* 

Westside Park Rainwater Irrigation $6,904,589 $0 $8,304,589 $3,400,000* 

Projects in Post Construction 

Imperial Highway Sunken Median Stormwater BMP $2,723,403 $0 $2,723,403 $0 

Projects Completed 

Albion Dairy Park – Land Acquisition $17,560,000 $0 TBD TBD 

Catch Basin Inserts and Coverings Phase I $14,702,886 $0 $14,702,886 $600,000* 

Catch Basin Opening Screen Covers Phase II $9,362,404 $0 $9,362,404 $0 

Cesar Chavez Ground Water Improvement (a.k.a Sheldon Arleta) $3,040,000 $0 $9,841,230 $6,801,230 

Grand Blvd. Tree Wells $1,075,927 $0 $1,075,927 $350,000* 

Inner Cabrillo Beach Bacterial Water Quality Improvement  $8,000,000 $0 $16,000,000 $8,000,000 

Oros Green Street $197,600 $0 $784,251 $586,651 

Westminster Dog Park Stormwater BMP $1,438,755 $0 $1,438,755 $0 

TOTALS 

 $491,491,643 $12,440,000 $515,596,797 $65,023,926* 
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1.3.3 Project and Program Budget Summary 
 

1.3.3.1 Total Project Budget Summary 
 

The following table is a summary of the Proposition O project funding.  
 

PROJECT BUDGET SUMMARY 

Description Prop O Funding Prop O          
Set Aside 

Potential Funds 
From Other 

Sources* 

Total Project 
Budget 

 
Projects In Planning– Prop O Funding Request 
 

$0 $0 $0 $0 
 
Projects Recommended by AOC 
 

$3,956,400 $0 $3,000,000 $3,956,400 

 
Projects In Implementation 
 

$491,491,643 $12,440,000 $65,023,926* $515,596,797 

  TOTALS  
 
 $495,448,043 $12,440,000 $68,023,926* $519,553,197 

Prop O Total Project Obligation 
 

$507,888,043 
 

*Estimated grant funds/reimbursements that may be available 
 

1.3.3.2 Program Budget Summary 
 
The table on the following pages gives an updated program budget summary for Proposition O. 

 
1.3.3.3 Project Funding Summary 

 
The table on the following pages gives an updated project funding summary for Proposition O. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 1.3.3.2 Prop O -  Program Budget Summary July 2010 Monthly Report

Project Title
Council / Mayor 

Approved
Approved      
Set-Asides Future Needs

 Cost 
Reductions

Prop O Budget & 
Funding 

Albion Dairy Park - Land Acquisition - COMPLETED 17,560,000$      17,560,000$           
Aliso Wash -  Limekiln Creek Confluence Restoration -$                       -$                            
Boyle Heights Joint Use Community Center Improvements -$                       -$                            
Cabrito Paseo Walkway/Bike Path - ON HOLD 1,337,696$        1,337,696$             
Catch Basin Inserts and Coverings Phase I - COMPLETED 17,000,000$      (2,297,114)$       14,702,886$           
Catch Basin Opening Screen Covers Phase II - COMPLETED 10,000,000$      (637,596)$          9,362,404$             
Catch Basin Opening Screen Covers Phase III 44,500,000$     44,500,000$          
Cesar Chavez Ground Water Improvement 3,040,000$       3,040,000$            
Echo Park Lake Rehabilitation 84,263,313$     84,263,313$          
Grand Blvd. Tree Wells - COMPLETED 1,075,927$        1,075,927$             
Hansen Dam Wetlands Restoration 2,220,702$       2,220,702$            
Imperial Highway Sunken Median Stormwater BMP 2,723,403$       2,723,403$            
Inner Cabrillo Beach Bacterial Water Quality Improvement 8,000,000$       8,000,000$            
La Cienega/Fairfax  Stormwater BMP -  CANCELED 7,667,887$        (6,999,728)$       668,159$                
Los Angeles Zoo Parking Lot 13,904,243$     13,904,243$          
Machado Lake-Phase I (Wilmington Drain) 17,942,534$     17,942,534$          
Machado Lake Ecosystem Rehabilitation 99,523,897$     99,523,897$          
Mar Vista Recreation Center Stormwater BMP 4,556,186$       4,556,186$            
Oros Green Street - COMPLETED 386,000$           (188,400)$          197,600$                
Peck Park Canyon Enhancement 6,190,000$       6,190,000$            
Penmar Water Quality Improvement Phase I 20,754,800$     20,754,800$          
Penmar Water Quality Improvement Phase II 2,830,200$       2,830,200$            
Rosecrans Recreation Center Stormwater Enhancements 4,829,119$       4,829,119$            
Santa Monica Bay Low Flow Diversion Upgrades, Pkg. 1 6,814,377$       6,814,377$            
Santa Monica Bay Low Flow Diversion Upgrades, Pkg. 2 3,380,111$       3,380,111$            
Santa Monica Bay Low Flow Diversion Upgrades, Pkg. 3 20,634,036$     20,634,036$          
Santa Monica Bay Low Flow Diversion Upgrades, Pkg. 4 6,290,504$       6,290,504$            
South Los Angeles Wetlands Park (includes Site Readiness) 16,678,202$     16,678,202$          
Strathern Pit Multiuse 17,800,000$     17,800,000$          
Taylor Yard River Park - Parcel G2  Land Acquisition 12,440,000$     12,440,000$          
Temescal Canyon Park Stormwater Phase I 14,947,435$     14,947,435$          
Temescal Canyon Park Stormwater Phase II 3,698,565$       3,698,565$            
Westchester Stormwater BMP 32,722,000$     32,722,000$          
Westminster Dog Park Stormwater BMP 1,438,755$       1,438,755$            
Westside Park Rainwater Irrigation 6,904,589$       6,904,589$            

Total - Project Budget 501,614,481$    12,440,000$      -$                   (10,122,838)$     503,931,643$         

Office of Accounting 217,696$           678,000$            895,696$                
Bureau of Contract Administration -$                       -$                       -$                            
Bureau of Engineering 1,149,275$        2,908,467$        4,057,743$             
Bureau of Sanitation 1,816,646$        3,527,979$        5,344,625$             
Related Costs 1,163,933$        2,465,525$        3,629,458$             

Subtotal 4,347,551$        9,579,972$        13,927,522$           

Program Development/Implementation 600,000$          600,000$               
Full Proposal Development 360,000$          360,000$               

Subtotal 960,000$           960,000$                

Total - Prop O Budget 506,922,032$    12,440,000$      9,579,972$        (10,122,838)$     518,819,165$         

Bond Proceeds - First Sale 37,000,000$     37,000,000$          
Bond Proceeds - First Sale (Interest Earned as of February 3, 2009) 2,869,235$       2,869,235$            
Bond Proceeds - Second Sale 8,000,000$       8,000,000$            
Bond Proceeds - Second Sale (Interest Earned as of February 3, 2009) 733,359$          733,359$               
Bond Proceeds - Third Sale 101,000,000$    101,000,000$         
Bond Proceeds - Third Sale (Interest Earned as of February 3, 2009) 559,542$           559,542$                
Bond Proceeds - Future Sales 354,000,000$    354,000,000$         
Bond Proceeds - Secured Grants (Received as of February 3, 2009) 950,000$           950,000$                
Bond Proceeds - Secured Grants (Anticipated as of February 3, 2009) 19,987,500$      19,987,500$           
Less Set-Aside for Future Arbitrage Payments (100,000)$          (100,000)$               
Sewer Construction and Maintenance (SCM) 7,000,000$        7,000,000$             

Total - Funding Sources $    171,099,636 $         (100,000) $    361,000,000  $                       - $        531,999,636 
531,999,636$         

(518,819,165)$       
13,180,470$          

City Staff - Program Related Budget                                                                                                                      

Consultants - Program Related Budget

FUNDING SOURCES

PROP O BUDGET (DEFICIT)/ SURPLUS

Funding Sources

Total - Funding Sources
Total - Prop O Budget

11



 1.3.3.3 Project Funding Summary July 2010 Monthly Report

Project Title  Budget
Prop O Funding 
(with set asides)

Other Direct 
Funding 

Potential 
Reimbursements Source StatusProp O Funding 

Albion Dairy Park - Land Acquisition -COMPLETED  $                       - $         17,560,000 -$                      -$                       N/A N/A
15,000$            -$                       Kaiser Foundation Secured 

3,110,313$        -$                       TBD LANLT to find funding or down scope project
Catch Basin Inserts and Coverings Phase I - COMPLETED  $       14,702,886 $         14,702,886 -$                      600,000$           Prop 40 Grant funding of $600,000 received
Catch Basin Opening Screen Covers Phase II - COMPLETED  $         9,362,404 $           9,362,404 -$                      -$                       N/A N/A
Catch Basin Opening Screen Covers Phase III  $       44,500,000 $         44,500,000 -$                      -$                       N/A N/A

5,250,000$        -$                       DWP Secured 
750,000$           -$                       CIWMB Secured 
387,230$           -$                       UDAG Secured 
414,000$           -$                       CIEP Secured 

Echo Park Lake Rehabilitation  $       84,263,313 $         84,263,313 600,000$           -$                        Prop K Secured 
Grand Blvd. Tree Wells - COMPLETED  $         1,075,927 $           1,075,927 -$                      350,000$           Prop 50-SMBRP Secured. $315,000 of grant funding received
Hansen Dam Wetlands Restoration  $         2,517,702 $           2,220,702 297,000$           -$                       Caltrans - FTIP Secured by MRCA for Design
Imperial Highway Sunken Median Stormwater BMP  $         2,723,403 $           2,723,403 -$                      -$                       N/A N/A
Inner Cabrillo Beach Bacterial Water Quality Improvement  $       16,000,000 $           8,000,000 $        8,000,000 -$                       Port of Los Angeles Secured
La Cienega Fairfax Stormwater BMP - CANCELED  $            668,159 $              668,159 -$                      -$                       N/A Project canceled
Los Angeles Zoo Parking Lot  $       13,904,243 $         13,904,243 -$                      -$                       N/A N/A
Machado Lake-Phase I (Wilmington Drain)  $       17,942,534 $         17,942,534 -$                      4,387,500$         Prop 50-IRWMP Secured
Machado Lake Ecosystem Rehabilitation  $       99,523,897 $         99,523,897 1,000,000$        -$                       Prop K TBD

1,777,838$          
American Recovery & Reinvestment Act 
(ARRA) Grant funding of $728,795 received

300,000$           Prop 50-SMBRP Grant funding of $300,000 received
Oros Green Street - COMPLETED  $            784,251 $              197,600 586,651$           -$                       Prop 13 & CWA 319th Secured

1,921,118$        -$                       Prop 50  Secured
120,000$           -$                       Rec & Trails Grant Secured

Penmar Water Quality Improvement  (Phase I & II)  $       23,585,000 $         23,585,000 -$                      -$                       N/A N/A
568,690$           -$                       Prop K Secured 

1,356,224$        -$                       TBD Prop K to find funding or down scope project

-$                       4,364,420$          
American Recovery & Reinvestment Act 
(ARRA)

$108,256 of grant funding received; ARRA funding for 
Pkg. 2 is bundled with Pkg. 1

-$                      767,077$           Prop 50-CBI Grant funding of $767,077 received

Santa Monica Bay Low Flow Diversion Upgrades, Pkg. 2 3,380,111$          3,380,111$            -$                       -$                        
American Recovery & Reinvestment Act 
(ARRA) ARRA funding for Pkg. 2 is bundled with Pkg. 1

Santa Monica Bay Low Flow Diversion Upgrades, Pkg. 3 20,634,036$        20,634,036$          -$                       7,000,000$          SCM Fund Secured
Santa Monica Bay Low Flow Diversion Upgrades, Pkg. 4 6,290,504$          6,290,504$            -$                       -$                        Prop 50-CBI Prop 50-CBI funding for Pkg. 4 is bundled with Pkg. 1

-$                      3,300,000$         Prop 50-IRWMP Secured
-$                      2,011,937$         Prop 12 (RZH) - for Land Acquisition Grant reimbursement of $2,011,937 received

1,344,221$        -$                       Prop 40 (RZH) Secured

3,739,707$         -$                        
Collection System Settlement Agreement - 
Supplemental Environmental Project Secured 

1,000,000$        -$                       Prop K - for Land Acquisition Secured 
500,000$           -$                       Prop K Pending

-$                      900,000$           MTA - max potential reimbursement Secured;  $194,523 of reimbursement received
-$                      200,000$           EPA - Brownfields grant Awarded

Strathern Pit Multiuse  $       22,505,000 $         17,800,000 4,705,000$        -$                       LA County Flood Control District Secured 
Taylor Yard River Park  - Parcel G2 Land Acquisition  TBD $         12,440,000 TBD TBD TBD TBD
Temescal Canyon Park Stormwater BMP (Phase I & II)  $       18,646,000 $         18,646,000 -$                      -$                       N/A N/A
Westchester Stormwater BMP  $       32,722,000 $         32,722,000 -$                      -$                       N/A N/A
Westminster Dog Park Stormwater BMP  $         1,438,755 $           1,438,755 -$                      -$                       N/A N/A

-$                       2,000,000$          Prop 50-SMBRP
The deviation and scope change are being negotiated 
with State

900,000$           -$                       Quimby Secured
500,000$           -$                       Prop K Pending

TOTALS
 $     512,508,734 503,931,643$         $      37,065,154 27,958,772$         $                                                 65,023,926 

Rosecrans Recreation Center Stormwater Enhancements

8,304,589$          6,904,589$            Westside Park Rainwater Irrigation

South Los Angeles Wetlands Park (includes Site Readiness)  $       26,374,067  $         16,678,202 

Santa Monica Bay Low Flow Diversion Upgrades, Pkg. 1 6,814,377$          6,814,377$            

 $           4,829,119 

-$                       

Cabrito Paseo Walkway/Bike Path - ON HOLD

 $         9,841,230 

 $         4,463,009 

Cesar Chavez Ground Water Improvement

Peck Park Canyon Enhancement  $         8,231,118  $           6,190,000 

 $           1,337,696 

 $           3,040,000 

 $         6,754,033 

Mar Vista Recreation Center Stormwater BMP
 $         4,556,186  $           4,556,186 
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2.1 Project Schedules  

 

The following table summarizes the schedule status for projects in the Program Schedule Update and  
are grouped by project phase. 

 

Schedule Status 
Description 

Ahead On Behind 

Projects in Pre-Design 
Cabrito Paseo Walkway/Bike Path* N/A 
Penmar Water Quality Improvement Phase II    
Temescal Canyon Park Stormwater BMP Phase II    
Land Acquisition Projects  
Strathern Pit Multiuse*  *  
Taylor Yard River Park-Parcel G2 Land Acquisition*  *  
Projects in Design 
Echo Park Lake Rehabilitation    
Machado Lake Ecosystem Rehabilitation    
Machado Lake Phase I (Wilmington Drain)    
Temescal Canyon Park Stormwater BMP Phase I    
Rosecrans Recreation Center Stormwater Enhancements*  *  
Westchester Stormwater BMP    
Projects in Bid & Award 
Hansen Dam Wetlands Restoration* *   
Penmar Water Quality Improvement Phase I    
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 3    
Projects in Construction 
Catch Basin Opening Screen Covers Phase III*  *  
Los Angeles Zoo Parking Lot    
Mar Vista Recreation Center Stormwater BMP    
Peck Park Canyon Enhancement     
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 1    
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 2    
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 4    
South Los Angeles Wetlands Park    
Westside Park Rainwater Irrigation     
Projects in Post Construction 
Imperial Highway Sunken Median Stormwater BMP    
Projects Completed 
Albion Dairy Park – Land Acquisition* 
Catch Basin Inserts and Coverings Phase I 
Catch Basin Opening Screen Covers Phase II 
Cesar Chavez Ground Water Improvement* (a.k.a. Sheldon Arleta) 
Grand Blvd. Tree Wells 
Inner Cabrillo Beach Bacterial Water Quality Improvement* 
Oros Green Street 
Westminster Dog Park Stormwater BMP 

*Schedule not controlled by Prop O 
 
2.2 Program Master Schedule 
See attached 
 

2.0 SCHEDULE 



CD PROJECT TITLE

6 Cesar Chavez Ground Water Improvement (a.k.a. Sheldon Arleta)

VR Catch Basin Opening Screen Covers Ph III

11 Westminster Dog Park Stormwater BMP*

11 Mar Vista Recreation Center Stormwater BMP

11 Santa Monica Bay Low Flow Diversion Upgrades 1*

11 Santa Monica Bay Low Flow Diversion Upgrades 2*

11 Imperial Highway Sunken Median Stormwater BMP*

9 South LA Wetlands Site Readiness

11 Santa Monica Bay Low Flow Diversion Upgrades 4*

9 South LA Wetlands Remediation

15 Peck Park Canyon Enhancement

9 South Los Angeles Wetlands Park

10 Westside Park Rainwater Irrigation 

11 Penmar Water Quality Improvement Ph I*

11 Santa Monica Bay Low Flow Diversion Upgrades 3*

4 LA Zoo Parking Lot

15 Rosecrans Recreation Center Stormwater Enhancements

7 Hansen Dam Wetlands Restoration

15 Machado Lake Phase I (Wilmington Drain)

13 Echo Park Lake Rehabilitation

11 Temescal Canyon Stormwater BMP Ph I*

15 Machado Lake Ecosystem Rehabilitation (Const. Ends 7/30/14)

11 Westchester Stormwater BMP* (Const. Ends 10/3/14)

11 Temescal Canyon Park Stormwater BMP Ph II

11 Penmar Water Quality Improvement Ph II

6 Strathern Pit Multiuse - Land Acquisition 

1 Albion Dairy Park - Land Acquisition

1 Taylor Yard River Park - Parcel G2 Land Acquisition 

6 Cabrito Paseo Walkway/Bike Path

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D
Half 1, 2010 Half 2, 2010 Half 1, 2011 Half 2, 2011 Half 1, 2012 Half 2, 2012 Half 1, 2013 Half 2, 2013

Project on Hold

Progress

Project by Others(Schedule not controlled by Prop O

Pre Design

Design

R/W & Approval

Bid & Award

Project Award / Construction

Post Construction

 Proposition O Program Master Schedule
July 2010

*TMDL Project 14



Project Prop O Budget Prop O 
Appropriation

Prop O 
Expenditures 

for June

Prop O Total 
Expenditures

Land Acquisition
Funding Category 2: Pre-Design/Design $0 $0 $47,604
Water Conservation, Drinking Water Construction Cost $0 $0 $0
And Source Protection Projects Construction Management $0 $0 $0

Land Acquisition
Funding Category 3: Pre-Design/Design $221,674 $0 $0
Flood Water Reduction, River and Construction Cost $1,007,558 $0 $0
Neighborhood Parks Construction Management $108,464 $0 $0

Land Acquisition
Funding Category 1 : Pre-Design/Design Cost $286,470 $0 $286,470
River, Lakes, Beaches, Bays and Construction Cost $14,297,802 $0 $14,202,869
Ocean Water Quality Projects Construction Management $118,614 $0 $118,614

Land Acquisition
Funding Category 1 : Pre-Design/Design Cost $0 $0 $0
River, Lakes, Beaches, Bays and Construction Cost $9,362,404 $0 $9,246,965
Ocean Water Quality Projects Construction Management $0 $0 $0

Land Acquisition
Funding Category 1: Pre-Design/Design $250,000 $0 $0
River, Lakes, Beaches, Bays and Construction Cost $42,025,000 $652,070 $21,581,248
Ocean Water Quality Projects Construction Management $2,225,000 $0 $0

Land Acquisition
Funding Category 2: Pre-Design/Design Cost $663,238 $0 $0
Water Conservation, Drinking Water Construction Cost $1,805,050 $0 $1,815,625
And Source Protection Projects Construction Management $571,500 $0 $0

Land Acquisition
Funding Category 1 : Pre-Design/Design $10,997,899 $0 $3,074,419
River, Lakes, Beaches, Bays and Construction Cost $64,693,522 $0 $0
Ocean Water Quality Projects Construction Management $8,571,892 $0 $0

Land Acquisition
Funding Category 1 : Pre-Design/Design Cost $140,590 $0 $196,021
River, Lakes, Beaches, Bays and Construction Cost $827,000 $0 $382,444
Ocean Water Quality Projects Construction Management $108,337 $0 $0

$17,560,000                    Sub-total

                     Proposition O- Clean Water Bond                                                      Monthly Progress Report - July 2010

$17,474,154

3.1 Budget vs. Actual Expenditure

Albion Dairy Park Land Acquisition $17,560,000 $0

$0

$0$17,560,000

$0

$0$0 $0

$14,702,886 $0 $14,607,953

Catch Basin Inserts and Coverings Ph I

Catch Basin Opening Screen Covers Ph 
II $0 $0

$9,246,965                    Sub-total $9,362,404 $9,246,965 $0

Catch Basin Opening Screen Covers Ph 
III $0

$44,500,000                    Sub-total $30,002,260

Cesar Chavez Ground Water 
Improvement $212

Sub-total $3,040,000 $3,039,743

$0

$0

$0

$84,263,313                    Sub-total

$0 $0

$578,465                    Sub-total $1,075,927 $702,264 $0

$17,521,758

                    Sub-total $0 $0 $0

$0

$1,337,696

                    Sub-total $14,607,953

Cabrito Paseo Walkway/ Bike Path $0

$0$0

$21,581,248$652,070

$1,815,625

$0

$0

$0

$0

$3,074,419$0$10,997,899

Echo Park Lake Rehabilitation

Grand Blvd. Tree Wells

3.0 PROP O PROGRAM BUDGET
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Project Prop O Budget Prop O 
Appropriation

Prop O 
Expenditures 

for June

Prop O Total 
Expenditures

Land Acquisition
Funding Category 3: Pre-Design/Design $395,835 $0 $0
Flood Water Reduction, River and Construction Cost $1,583,400 $0 $0
Neighborhood Parks Construction Management $241,467 $0 $0

Land Acquisition
Funding Category 1 : Pre-Design/Design $334,200 $0 $315,208
River, Lakes, Beaches, Bays and Construction Cost $2,217,703 $7,903 $49,232
Ocean Water Quality Projects Construction Management $171,500 $0 $457,721

Land Acquisition
Funding Category 1 : Pre-Design/Design $347,826 $0 $0
River, Lakes, Beaches, Bays and Construction Cost $6,956,522 $0 $6,906,550
Ocean Water Quality Projects Construction Management $695,652 $0 $0

Land Acquisition
Funding Category 1 : Pre-Design/Design $668,159 $0 $621,752
River, Lakes, Beaches, Bays and Construction Cost $0 $0 $0
Ocean Water Quality Projects Construction Management $0 $0 $0

LA Zoo Parking Lot Land Acquisition $0 $0 $0
Funding Category 1: Pre-Design/Design $1,743,743 $0 $860,238
River, Lakes, Beaches, Bays and Construction Cost $11,129,500 $312,337 $1,511,149
Ocean Water Quality Projects Construction Management $1,031,000 $0 $17,582

Land Acquisition
Funding Category 1 : Pre-Design/Design $2,200,613 $23,904 $1,808,806
River, Lakes, Beaches, Bays and Construction Cost $14,383,863 $0 $0
Ocean Water Quality Projects Construction Management $1,358,058 $0 $0

Land Acquisition
Funding Category 1 : Pre-Design/Design $12,989,683 $399,363 $5,964,319
River, Lakes, Beaches, Bays and Construction Cost $76,409,901 $0 $0
Ocean Water Quality Projects Construction Management $10,124,313 $0 $0

Land Acquisition
Funding Category 1 : Pre-Design/Design $753,655 $0 $733,832
River, Lakes, Beaches, Bays and Construction Cost $3,425,704 $386,928 $2,194,770
Ocean Water Quality Projects Construction Management $376,827 $5,390 $238,703

Oros Green Street Land Acquisition $0 $0 $0
Funding Category 4: Pre-Design/Design $0 $0 $0
Stormwater Capture, Clean-Up and Construction Cost $117,600 $0 $0
Re-Use Projects Construction Management $80,000 $0 $197,600

$399,363$6,895,423                    Sub-total

$0Hansen Dam Wetland Restoration $0

$2,220,702

Imperial Hwy Sunken Median 
Stormwater  BMP $0 $0 $0

$822,161                    Sub-total $2,723,403 $1,936,123 $7,903

Inner Cabrillo Beach Bacterial Water 
Quality Improvement N/A

$8,000,000                    Sub-total $8,000,000

La Cienega/Fairfax Stormwater BMP 
(Canceled) $0 $0 $0

                    Sub-total $668,159 $621,752

$13,904,243                    Sub-total $9,605,000

$0

$17,942,534 $4,068,956                    Sub-total

$0

$0 $0

$99,523,897

$0
Machado Lake Ecosystem 
Rehabilitation $0

$197,600 $197,600 $0                    Sub-total

                    Sub-total $20,000 $0 $0

$0

$2,388,969

$6,906,550

N/AN/A

$621,752$0

Machado Lake - Phase I (Wilmington 
Drain)

                    Sub-total $4,556,186 $4,467,642

Mar Vista Recreation Center 
Stormwater BMP $0

$1,808,806

$392,318 $3,167,305

$0

$197,600

$5,964,319

$0

$23,904

$312,337

$0
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Project Prop O Budget Prop O 
Appropriation

Prop O 
Expenditures 

for June

Prop O Total 
Expenditures

Peck Park Canyon Enhancement Land Acquisition $0 $0 $0
Funding Category 3: Pre-Design/Design $477,551 $14,001 $1,173,085
Flood Water Reduction, River and Construction Cost $5,475,338 $136,181 $415,903
Neighborhood Parks Construction Management $237,111 $9,704 $93,820

Land Acquisition
Funding Category 2: Pre-Design/Design $2,395,140 $0 $1,760,373
Water Conservation, Drinking Water Construction Cost $16,808,000 $0 $0
And Source Protection Projects Construction Management $1,551,660 $0 $0

Land Acquisition
Funding Category 2: Pre-Design/Design $326,600 $0 $0
Water Conservation, Drinking Water Construction Cost $2,292,000 $0 $0
And Source Protection Projects Construction Management $211,600 $0 $0

Land Acquisition
Funding Category 3: Pre-Design/Design $767,095 $0 $415
Flood Water Reduction, River and Construction Cost $3,722,692 $0 $0
Neighborhood Parks Construction Management $339,332 $0 $0

Land Acquisition

Funding Category 1 : Pre-Design/Design $1,097,819 $0 $492,117
River, Lakes, Beaches, Bays and Construction Cost $4,949,401 $21,435 $2,144,610
Ocean Water Quality Projects Construction Management $767,157 $179,457 $361,836

Land Acquisition

Funding Category 1 : Pre-Design/Design $544,547 $0 $396,170
River, Lakes, Beaches, Bays and Construction Cost $2,455,034 $88,251 $690,035
Ocean Water Quality Projects Construction Management $380,530 $0 $110,299

Land Acquisition

Funding Category 1 : Pre-Design/Design $3,324,213 $69 $1,727,578
River, Lakes, Beaches, Bays and Construction Cost $13,255,258 $0 $0
Ocean Water Quality Projects Construction Management $2,054,565 $0 $5,270

Land Acquisition

Funding Category 1 : Pre-Design/Design $1,013,421 $0 $574,876
River, Lakes, Beaches, Bays and Construction Cost $4,568,903 $0 $2,079,953
Ocean Water Quality Projects Construction Management $708,180 $3,314 $212,122

Land Acquisition
Funding Category 3: Pre-Design/Design Cost $1,638,000 $2,621 $2,272,511
Flood Water Reduction, River and Construction Cost $10,422,602 $149,794 $755,851
Neighborhood Parks Construction Management $1,305,663 $2,744 $14,807

$6,190,000                    Sub-total $6,190,000

Penmar Water Quality Improvement 
Phase I $0 $0

$19,626,684                    Sub-total $20,754,800

Penmar Water Quality Improvement 
Phase II $0 $0 $0

$2,830,200 $0                    Sub-total $0 $0

$0
Rosecrans Recreation Center 
Stormwater Enhancements $0

$4,829,119

$0
Santa Monica Bay Low Flow Diversion 
Upgrades P 1 $0 $0

$6,814,377 $6,328,981 $2,998,563                    Sub-total $200,892

Santa Monica Bay Low Flow Diversion 
Upgrades P 2 $0 $0

$3,380,111 $2,091,218 $1,196,504                    Sub-total

$0
Santa Monica Bay Low Flow Diversion 
Upgrades P 3 $2,000,000 $0

$20,634,036 $18,534,428 $1,732,848 Sub-total

Santa Monica Bay Low Flow Diversion 
Upgrades P 4 $0 $0

$6,290,504 $5,134,245 $3,314 $2,866,951 Sub-total

South Los Angeles Wetlands Park 
(includes Site Readiness) $2,011,937 $0

 Sub-total $3,043,169$155,159$16,674,782$15,378,202

$69

$0

$0

$159,886

$0

$0

$1,682,808

                    Sub-total $510,415 $0 $415

$0

$1,760,373

$88,251

$0
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Project Prop O Budget Prop O 
Appropriation

Prop O 
Expenditures 

for June

Prop O Total 
Expenditures

Land Acquisition
Funding Category 3: Pre-Design/Design $0 $0 $0
Flood Water Reduction, River and Construction Cost $7,800,000 $0 $0
Neighborhood Parks Construction Management $0 $0 $0

Land Acquisition
Funding Category 1: Pre-Design/Design $0 $0 $0
River, Lakes, Beaches, Bays and Construction Cost $0 $0 $0
Ocean Water Quality Projects Construction Management $0 $0 $0

Land Acquisition
Funding Category 4: Pre-Design/Design $1,725,352 $0 $1,954,553
Stormwater Capture, Clean-Up and Construction Cost $12,104,809 $0 $12,154
Re-Use Projects Construction Management $1,117,274 $0 $0

Land Acquisition
Funding Category 4: Pre-Design/Design $426,918 $0 $0
Stormwater Capture, Clean-Up and Construction Cost $2,995,191 $0 $0
Re-Use Projects Construction Management $276,456 $0 $0

Land Acquisition
Funding Category 2: Pre-Design/Design $3,776,050 $0 $2,104,615
Water Conservation, Drinking Water Construction Cost $26,500,000 $0 $0
And Source Protection Projects Construction Management $2,445,950 $0 $0

Land Acquisition
Funding Category 4: Pre-Design/Design $169,577 $0 $224,005
Stormwater Capture, Clean-Up and Construction Cost $1,159,000 $0 $248,811
Re-Use Projects Construction Management $110,178 $0 $43,226

Land Acquisition
Funding Category 1: Pre-Design/Design $747,945 $2,310 $693,399
River, Lakes, Beaches, Bays and Construction Cost $5,756,644 $0 $0
Ocean Water Quality Projects Construction Management $400,000 $0 $0

PROJECTS SUBTOTAL $502,633,943 $221,204,981 $2,397,776 $110,866,289

    Program Development $600,000 $599,684 $0 $599,864
    Full Proposal Development $360,000 $360,000 $0 $360,000

    Office of Accounting                               $895,696 $366,235 $99,036 $320,355*
    Bureau of Engineering                       $4,057,743 $6,064,944 $1,752,915 $4,724,906*
    Bureau of Contract Administration ** $2,382,676 $501,363 $710,218*
    Bureau of Sanitation                                $5,344,625 $4,487,421 $1,215,354 $4,123,184*
    Indirect Cost $3,629,458 $4,410,629 $1,099,687 $3,310,768*

PROGRAM TOTAL $517,521,465 $239,876,570 $7,066,130 $125,015,584
 *Appropriations and expenditures represent Program and Project related City Staff Cost 
**No Program related Budget 

Strathern Pit Multiuse $10,000,000 $0

$17,800,000 $0

$0

Taylor Yard River Park - Parcel G2 Land 
Acquisition $12,442,300

$12,442,300                    Sub-total $0

$0
Temescal Canyon Park Stormwater 
BMP Phase I $0 $0

               Sub-total $14,947,435 $1,966,707

Temescal Canyon Park Stormwater 
BMP Phase II $0

$3,698,565 $0               Sub-total

$0Westchester Stormwater BMP $0 $0

$32,722,000 $2,104,615                    Sub-total

Westminster Dog Park Stormwater BMP $0

$1,438,755 $927,922                    Sub-total

Westside Park Rainwater Irrigation 
Project $0 $0

$693,399

$0

 Consultant Cost – Program Related Budge

City Staff  - Program Related Budget*  

$2,310                    Sub-total $6,904,589 $6,904,589

$516,042

$0$3,135,219

$0

$0

$0

$0$3,176,918

$0

$0$0

$0

$0

                    Sub-total $10,000,000 $0

$0

$0

$0
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4.1 Project Status Report 

 
A brief status report for each project is provided on the following pages.  The report identifies key project 
information, the planned scope of work, progress date, updated construction costs and percentage 
complete for all Proposition O projects. 
 
The Percentage Complete at the far right hand column of the diagram uses a color-coding system to 
designate the current phase of each project. 
 

Turquoise Pre-Design 
Yellow  Right of Way Acquisition/ Land Acquisition 
Red   Design 
Violet   Bid and Award 
Green   Construction 
Blue  Post Construction 

 
Progress for each project is tracked by a color-coded pie chart.  The color-coding system shows work 
completed in the darker shade of each color and the lighter shade denotes work to be completed. For 
example, if a project is in design the pie chart begins as light red.  As progress is made, a darker red will 
indicate the approximate percentage of design work completed to date.   
 
 
 
 

 
 
 
 
 

4.0 PROJECT STATUS REPORT 



 Proposition O - Clean Water Bond Program
PROJECT STATUS REPORT

           Monthly Progress Report - July 2010

PROJECT CONTACTS PLANNED SCOPE MONTHLY UPDATE

CD 1 - Ed P. Reyes TBD
1739 N. Albion Street Designer: N/A Orig. Const. Contr.: N/A

Contractor: N/A CO's to date: N/A

Proj. Mgr.: Kendrick Okuda

Contact #: 213-485-1165 Rev. Constr. Contr.: N/A

Payment to date: N/A 100%

Photo of Project Site Funding: Prop O & TBD
Master Sch. Constr. 
Completion Date: N/A

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

CD 6 - Tony Cárdenas $1,007,558
btwn Marson St. and Raymer St. Designer: TBD Orig. Const. Contr.: N/A

Contractor: TBD CO's to date: N/A

Proj. Mgr.: Iftekhar Ahmed

Contact #: 213-485-5875 Rev. Constr. Contr.: N/A

Payment to date: N/A 0%

Proposed Project Site Plan
Funding: Prop O, Kaiser 
Foundation, & LANLT

Master Sch. Constr. 
Completion Date: N/A

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

CD: All $14,900,000
Citywide Designer: Bureau of Sanitation

Contractor: Various

Proj. Mgr.: Alfredo Magallanes

Contact #: 213-485-3958

Payment to date: $14,202,869 100%

Photo of Catch Basin Insert Funding: Prop O & Prop 40
Construction 
Completion Date: SEP 2007

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

CD: All $9,400,000
Citywide Designer: Bureau of Sanitation

Contractor: Various

Proj. Mgr.: Alfredo Magallanes

Contact #: 213-485-3958

Payment to date: $9,246,965 100%

Photo of Catch Basin Screen Cover Funding: Prop O
Construstion 
Completion Date: OCT 2007

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

PERCENT COMPLETECONSTRUCTION COST

This project is complete.Install 8,000 inserts and 6,000 
screens in the high trash 
generation areas, in the City, to 
achieve 20% trash reduction in 
the Ballona Creek and Los 
Angeles River Watersheds.

Project is on hold due to funding 
issues.  The Los Angeles 
Neighborhood Land Trust 
(LANLT) is unable to secure 
additional $3 million in funds 
needed to complete the project. 
LANLT requested to withdraw 
their request for project funding.

Implement stormwater best 
management practices including: 
installation of bioswales, trash 
capture devices, tree wells to aid 
in filtration, and a "SMART" 
irrigation system. 

Est. Prop O Constr. 
Cost: 

Est. Prop O Constr. 
Cost: 

Prop O Constr. 
Cost: 

Catch Basin Opening Screen 
Covers Phase II Install approximately 6,400 

screens in medium trash 
generation areas, in the City, to 
increase trash reduction from 
20% (accomplished in Phase 1) 
to 30% trash reduction in Ballona 
Creek and LA River Watersheds.

Prop O Constr. 
Cost: 

Catch Basin Inserts and 
Covers Phase I

Albion Dairy Park - Land 
Acquisition Acquire a parcel of land adjacent 

to the LA River as part of LA 
River Revitalization Master Plan.  

The Purchase and Sale 
Agreement was executed on 
10/2/09. Escrow closed on 
10/23/09. Park land acquisition is 
complete.

This project is complete.

Cabrito Paseo Walkway/Bike 
Path
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 Proposition O - Clean Water Bond Program
PROJECT STATUS REPORT

           Monthly Progress Report - July 2010

PROJECT CONTACTS PLANNED SCOPE MONTHLY UPDATE PERCENT COMPLETECONSTRUCTION COST

CD: All $42,025,000
Citywide Designer: Bureau of Sanitation Orig. Const. Contr.: $42,025,000

Contractor: West Coast Construction CO's to date: 0

Proj. Mgr.: Alfredo Magallanes

Contact #: 213-485-3958 Rev. Constr. Contr.: $42,025,000

Payment to date: $20,929,178 59%

Photo of Catch Basin Screen Cover Funding: Prop O
Master Sch. Constr. 
Completion Date: FEB 2012

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

CD 6 - Tony Cárdenas $1,805,050
12455 Wicks Street Designer: Kleinfelder/Geosyntec Orig. Const. Contr.: $7,471,676

Contractor: Environmental Construction CO's to date: $727,278

Proj. Mgr.: Fang Chang

Contact #: 213-978-1896 Rev. Constr. Contr.: $8,198,954

Payment to date: $7,131,597 100%

Photo of Project Site
Construction 
Completion Date: OCT 2009

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

CD 13 - Eric Garcetti $64,693,522
751 Echo Park Avenue Designer: Black & Veatch Orig. Const. Contr.: N/A

Contractor: TBD CO's to date: N/A

Proj. Mgr.: Alfred Mata

Contact #: 213-847-0346 Rev. Constr. Contr.: N/A

Payment to date: N/A 70%

Photo of Existing Lake Funding: Prop O & Prop K
Master Sch. Constr. 
Completion Date: MAR 2013

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

CD 11 - Bill Rosendahl $501,797
Intersection Grand & Riviera Designer: PSOMAS Orig. Const. Contr.: $401,797

Contractor: Andrew Papac & Sons CO's to date: ($19,353)

Proj. Mgr.: Andy Flores

Contact #: 213-485-4496 Rev. Constr. Contr.: $382,444

Payment to date: $382,444 100%

Conceptual Drawing of Tree Well Funding: Prop O & Prop 50
Constrution 
Completion Date: JUL 2009

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

The board report to the Board of 
Public Works (BPW) to accept 
the construction contract is being 
prepared.

Retrofit existing gas collection 
system, install new flare & 
restore capacity in adjacent 
Tujunga Spreading Grounds 
through renovation of closed 
collection system.

Funding: Prop O, DWP, CIWMB 
Grant, UDA Grant, & CIEP

Construct in-lake basin 
improvements, in-lake vegetation 
and habitat improvements, and 
parkland structural best 
management practices.

Install seven stormwater 
bioretention filters in a high-
density residential and 
commercial corridor in the 
Venice area to treat runoff from 
6.8 acres.

The Draft EIR (Environmental 
Impact Report) was issued for 
public review on 7/15/10.  A 
public hearing will be held on 
8/4/10 at Barlow Hospital, 
Williams Hall at 2000 Stadium 
Way, Los Angeles, CA 90026.  
The public review period for the 
Draft EIR will close on 8/30/10.

This project is complete.

Catch Basin Opening Screen 
Covers Phase III

Grand Blvd. Tree Wells

Cesar Chavez Ground Water 
Improvement

Echo Park Lake 
Rehabilitation

Prop O Constr. 
Cost: 

Est. Prop O Constr. 
Cost: 

Prop O Constr. 
Cost: 

Prop O Constr. 
Cost: 18,423 screen covers have been 

installed.
Retrofit of approximately 34,000 
catch basins with opening screen 
covers and 2,000 inserts.  
Includes City-owned catch basins
not covered in Phases I & II, as 
well as all State and County 
catch basins within the City.
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CD 7 - Richard Alarcón $1,583,388
Osborne Street @ Foothill Blvd. Designer: MRCA Orig. Const. Contr.: N/A

Contractor: TBD CO's to date: N/A

Proj. Mgr.: Iftekhar Ahmed

Contact #: 213-485-5875 Rev. Constr. Contr.: N/A

 Payment to date: N/A 20%

Proposed Project Layout Funding: Prop O & Caltrans-FTIP
Master Sch. Constr. 
Completion Date: FEB 2012

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

CD 11 - Bill Rosendahl $589,794
Pershing Drive to California Street Designer: PSOMAS Orig. Const. Contr.: $512,864

Contractor: Park West Landscape Inc. CO's to date: ($9,098)

Proj. Mgr.: Iftekhar Ahmed

Contact #: 213-485-5875 Rev. Constr. Contr.: $503,766

Payment to date: $780,836 60%

Photo of Existing Median Funding: Prop O
Master Sch. Constr. 
Completion Date: JUL 2010

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

CD 15 - Janice Hahn $6,956,522
San Pedro Shore/W. Harbor Designer: DMJM (Port of Los Angeles) Orig. Const. Contr.: $16,000,000

Contractor: L.A. Deepening Constructors CO's to date: 0

Proj. Mgr.: John Saldin

Contact #: 213-485-1411 Rev. Constr. Contr.: $16,000,000

Payment to date: $6,906,550 100%

Photo of New Sand Placement Funding: Prop O & Port of LA
Master Sch. Constr. 
Completion Date: JUL 2009

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

CD 10 - Herb J. Wesson, Jr. $5,617,500
2800 S. Fairfax Avenue Designer: PSOMAS Orig. Const. Contr.: N/A

Contractor: TBD CO's to date: N/A

Proj. Mgr.: Iftekhar Ahmed

Contact #: 213-485-5875 Rev. Constr. Contr.: N/A

Payment to date: N/A

Proposed Project Layout Funding: Prop O
Master Sch. Constr. 
Completion Date: APR 2010

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

The project is in the bid & award 
phase.

Stormwater runoff from three 
existing parking lots will be sent 
through newly constructed 
sediment forebays for removal of 
trash & sediments prior to 
wetlands discharge.

On 4/1/09, City Council canceled 
this project. The Westside Park 
Rainwater Irrigation project was 
approved to replace it.

Includes one 200-feet long grass 
swale, one 250-feet long 
infiltration trench (7‘D x 10’W) 
with native vegetation along the 
full length of the median, & local 
regrading to reduce ponding in 
the median at Main St.

The sand-replacement project is 
complete.

Construct flow diversion, lift-
station, hydrodynamic separator, 
underground  tank, bio-retention 
area, storage tank, effluent pump 
station, recirculation pump 
system and an overflow system.

Recontour recreational beach 
and replace beach sand to 
prevent flooding, promote 
drainage and sand flushing to 
improve water quality. Project is 
being constructed by the Harbor 
Dept. Prop O is funding up to 
$8.0 M. 

Additional work planned at the 
Main Street intersection.

La Cienega/Fairfax 
Stormwater BMP

Inner Cabrillo Beach Bacterial 
Water Quality Improvement 

Imperial Hwy Sunken Median 
Stormwater BMP

Hansen Dam Wetlands 
Restoration

Prop O Constr. 
Cost: 

Prop O Constr. 
Cost: 

Est. Prop O Constr. 
Cost: 

Est. Prop O Constr. 
Cost: 
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CD 4 - Tom LaBonge $4,650,096
5333 Zoo Drive Designer: Tetra Tech Orig. Const. Contr.: $4,227,360

Contractor: Pima Co. CO's to date: N/A

Proj. Mgr.: Iftekhar Ahmed

Contact #: 213-485-5875 Rev. Constr. Contr.: $4,227,360

Payment to date: $1,198,812 35%

Proposed Project Site Plan Funding: Prop O
Master Sch. Constr. 
Completion Date: SEPT 2011

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

CD 15 - Janice Hahn $14,383,863
PCH & Vermont Avenue Designer: CDM Orig. Const. Contr.: N/A

Contractor: TBD CO's to date: N/A

Proj. Mgr.: Alfred Mata

Contact #: 213-847-0346 Rev. Constr. Contr.: N/A

Payment to date: N/A 5% 99%

Funding: Prop O & Prop 50
Master Sch. Constr. 
Completion Date: OCT 2012

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

CD 15 - Janice Hahn $76,409,901
PCH & Vermont Avenue Designer: CDM Orig. Const. Contr.: N/A

Contractor: TBD CO's to date: N/A

Proj. Mgr.: Alfred Mata

Contact #: 213-847-0346 Rev. Constr. Contr.: N/A

Payment to date: N/A 62%

Photo of Existing Lake Funding: Prop O & Prop K
Master Sch. Constr. 
Completion Date: JULY 2014

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

CD 11 - Bill Rosendahl $2,790,120
11430 W. Woodbine Designer: PSOMAS Orig. Const. Contr.: $2,340,120

Contractor: LA Engineering Inc. CO's to date: $87,197

Proj. Mgr.: Andy Flores

Contact #: 213-485-4496 Rev. Constr. Contr.: $2,427,317

Payment to date: $1,807,842 99%

Proposed Project Site Plan
Funding: Prop O, Prop 50 & 
ARRA

Master Sch. Constr. 
Completion Date: MAY 2010

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

The Final EIR is being prepared 
and will likely be submitted to the 
BPW in August 2010 with the 
recommendation to approve.. A 
community meeting will be held 
on 8/17/10 at Kaiser Permanente 
Hospital, Conference and 
Education Center, Conference 
Rooms B1 & B2, 25825 South 
Vermont Avenue, Harbor City, 
CA 90710.

The Final EIR is being prepared 
and will likely be submitted to the 
BPW in August 2010 with the 
recommendation to approve. A 
community meeting will be held 
on 8/17/10 at Kaiser Permanente 
Hospital, Conference and 
Education Center, Conference 
Rooms B1 & B2, 25825 South 
Vermont Avenue, Harbor City, 
CA 90710.

Photo of Existing Conditions

Install trash netting systems, 
install smart irrigation in 
landscaped areas, use biofilters 
or similar vegetated BMPs, and 
recontour and align the channel. 

The project is in the construction 
phase. Sequence 1, which is the 
west half of the project, will be 
open to public use in August 
2010.  Sequence 2 will be 
completed in December 2010.

Construct stormwater best 
management practices including 
trash capture devices, porous 
pavement and bioswales at the 
Zoo Parking Lot.

The construction phase 
continues and is expected to be 
completed in August 2010.

In-lake rehabilitation techniques, 
riparian system enhancements, 
and treatment best management 
practices.

Construction of a stormwater lift 
station, hydrodynamic separator, 
underground detention tank, 
chlorination facility, final effluent 
pump station, recirculation pump, 
and overflow piping at Mar Vista 
Park.

LA Zoo Parking Lot 

Mar Vista Recreation Center 
Stormwater BMP

Machado Lake Ecosystem 
Rehabilitation

Machado Lake-Phase l 
(Wilmington Drain) 

Est. Prop O Constr. 
Cost: 

Prop O Constr. 
Cost: 

Est. Prop O Constr. 
Cost: 

Est. Prop O Constr. 
Cost: 
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$300,000

CD 13 - Eric Garcetti Orig. Const. Contr.: N/A
between Blake Avenue & LA River Designer: North East Trees (NET) CO's to date: 0

Contractor: Street Services

Proj. Mgr.: Dean Harding Rev. Constr. Contr.: $300,000

Contact #: 213-473-4242 Payment to date: $117,600
Construction 
Completion Date: AUG 2007  100%

Funding: Prop O, Prop 13 & 
CWA

Master Sch. Constr. 
Completion Date: MAY 2010

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

CD 15 - Janice Hahn $2,560,641
560 N. Western Avenue Designer: Tetra Tech Orig. Const. Contr.: $3,636,946

Contractor: C.S. Legacy Construction, Inc. CO's to date: N/A

Proj. Mgr.: John Saldin

Contact #: 213-485-1411 Rev. Constr. Contr.: $3,636,946

Payment to date: $430,472 41%

Proposed Project Layout
Funding: Prop O, Prop 50 & Rec 
and Trails Grant

Master Sch. Constr. 
Completion Date: MAY 2011

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

CD 11 - Bill Rosendahl $16,808,000
1341 Lake Street Designer: Brown & Caldwell Orig. Const. Contr.: N/A

Contractor: TBD CO's to date: N/A

Proj. Mgr.: Andy Flores

Contact #: 213-485-4496 Rev. Constr. Contr.: N/A

Payment to date: N/A 96%

Proposed Project Layout Funding: Prop O
Master Sch. Constr. 
Completion Date: JUL 2012

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

z

CD 11 - Bill Rosendahl $2,292,000
1341 Lake Street Designer: Brown & Caldwell Orig. Const. Contr.: N/A

Contractor: TBD CO's to date: N/A

Proj. Mgr.: Andy Flores

Contact #: 213-485-4496 Rev. Constr. Contr.: N/A

Payment to date: N/A 56%

Proposed Project Layout Funding: Prop O
Master Sch. Constr. 
Completion Date: OCT 2013

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

Construct five curb side 
"stormwater gardens" in street 
parkway and a large infiltration 
gallery beneath Steelhead Park.

This project is complete.

Photo of New Sidewalk & Stormwater 
Gardens

Construction work, including trail 
improvements, parking lot 
improvements, bioswales, 
bioretention basins, storm drains, 
step pools, irrigation, and bridge 
abutments, continues.

The project continues in the bid 
and award phase. A community 
meeting will be held on 8/11/2010
at 6:30pm at the Penmar 
Recreation Center, 1341 Lake 
Street, Venice, CA 90291.

Install vegetated bio-swales, 
infiltration strips, stormwater 
catch basins, armoring and re-
vegetation for bank stabilization, 
and a step pool channel in Peck 
Park.

Capture & treat dry/wet weather 
runoff. Dry weather runoff to be 
diverted to sanitary sewer for 
treatment. Wet weather runoff to 
be diverted to the underground 
storage tank for discharge to 
sanitary sewer. 

Penmar Water Quality 
Improvement Phase II Install a water treatment system 

for the purpose of reusing 
collected stormwater for 
irrigation.  

Penmar Water Quality 
Improvement Phase I

Oros Green Street

The project continues in the pre-
design phase. A community 
meeting will be held on 8/11/2010
at 6:30pm at the Penmar 
Recreation Center, 1341 Lake 
Street, Venice, CA 90291.

Peck Park Canyon 
Enhancement

Est. Prop O Constr. 
Cost: 

Est. Prop O Constr. 
Cost: 

Prop O Constr. 
Cost: 

24



 Proposition O - Clean Water Bond Program
PROJECT STATUS REPORT

           Monthly Progress Report - July 2010

PROJECT CONTACTS PLANNED SCOPE MONTHLY UPDATE PERCENT COMPLETECONSTRUCTION COST

CD 15 - Janice Hahn $3,722,692
15000 S. Vermont Avenue Designer: Withers & Sandgren Orig. Const. Contr.: N/A

Contractor: TBD CO's to date: N/A

Proj. Mgr.: Ray Araujo

Contact #: 213-473-9717 Rev. Constr. Contr.: N/A

Payment to date: N/A 80%

Proposed Project Layout Funding: Prop O, Prop K & TBD
Master Sch. Constr. 
Completion Date: MAY 2012

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

CD 11 - Bill Rosendahl $3,327,000
PCH Several Locations Designer: PSOMAS Orig. Const. Contr.: $3,024,545

Contractor: LA Engineering, Inc. CO's to date: $183,407

Proj. Mgr.: Andy Flores

Contact #: 213-485-4496 Rev. Constr. Contr.: $3,207,952

Payment to date: $2,151,336 94%

Photo of Marquez Ave. LFD
Funding: Prop O, Prop 50 & 
ARRA

Master Sch. Constr. 
Completion Date: JUL 2010

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

CD 11 - Bill Rosendahl $1,327,440
At Temescal Canyon Park Designer: PSOMAS Orig. Const. Contr.: $1,207,440

Contractor: LA Engineering, Inc. CO's to date: $0

Proj. Mgr.: Andy Flores

Contact #: 213-485-4496 Rev. Constr. Contr.: $1,207,440

Payment to date: $601,784 85%

Funding: Prop O & ARRA
Master Sch. Constr. 
Completion Date: OCT 2010

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

CD 11 - Bill Rosendahl $13,255,258
Along PCH Designer: PSOMAS Orig. Const. Contr.: N/A

Contractor: TBD CO's to date: N/A

Proj. Mgr.: Andy Flores

Contact #: 213-485-4496 Rev. Constr. Contr.: N/A

Payment to date: N/A 88%

Photo of Relief Sewer Location Funding: Prop O & SCM
Master Sch. Constr. 
Completion Date: OCT 2012

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

The project is in the final design 
phase and a 90% review 
workshop has been scheduled 
for 8/5/10.

The project continues in the 
construction phase.

The project continues in the bid 
and award phase. A meeting will 
be held for the Pacific Palisades 
Community Council on 8/12/2010 
at 7:00pm at the Palisades Public
Library, 861 Alma Drive, Pacific 
Palisades, CA 90272.

Santa Monica Bay Low Flow 
Diversion Upgrades Pkg 3 Construct a relief sewer (CIRS) 

to the Coastal Interceptor Sewer 
in order to comply with the 
bacteria TMDL winter dry-
weather regulations.

Proposed Improvements at Temescal 
Cnyn LFD

Upgrade Marquez, Bay Club, 
Thornton, Venice Pavilion, and 
Imperial Low Flow Diversion 
systems to divert both summer 
and winter dry-weather flows, in 
order to comply with the bacteria 
TMDL winter dry-weather 
regulations. 

Santa Monica Bay Low Flow 
Diversion Upgrades Pkg 1

Install "SMART" irrigation 
system, bioswales, vegetated 
retention basins, infiltration 
basins, synthetic soccer field, 
decomposed granite pathway, 
and landscaping.

Santa Monica Bay Low Flow 
Diversion Upgrades Pkg 2

Rosecrans Rec. Center 
Stormwater Enhancements

The project continues in the 
construction phase.

Upgrade the existing Temescal 
Canyon Low Flow Diversion 
System to comply with the 
bacteria TMDL winter dry 
weather regulations.

Est. Prop O Constr. 
Cost: 

Prop O Constr. 
Cost: 

Est. Prop O Constr. 
Cost: 

Prop O Constr. 
Cost: 
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CD 11 - Bill Rosendahl $2,507,000
Will Rogers Beach Parking Lot Designer: PSOMAS Orig. Const. Contr.: $2,279,000

Contractor: Griffith Company CO's to date: $64,533

Proj. Mgr.: Andy Flores

Contact #: 213-485-4496 Rev. Constr. Contr.: $2,343,533

Payment to date: $2,079,953 83%

Photo of Channel at Diversion Site Funding: Prop O & Prop 50
Master Sch. Constr. 
Completion Date: APR 2011

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

CD 9 - Jan Perry $3,252,000
54th St & Avalon Boulevard Designer: PSOMAS Orig. Const. Contr.: $6,370,000

Contractor: Ford E.C., Inc. CO's to date: N/A

Proj. Mgr.: John Saldin

Contact #: 213-485-1411 Rev. Constr. Contr.: N/A

Payment to date: $606,057 24%

Rendering of Proposed Project
Master Sch. Constr. 
Completion Date: DEC 2011

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

CD 6 - Tony Cárdenas $10,000,000
8175 & 8216 Fair Avenue Designer: LA County Orig. Const. Contr.: N/A

Contractor: TBD CO's to date: N/A

Proj. Mgr.: Alfred Mata

Contact #: 213-847-0346 Rev. Constr. Contr.: N/A

Payment to date: N/A 90%

Proposed Project Site Plan Funding: Prop O & LA County
Expected 
Acquisition Date: TBD

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

CD 1 - Ed P. Reyes $12,440,000
2850 Kerr Street Designer: N/A Orig. Const. Contr.: N/A

Contractor: N/A CO's to date: N/A

Proj. Mgr.: Alfred Mata

Contact #: 213-847-0346 Rev. Constr. Contr.: N/A

Payment to date: N/A 80%

Photo of G2 Parcel & LA River Funding: Prop O & TBD
Expected 
Acquisition Date: TBD

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

The project continues in the 
construction phase.

Acquire a parcel of land adjacent 
to the LA River as part of 
Revitalization Master Plan.  
$25M in Prop O funds must be 
augmented. CD 1 leads 
purchase negotiations 
(coordination with Trust for 
Public Land).

Construct a wetlands park at 
54th St. and Avalon Blvd to 
improve area stormwater quality, 
and provide recreational space 
for the surrounding community.

Land acquisition is in negotiation. 

Taylor Yard River Park - 
Parcel G2 Land Acquisition 

Santa Monica Bay Low Flow 
Diversion Upgrades Pkg 4

South Los Angeles Wetlands 
Park

Strathern Pit Multiuse
Los Angeles County Department 
of Public Works continues to 
pursue land acquisition. The Los 
Angeles County Board of 
Supervisors authorized the land 
acquisition on 3/16/10.

Construction continues with the 
diversion structures, 
underground utilities, pump 
station, and grading for the 
pocket park and the third wetland 
cell.

Funding: Prop O, Prop K, Prop 
12, Prop 50, Prop 40, 
CSSA(SEP), Brownfields Grant, 
& MTA

Acquire the land necessary to 
convert a 30-acre gravel pit site 
into a multipurpose facility 
dedicated to stormwater retention
and reuse. 

This project will upgrade the 
existing Low Flow Diversion 
System at Santa Monica Canyon 
and Palisades Park Low Flow 
Diversion System. Upgrades 
include pump and electrical 
upgrades and automatic control 
from Venice Pump Plant. 

Est. Prop O 
Acquisition Cost: 

Est. Prop O 
Acquisition Cost: 

Prop O Constr. 
Cost: 

Prop O Constr. 
Cost: 
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CD 11 - Bill Rosendahl $12,104,809
15900 Pacific Coast Highway Designer: AECOM Orig. Const. Contr.: N/A

Contractor: TBD CO's to date: N/A

Proj. Mgr.: Iftekhar Ahmed

Contact #: 213-485-5875 Rev. Constr. Contr.: N/A

Payment to date: N/A 15% 99%

Proposed Project Layout Funding: Prop O
Master Sch. Constr. 
Completion Date: JUL 2013

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

CD 11 - Bill Rosendahl $2,995,191
15900 Pacific Coast Highway Designer: AECOM Orig. Const. Contr.: N/A

Contractor: TBD CO's to date: N/A

Proj. Mgr.: Iftekhar Ahmed

Contact #: 213-485-5875 Rev. Constr. Contr.: N/A

Payment to date: N/A 56%

Proposed Project Layout Funding: Prop O
Master Sch. Constr. 
Completion Date: OCT 2013

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

CD 11 - Bill Rosendahl $26,500,000
Los Angeles World Airport Designer: AECOM Orig. Const. Contr.: N/A

Contractor: TBD CO's to date: N/A

Proj. Mgr.: Salem Garawi

Contact #: 213-847-0345 Rev. Constr. Contr.: N/A

Payment to date: N/A 47%

Proposed Project Layout Funding: Prop O
Master Sch. Constr. 
Completion Date: OCT 2014

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

CD 11 - Bill Rosendahl $385,330
1203 South Main Street Designer: PSOMAS Orig. Const. Contr.: $285,330

Contractor: Fleming Environmental, Inc. CO's to date: $5,769

Proj. Mgr.: Salem Garawi

Contact #: 213-847-0345 Rev. Constr. Contr.: $291,099

Payment to date: $241,444 100%

Photo of Existing Dog Park Funding: Prop O
Master Sch. Constr. 
Completion Date: FEB 2010

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

BOS staff continues to work with 
LAWA to finalize the lease 
agreement of the project site.

A public hearing for the Coastal 
Development Permit was held on 
7/15/10 at the Palisades Public 
Library.

Divert stormwater from an 
existing storm drain to Temescal 
Canyon Park for treatment by a 
hydrodynamic separator, 
underground detention tank and 
diversion to a sanitary sewer for 
treatment at treatment plant.

Est. Prop O Constr. 
Cost: Capture and treat stormwater 

runoff from three existing 
stormdrains through the project 
BMP elements, including Trash 
Net System, Underground 
Detention Tank and Underground
Infiltration Facility.

Westminster Dog Park 
Stormwater BMP

Westchester Stormwater 
BMP

Prop O Constr. 
Cost: The post-construction phase has 

ended and BOS and RAP are in 
charge of the project site 
maintenance.

Temescal Canyon Park 
Stormwater BMP Ph I

Includes installation of a modular 
constructed wetland 
(bioremediation filter), so that on-
site runoff will be captured and 
treated prior to discharging into 
the storm drain system. 

Est. Prop O Constr. 
Cost: 

Temescal Canyon Park 
Stormwater BMP Ph II Est. Prop O Constr. 

Cost: Phase II of the Temescal Canyon 
Park Stormwater BMP Project 
proposes the construction of an 
onsite stormwater treatment / 
disinfection system. The treated 
stormwater is to be used for 
landscape irrigation. 

The project continues in the pre-
design phase.
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CD 10 - Herb J. Wesson, Jr. $3,042,559

Designer: PSOMAS Orig. Const. Contr.: $2,765,963

Contractor: PPC Construction, Inc. CO's to date: N/A

Proj. Mgr.: Iftekhar Ahmed

Contact #: 213-485-5875 Rev. Constr. Contr.: N/A

Payment to date: $0 12%

Proposed Project Layout
Funding: Prop O, Prop 50, Prop 
K, Quimby

Master Sch. Constr. 
Completion Date: JUL 2011

Pre 
Design

Land 
Acquire

Design Bid & 
Award

Const Post 
Const

Westside Park Rainwater 
Irrigation Est. Prop O Constr. 

Cost: Treat pollutants from on-site and 
off-site stormwater by installing a 
stormwater lift station, a 
subsurface irrigation system, and 
a dry creek with a perforated pipe
for collecting and returning 
excess irrigation water to the 
existing stormdrain.

This project is in the early stages 
of construction.  Demolition of 
the basketball courts has been 
completed and the temporary 
fencing surrounding the jobsite 
has been erected.  Grading 
operations have begun.
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5.1 Map of Proposition O Projects Approved for Implementation 

 
See attached 
 

5.2 Catch Basin Retrofits Screen Covers and Inserts by Council Districts 
 

CATCH  BASIN RETROFITS 
  
  
Council 

Inserts Screen Covers 

District Phase I Phase III Phase III Phase I & II  
          

  (COMPLETED) 2000   (COMPLETED) 

Phase III 
 

 

  Installed Planned Installed Installed Planned Installed 

1 1,174 200 0 960 1,300 1,245 

2 0 10 0 505 2,750 761 

3 0 10 0 1,230 3,650 636 

4 580 500 0 890 1,870 1,620 

5 98 20 0 1,186 5,530 1,954 

6 0 0 0 380 1,730 302 

7 0 0 0 960 1,650 876 

8 1,370 50 0 1,526 1,550 1,198 

9 1,300 500 0 1,936 1,000 1,356 

10 809 100 0 1,200 2,050 1,040 

11 71 10 0 399 2,340 1,122 

12 0 20 0 985 4,050 2,356 

13 570 320 0 790 1,260 989 

14 1,480 220 0 1,125 2,600 1,829 

15 168 40 0 228 550 1,139 

TOTALS 

  7,620 2,000  0 14,300 33,880 18,423 
 

5.0 APPENDIX 




