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1.1 Program Summary 
 

In November 2004, voters of the City of Los Angeles passed the Proposition O - Clean Water Bond, 
authorizing $500 million of general obligation bonds for projects to protect public health by cleaning up 
pollution in the City’s rivers, lakes, and beaches.  The projects are intended to assist the City of Los 
Angeles in meeting Federal Clean Water Act requirements.  Proposition O - Clean Water Bond will also 
fund improvements to protect water quality, provide flood protection, increase water conservation, provide 
habitat protection, and create open space.   

 
This monthly progress report summarizes the status of activities and progress of the Proposition O - Clean 
Water Bond program, for October 2010. 
 

1.1.1 Citizens Oversight Advisory Committee (COAC), Administrative Oversight 
Committee (AOC), and Other highlights 

 
• At the October 20 COAC meeting, the following issues were discussed: 
 

○ COAC heard updates on the Westchester Stormwater BMP project and the Strathern Pit Multi-
use project.  

 
○ COAC discussed the biannual COAC report to the City Council. 

 
• At the October 28 AOC meeting, the following issues and actions were discussed: 

 
○ AOC authorized the BOE and Department of General Services (GSD), in consultation with the 

CAO to secure a suitable tenant for interim use of Albion Dairy Park Project site located at 
1739 N. Albion Street.  In the event that no suitable tenant is secured, the AOC authorized the 
BOE and GSD, in consultation with CAO, to use accrued Swiss II and Nextel lease funds to 
pay for building mothballing and site security. Mothballing and site security costs shall not 
exceed available funds. 

 
○ BOE reported that the Department of Water & Power (DWP) completed temporary power 

service to the South Los Angeles Wetlands Park project site. DWP is also assisting in 
permanent power service for the Westside Park Rainwater Irrigation project and the Penmar 
Water Quality Improvement Phase I project. DWP continues to assist BOE in completing power 
service work in a timely manner and on-schedule. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1.0 EXECUTIVE SUMMARY 
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1.1.2 Key Issues 
 

• Projects with American Recovery and Reinvestment Act (ARRA) funding 
 Mar Vista Recreation Center Storm Water BMP (Mar Vista) 
 Santa Monica Bay Low Flow Diversion Upgrades Pkg. 1 (LFD Pkg.1) 
 Santa Monica Bay Low Flow Diversion Upgrades Pkg. 2 (LFD Pkg.2) 

 
o Issue: Mar Vista, LFD Pkg. 1, and LFD Pkg. 2 are receiving ARRA funding and need to 

comply with the ARRA requirements. 
o Status: Proposition O team has identified applicable ARRA requirements. 
o Action: Various City entities involved with the projects are working to comply with the 

requirements. 
 

 South Los Angeles Wetlands Park Project 
 

o Issue: On 7/20/10, the Metropolitan Transportation Authority (MTA) requested to extend 
their lease on the project site from September 2010 through February 2011, due to delays 
in completing a new MTA facility. 

o Status: In October 2010, MTA consolidated their operations into the historical building; 
DWP installed temporary power to the historical building; and the wetlands contractor 
mobilized onto the eastern portion of the site.   

o Action: MTA is expected to vacate the site in December 2010.  
 

 Temescal Canyon Park Stormwater BMP Project 
 

o Issue: Community stakeholders are withholding their support of the project. They 
requested the City to provide additional environmental studies, clarification of geologic 
slope analysis, details on sewer operations, explanation of maintenance funding, review of 
traffic study, explanation of project effectiveness, and additional project details. 

o Status: In March 2010, the Proposition O team addressed the remaining community 
concerns with the assistance of Council District 11.   

o Action: A public hearing was held on 7/15/10 at the Palisades Public Library for the Local 
Coastal Development Permit. The Notice of Determination regarding the Local Coastal 
Development Permit was issued on 8/5/10. One appeal to the decision was received. BOE 
is preparing a report to submit to the Board of Public Works (BPW) in response to the 
appeal. BPW will hold a hearing regarding the appeal on 11/5/10. 

 
 Westchester Stormwater BMP Project 

 
o Issue: Land use agreement between the City (BOS) and Los Angeles World Airport 

(LAWA) has not been finalized. 
o Status: Meeting with Mayor’s Office, CLA, City Attorneys Office, BOS, LAWA, and BOE 

held to resolve this issue. 
o Action: City Attorney, LAWA, and BOS are working to document and finalize resolution of 

land use issues. 
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1.1.3 Project Community Meetings Schedule 
 

The following is a list of Proposition O project meetings with the public that occurred in October and are 
planned for the month of November: 

 
 
 
 
 
 

COMMUNITY MEETINGS 

Date Time Project Group Location 
     
11/6/2010 
(Weather 
Permitting) 

9:30 AM 
(English) 
 
11:00 AM 
(Spanish) 

Echo Park Lake Rehabilitation  
Tour of Proposed Project 
Improvements – Make-up for 
10/23/2010 Rainout 
 
Space is limited. RSVP: (213) 
978-0329 

Public Echo Park Lake 
751 Echo Park Avenue 
Los Angeles, CA 90026 
(Corner of Echo Park Avenue and 
Park Avenue) 

     
11/13/2010 
(Weather 
Permitting) 

9:30 AM 
(English) 
 
11:00 AM 
(Spanish) 

Echo Park Lake Rehabilitation  
Tour of Proposed Project 
Improvements – Make-up for 
10/23/2010 Rainout 
 
Space is limited. RSVP: (213) 
978-0329 

Public Echo Park Lake 
751 Echo Park Avenue 
Los Angeles, CA 90026 
(Corner of Echo Park Avenue and 
Park Avenue) 

     
11/18/2010 7:00 PM Santa Monica Bay Low Flow 

Diversion Upgrades Package 3 
Pacific Palisades Community 
Council 

Community United Methodist 
Church of Pacific Palisades 
801 Via De La Paz 
Pacific Palisades, CA 90272 
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1.2 Bond Sales 
 
The following table is a summary of the bond sales that fund Proposition O.   
 

 
PROPOSITION O BOND SALE SUMMARY 

 
 
General Obligation Bonds Approved by Voters 
 

 
$500,000,000

 
Total Bond Sales to Date 

 
$322,500,000

 July 13, 2005 
 City Council Approved Bond Sale  
 (Ord. 176839 CF 05-1408) 
  
             Bond Interest Earnings (As of October 2010)                      $3,025,837 

 
$37,000,000  

 
 
 

 

             July 21, 2006       
 City Council Approved Bond Sale  
 (Ord. 177733 CF 06-0600-S37) 
 
             Bond Interest Earnings (As of October 2010)                         $838,222 

 
$8,000,000  

 
 
 
 

 

             July 22, 2008    
 City Council Approved Bond Sale  
 (Ord. 180090 CF 08-1706) 
  
             Bond Interest Earnings (As of October 2010)                      $4,597,684 

 
$101,000,000  

 
 
 
 

 

            
             July 21, 2009 
 City Council Approved Bond Sale  
 (Ord. 180808 CF 09-1674) 
 
             Bond Interest Earnings (As of October 2010)                      $3,363,696 
    
Total Bond Interest Earnings to Date                                              $11,825,439 
  

 
$176,500,000 

 
 

 
 

 
General Obligation Bonds Remaining to be Sold 
 

 
$177,500,000
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1.3 Project Status Summary 
 

1.3.1 COAC & AOC Funding Recommendations (Pending City Council & Mayor Approval) 
 
The following table summarizes the projects approved and recommended by COAC and AOC for funding. 
The projects will be presented to the City Council and Mayor for approval. 
 

 
 

1.3.1.1 COAC & AOC Project Recommendations (Pending Funding Availability) 
 
The following table summarizes the projects approved by COAC and AOC, pending availability of 
Proposition O funds. 
 

* No Proposition O funding is available to fund this project at this time. 
** LA Neighborhood Land Trust withdrew the application for Proposition O funding in January 2009.  
 
 
 
 

 
PROJECTS RECOMMENDED FOR FUNDING BY COAC AND AOC 

 
Project Title Applicant Prop O 

Funding 
Request 

Prop O Set 
Aside 
Funds 

Request 

Funds From 
Other 

Sources (if 
applicable) 

Total 
Project 

Funding 
Needed 

Prop O Funding 
Recommendations 

Month/Year 
Recommended 

by COAC & AOC 

      COAC AOC  

NO PROJECTS PENDING CITY COUNCIL AND MAYOR APPROVAL 

TOTALS 

- 
- - - - - -  

 
PROJECTS RECOMMENDED BY COAC AND AOC 

 
Project Title Applicant Prop O 

Funding 
Request 

Prop O Set 
Aside Funds  

Request 

Funds From 
Other Sources 
(if applicable) 

Total Project 
Funding 
Needed 

Month/Year 
Recommended by 

COAC & AOC 
       

Aliso Creek & 
Limekiln Creek 
Restoration 

Mountains 
Recreation and 
Conservation 

Authority 

$7,842,042* $0 $0 $7,842,042 
 

July 2007 
 

Fremont High 
School Garden 
Stormwater 
Improvement** 

LA 
Neighborhood 

Land Trust 
$0 $0 $5,300,000 $0 September 2007 

Boyle Heights 
Joint Use 
Community 
Center 

City of LA, 
Council District 

14 
$2,291,000* $0 $528,000 $2,819,000 January 2008 

TOTALS 

 
TOTALS $10,133,042* $0 $5,828,000 $10,661,042 
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 1.3.2 Projects in Implementation (Approved by City Council & Mayor) 
 

The following table lists the projects approved for Proposition O funding by the City Council and the Mayor.  
 

*Estimated grant funds/reimbursements that may be available 
**American Recovery and Reinvestment Act (ARRA) funding for Pkg. 2 is bundled with Pkg. 1.  Prop 50-CBI funding for Pkg. 4 is bundled with Pkg. 1. 

PROJECTS IN IMPLEMENTATION 

Project Title Prop O Funding 
Approved  

Prop O Set 
Aside Approved  

Total Project 
Budget 

Potential Funds 
From Other Sources 

Projects in Pre-Design 
Cabrito Paseo Walkway/Bike Path (ON HOLD) $1,337,696 $0 $4,463,009 $3,125,313 

Penmar Water Quality Improvement Phase II $2,830,200 $0 $2,830,200 $0 

Temescal Canyon Park Stormwater BMP Phase II $3,698,565 $0 $3,698,564 $0 

Land Acquisition Projects 
Strathern Pit Multiuse $17,800,000 $0 $22,505,000 $4,705,000  

Taylor Yard River Park –  Parcel G2 Land Acquisition  $0 $12,440,000 TBD TBD 

Projects in Design 
Albion Dairy Park – Demolition & Remediation $3,956,400 $0 $3,956,400 $3,000,000 

Echo Park Lake Rehabilitation  $84,263,313 $0 $84,263,313 $600,000 

La Cienega/Fairfax Stormwater BMP (CANCELED) $668,159 $0 $668,159 $0 

Machado Lake Ecosystem Rehabilitation $99,523,897 $0 $99,523,897 $1,000,000 

Machado Lake Phase I (Wilmington Drain)              $17,942,534 $0 $17,942,534 $4,387,500* 

Temescal Canyon Park Stormwater BMP Phase I $14,947,435 $0 $14,947,436 $0 

Rosecrans Recreation Center Stormwater Enhancements $4,829,119 $0 $6,754,033 $1,924,914          

Westchester Stormwater BMP $32,722,000 $0 $32,722,000 $0 

Projects in Bid & Award 
Hansen Dam Wetlands Restoration $2,220,702 $0 $2,517,702 $297,000 

Projects in Construction 
Catch Basin Opening Screen Covers Phase III $44,500,000 $0 $44,500,000 $0 

Los Angeles Zoo Parking Lot $13,904,243 $0 $13,904,243 $0 

Mar Vista Recreation Center Stormwater BMP $4,556,186 $0 $4,556,186 $2,077,838* 

Peck Park Canyon Enhancement $6,190,000 $0 $8,231,118 $2,041,118* 

Penmar Water Quality Improvement Phase I $20,754,800 $0 $20,754,800 $0 

Santa Monica Bay Low Flow Diversion Upgrades Pkg. 1 $6,814,377 $0 $6,814,377 $5,131,497** 

Santa Monica Bay Low Flow Diversion Upgrades Pkg. 2 $3,380,111 $0 $3,380,111 ** 

Santa Monica Bay Low Flow Diversion Upgrades Pkg. 3 $20,634,036 $0 $20,634,036 $7,000,000 

Santa Monica Bay Low Flow Diversion Upgrades Pkg. 4 $6,290,504 $0 $6,290,504 ** 

South Los Angeles Wetlands Park (includes Site Readiness) $16,678,202 $0 $26,374,067 $12,995,865* 

Westside Park Rainwater Irrigation $6,904,589 $0 $8,304,589 $3,400,000* 

Projects in Post Construction 

Imperial Highway Sunken Median Stormwater BMP $2,723,403 $0 $2,723,403 $0 

Projects Completed 

Albion Dairy Park – Land Acquisition $17,560,000 $0 TBD TBD 

Catch Basin Inserts and Coverings Phase I $14,702,886 $0 $14,702,886 $600,000* 

Catch Basin Opening Screen Covers Phase II $9,362,404 $0 $9,362,404 $0 

Cesar Chavez Ground Water Improvement (a.k.a Sheldon Arleta) $3,040,000 $0 $9,841,230 $6,801,230 

Grand Blvd. Tree Wells $1,075,927 $0 $1,075,927 $350,000* 

Inner Cabrillo Beach Bacterial Water Quality Improvement  $8,000,000 $0 $16,000,000 $8,000,000 

Oros Green Street $197,600 $0 $784,251 $586,651 

Westminster Dog Park Stormwater BMP $1,438,755 $0 $1,438,755 $0 

TOTALS 

 $495,448,043 $12,440,000 $516,465,134 $68,023,926* 
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1.3.3 Project and Program Budget Summary 
 

1.3.3.1 Total Project Budget Summary 
 

The following table is a summary of the Proposition O project funding.  
 

PROJECT BUDGET SUMMARY 

Description Prop O Funding Prop O          
Set Aside 

Potential Funds 
From Other 

Sources* 

Total Project 
Budget 

 
Projects In Planning– Prop O Funding Request 
 

$0 $0 $0 $0 
 
Projects Recommended by AOC 
 

$0 $0 $0 $0 

 
Projects In Implementation 
 

$495,448,043 $12,440,000 $68,023,926* $516,465,134 

  TOTALS  
 
 $495,448,043 $12,440,000 $68,023,926* $516,465,134 

Prop O Total Project Obligation 
 

$507,888,043 
 

*Estimated grant funds/reimbursements that may be available 
 

1.3.3.2 Program Budget Summary 
 
The table on the following pages gives an updated program budget summary for Proposition O. 

 
1.3.3.3 Project Funding Summary 

 
The table on the following pages gives an updated project funding summary for Proposition O. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 1.3.3.2 Prop O -  Program Budget Summary October 2010 Monthly Report

Project Title
Council / Mayor 

Approved
Approved      
Set-Asides Future Needs

 Cost 
Reductions

Prop O Budget & 
Funding 

Albion Dairy Park - Demolition & Remediation 3,956,400$        3,956,400$             
Albion Dairy Park - Land Acquisition - COMPLETED 17,560,000$      17,560,000$           
Aliso Wash -  Limekiln Creek Confluence Restoration -$                       -$                            
Boyle Heights Joint Use Community Center Improvements -$                       -$                            
Cabrito Paseo Walkway/Bike Path - ON HOLD 1,337,696$        1,337,696$             
Catch Basin Inserts and Coverings Phase I - COMPLETED 17,000,000$      (2,297,114)$       14,702,886$           
Catch Basin Opening Screen Covers Phase II - COMPLETED 10,000,000$      (637,596)$          9,362,404$             
Catch Basin Opening Screen Covers Phase III 44,500,000$     44,500,000$          
Cesar Chavez Ground Water Improvement 3,040,000$       3,040,000$            
Echo Park Lake Rehabilitation 84,263,313$     84,263,313$          
Grand Blvd. Tree Wells - COMPLETED 1,075,927$        1,075,927$             
Hansen Dam Wetlands Restoration 2,220,702$       2,220,702$            
Imperial Highway Sunken Median Stormwater BMP 2,723,403$       2,723,403$            
Inner Cabrillo Beach Bacterial Water Quality Improvement 8,000,000$       8,000,000$            
La Cienega/Fairfax  Stormwater BMP -  CANCELED 7,667,887$        (6,999,728)$       668,159$                
Los Angeles Zoo Parking Lot 13,904,243$     13,904,243$          
Machado Lake-Phase I (Wilmington Drain) 17,942,534$     17,942,534$          
Machado Lake Ecosystem Rehabilitation 99,523,897$     99,523,897$          
Mar Vista Recreation Center Stormwater BMP 4,556,186$       4,556,186$            
Oros Green Street - COMPLETED 386,000$           (188,400)$          197,600$                
Peck Park Canyon Enhancement 6,190,000$       6,190,000$            
Penmar Water Quality Improvement Phase I 20,754,800$     20,754,800$          
Penmar Water Quality Improvement Phase II 2,830,200$       2,830,200$            
Rosecrans Recreation Center Stormwater Enhancements 4,829,119$       4,829,119$            
Santa Monica Bay Low Flow Diversion Upgrades, Pkg. 1 6,814,377$       6,814,377$            
Santa Monica Bay Low Flow Diversion Upgrades, Pkg. 2 3,380,111$       3,380,111$            
Santa Monica Bay Low Flow Diversion Upgrades, Pkg. 3 20,634,036$     20,634,036$          
Santa Monica Bay Low Flow Diversion Upgrades, Pkg. 4 6,290,504$       6,290,504$            
South Los Angeles Wetlands Park (includes Site Readiness) 16,678,202$     16,678,202$          
Strathern Pit Multiuse 17,800,000$     17,800,000$          
Taylor Yard River Park - Parcel G2  Land Acquisition 12,440,000$     12,440,000$          
Temescal Canyon Park Stormwater Phase I 14,947,435$     14,947,435$          
Temescal Canyon Park Stormwater Phase II 3,698,565$       3,698,565$            
Westchester Stormwater BMP 32,722,000$     32,722,000$          
Westminster Dog Park Stormwater BMP 1,438,755$       1,438,755$            
Westside Park Rainwater Irrigation 6,904,589$       6,904,589$            

Total - Project Budget 505,570,881$    12,440,000$      -$                   (10,122,838)$     507,888,043$         

Office of Accounting 217,696$           678,000$            895,696$                
Bureau of Contract Administration -$                       -$                       -$                            
Bureau of Engineering 1,149,275$        2,908,467$        4,057,743$             
Bureau of Sanitation 1,816,646$        3,527,979$        5,344,625$             
Related Costs 1,163,933$        2,465,525$        3,629,458$             

Subtotal 4,347,551$        9,579,972$        13,927,522$           

Program Development/Implementation 600,000$          600,000$               
Full Proposal Development 360,000$          360,000$               

Subtotal 960,000$           960,000$                

Total - Prop O Budget 510,878,432$    12,440,000$      9,579,972$        (10,122,838)$     522,775,565$         

Bond Proceeds - First Sale 37,000,000$     37,000,000$          
Bond Proceeds - First Sale (Interest Earned as of February 3, 2009) 2,869,235$       2,869,235$            
Bond Proceeds - Second Sale 8,000,000$       8,000,000$            
Bond Proceeds - Second Sale (Interest Earned as of February 3, 2009) 733,359$          733,359$               
Bond Proceeds - Third Sale 101,000,000$    101,000,000$         
Bond Proceeds - Third Sale (Interest Earned as of February 3, 2009) 559,542$           559,542$                
Bond Proceeds - Future Sales  (as of February 3, 2009) 354,000,000$    354,000,000$         
Bond Proceeds - Secured Grants (Received as of February 3, 2009) 950,000$           950,000$                
Bond Proceeds - Secured Grants (Anticipated as of February 3, 2009) 19,987,500$      19,987,500$           
Bond Proceeds - Other Reimbursement 3,000,000$        3,000,000$             
Less Set-Aside for Future Arbitrage Payments (100,000)$          (100,000)$               
Sewer Construction and Maintenance (SCM) 7,000,000.00$   7,000,000$             

Total - Funding Sources $    174,099,636 $         (100,000) $    361,000,000  $                       - $        534,999,636 
534,999,636$         

(522,775,565)$       
12,224,070$          

City Staff - Program Related Budget (as of February 3, 2009)                                                                                                               

Consultants - Program Related Budget (as of February 3, 2009)

FUNDING SOURCES

PROP O BUDGET (DEFICIT)/ SURPLUS

Funding Sources

Total - Funding Sources
Total - Prop O Budget

11



 1.3.3.3 Project Funding Summary October 2010 Monthly Report

Project Title  Budget
Prop O Funding 
(with set asides)

Other Direct 
Funding 

Potential 
Reimbursements Source StatusProp O Funding 

Albion Dairy Park - Demolition & Remediation  $         3,956,400 $           3,956,400 -$                      3,000,000$           N/A N/A
Albion Dairy Park - Land Acquisition -COMPLETED  $                       - $         17,560,000 -$                      -$                         N/A N/A

15,000$            -$                         Kaiser Foundation Secured 
3,110,313$        -$                         TBD LANLT to find funding or down scope project

Catch Basin Inserts and Coverings Phase I - COMPLETED  $       14,702,886 $         14,702,886 -$                      600,000$              Prop 40 Grant funding of $600,000 received
Catch Basin Opening Screen Covers Phase II - COMPLETED  $         9,362,404 $           9,362,404 -$                      -$                         N/A N/A
Catch Basin Opening Screen Covers Phase III  $       44,500,000 $         44,500,000 -$                      -$                         N/A N/A

5,250,000$        -$                         DWP Secured 
750,000$           -$                         CIWMB Secured 
387,230$           -$                         UDAG Secured 
414,000$           -$                         CIEP Secured 

Echo Park Lake Rehabilitation  $       84,263,313 $         84,263,313 600,000$           -$                         Prop K Secured 
Grand Blvd. Tree Wells - COMPLETED  $         1,075,927 $           1,075,927 -$                      350,000$              Prop 50-SMBRP Secured. $350,000 of grant funding received
Hansen Dam Wetlands Restoration  $         2,517,702 $           2,220,702 297,000$           -$                         Caltrans - FTIP Secured by MRCA for Design
Imperial Highway Sunken Median Stormwater BMP  $         2,723,403 $           2,723,403 -$                      -$                         N/A N/A
Inner Cabrillo Beach Bacterial Water Quality Improvement  $       16,000,000 $           8,000,000 $        8,000,000 -$                         Port of Los Angeles Secured
La Cienega Fairfax Stormwater BMP - CANCELED  $            668,159 $              668,159 -$                      -$                         N/A Project canceled
Los Angeles Zoo Parking Lot  $       13,904,243 $         13,904,243 -$                      -$                         N/A N/A
Machado Lake-Phase I (Wilmington Drain)  $       17,942,534 $         17,942,534 -$                      4,387,500$           Prop 50-IRWMP Secured
Machado Lake Ecosystem Rehabilitation  $       99,523,897 $         99,523,897 1,000,000$        -$                         Prop K TBD

1,777,838$            
American Recovery & Reinvestment Act 
(ARRA) Grant funding of $1,612,114 received

300,000$              Prop 50-SMBRP Grant funding of $300,000 received
Oros Green Street - COMPLETED  $            784,251 $              197,600 586,651$           -$                         Prop 13 & CWA 319th Secured

1,921,118$        -$                         Prop 50  Grant funding of $64,974 received
120,000$           -$                         Rec & Trails Grant Secured

Penmar Water Quality Improvement  (Phase I & II)  $       23,585,000 $         23,585,000 -$                      -$                         N/A N/A
568,690$           -$                         Prop K Secured 

1,356,224$        -$                         TBD Prop K to find funding or down scope project

-$                       4,364,420$            
American Recovery & Reinvestment Act 
(ARRA)

$2,727,654 of grant funding received; ARRA funding for 
Pkg. 2 is bundled with Pkg. 1

-$                      767,077$              Prop 50-CBI Grant funding of $767,077 received

Santa Monica Bay Low Flow Diversion Upgrades, Pkg. 2 3,380,111$          3,380,111$            -$                       -$                          
American Recovery & Reinvestment Act 
(ARRA) ARRA funding for Pkg. 2 is bundled with Pkg. 1

Santa Monica Bay Low Flow Diversion Upgrades, Pkg. 3 20,634,036$        20,634,036$          -$                       7,000,000$            SCM Fund Secured
Santa Monica Bay Low Flow Diversion Upgrades, Pkg. 4 6,290,504$          6,290,504$            -$                       -$                          Prop 50-CBI Prop 50-CBI funding for Pkg. 4 is bundled with Pkg. 1

-$                      3,300,000$           Prop 50-IRWMP Grant reimbursement of $1,316,250 received
-$                      2,011,937$           Prop 12 (RZH) - for Land Acquisition Grant reimbursement of $2,011,937 received

1,344,221$        -$                         Prop 40 (RZH) Secured

3,739,707$         -$                          Collection System Settlement Agreement - 
Supplemental Environmental Project Secured. $731,617 in funding received 

1,000,000$        -$                         Prop K - for Land Acquisition Secured 
500,000$           -$                         Prop K Pending

-$                      900,000$              MTA - max potential reimbursement Secured;  $194,523 of reimbursement received
-$                      200,000$              EPA - Brownfields grant Awarded

Strathern Pit Multiuse  $       22,505,000 $         17,800,000 4,705,000$        -$                         LA County Flood Control District Secured 
Taylor Yard River Park  - Parcel G2 Land Acquisition  TBD $         12,440,000 TBD TBD TBD TBD
Temescal Canyon Park Stormwater BMP (Phase I & II)  $       18,646,000 $         18,646,000 -$                      -$                         N/A N/A
Westchester Stormwater BMP  $       32,722,000 $         32,722,000 -$                      -$                         N/A N/A
Westminster Dog Park Stormwater BMP  $         1,438,755 $           1,438,755 -$                      -$                         N/A N/A

-$                       2,000,000$            Prop 50-SMBRP
The deviation and scope change are being negotiated 
with State

900,000$           -$                         Quimby Secured
500,000$           -$                         Prop K Secured

TOTALS
 $     516,465,134 507,888,043$         $      37,065,154 30,958,772$           $                                                 68,023,926 

Rosecrans Recreation Center Stormwater Enhancements

8,304,589$          6,904,589$            Westside Park Rainwater Irrigation

South Los Angeles Wetlands Park (includes Site Readiness)  $       26,374,067  $         16,678,202 

Santa Monica Bay Low Flow Diversion Upgrades, Pkg. 1 6,814,377$          6,814,377$            

 $           4,829,119 

-$                       

Cabrito Paseo Walkway/Bike Path - ON HOLD

 $         9,841,230 

 $         4,463,009 

Cesar Chavez Ground Water Improvement

Peck Park Canyon Enhancement  $         8,231,118  $           6,190,000 

 $           1,337,696 

 $           3,040,000 

 $         6,754,033 

Mar Vista Recreation Center Stormwater BMP  $         4,556,186  $           4,556,186 
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2.1 Project Schedules  

 

The following table summarizes the schedule status for projects in the Program Schedule Update and  
are grouped by project phase. 

 

Schedule Status 
Description 

Ahead On Behind 

Projects in Pre-Design 
Cabrito Paseo Walkway/Bike Path* N/A 
Penmar Water Quality Improvement Phase II    
Temescal Canyon Park Stormwater BMP Phase II    
Land Acquisition Projects  
Strathern Pit Multiuse*  *  
Taylor Yard River Park-Parcel G2 Land Acquisition*  *  
Projects in Design 
Albion Dairy Park – Demolition & Remediation    
Echo Park Lake Rehabilitation    
Machado Lake Ecosystem Rehabilitation    
Machado Lake Phase I (Wilmington Drain)    
Temescal Canyon Park Stormwater BMP Phase I    
Rosecrans Recreation Center Stormwater Enhancements*  *  
Westchester Stormwater BMP   
Projects in Bid & Award 
Hansen Dam Wetlands Restoration *   
Projects in Construction 
Catch Basin Opening Screen Covers Phase III*  *  
Los Angeles Zoo Parking Lot    
Mar Vista Recreation Center Stormwater BMP    
Peck Park Canyon Enhancement     
Penmar Water Quality Improvement Phase I    
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 1    
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 2    
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 3    
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 4    
South Los Angeles Wetlands Park    
Westside Park Rainwater Irrigation     
Projects in Post Construction 
Imperial Highway Sunken Median Stormwater BMP    
Projects Completed 
Albion Dairy Park – Land Acquisition* 
Catch Basin Inserts and Coverings Phase I 
Catch Basin Opening Screen Covers Phase II 
Cesar Chavez Ground Water Improvement* (a.k.a. Sheldon Arleta) 
Grand Blvd. Tree Wells 
Inner Cabrillo Beach Bacterial Water Quality Improvement* 
Oros Green Street 
Westminster Dog Park Stormwater BMP 

*Schedule not controlled by Prop O 
 
2.2 Program Master Schedule 
See attached 

2.0 SCHEDULE 



CD PROJECT TITLE

6 Cesar Chavez Ground Water Improvement (a.k.a. Sheldon Arleta)

VR Catch Basin Opening Screen Covers Ph III

11 Westminster Dog Park Stormwater BMP*

11 Mar Vista Recreation Center Stormwater BMP (ARRA)

11 Santa Monica Bay Low Flow Diversion Upgrades 1* (ARRA)

11 Santa Monica Bay Low Flow Diversion Upgrades 2* (ARRA)

11 Imperial Highway Sunken Median Stormwater BMP*

9 South LA Wetlands Site Readiness

11 Santa Monica Bay Low Flow Diversion Upgrades 4*

9 South LA Wetlands Remediation

15 Peck Park Canyon Enhancement

9 South Los Angeles Wetlands Park

10 Westside Park Rainwater Irrigation 

11 Penmar Water Quality Improvement Ph I*

11 Santa Monica Bay Low Flow Diversion Upgrades 3*

4 LA Zoo Parking Lot

7 Hansen Dam Wetlands Restoration

15 Machado Lake Phase I (Wilmington Drain)

13 Echo Park Lake Rehabilitation

1 Albion Dairy Park - Demolition & Remediation 

11 Temescal Canyon Stormwater BMP Ph I*

15 Rosecrans Recreation Center Stormwater Enhancements

15 Machado Lake Ecosystem Rehabilitation (Const. Ends 7/30/14)

11 Westchester Stormwater BMP* (Const. Ends 10/3/14)

11 Temescal Canyon Park Stormwater BMP Ph II

11 Penmar Water Quality Improvement Ph II

6 Strathern Pit Multiuse - Land Acquisition 

1 Albion Dairy Park - Land Acquisition

1 Taylor Yard River Park - Parcel G2 Land Acquisition 

6 Cabrito Paseo Walkway/Bike Path

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D
Half 1, 2010 Half 2, 2010 Half 1, 2011 Half 2, 2011 Half 1, 2012 Half 2, 2012 Half 1, 2013 Half 2, 2013

Project on Hold

Progress

Project by Others(Schedule not controlled by Prop O

Pre Design

Design

R/W & Approval

Bid & Award

Project Award / Construction

Post Construction

 Proposition O Program Master Schedule
October 2010

*TMDL Project 14



Project Prop O Budget Prop O 
Appropriation

Prop O 
Expenditures for 

October

Prop O Total 
Expenditures

Land Acquisition $0
Funding Category 2: Pre-Design/Design $485,313 $0 $0
Water Conservation, Drinking Water Construction Cost $3,140,000 $0 $0
And Source Protection Projects Construction Management $331,087 $0 $0

Land Acquisition
Funding Category 2: Pre-Design/Design $0 $0 $47,604
Water Conservation, Drinking Water Construction Cost $0 $0 $0
And Source Protection Projects Construction Management $0 $0 $0

Land Acquisition
Funding Category 3: Pre-Design/Design $221,674 $0 $0
Flood Water Reduction, River and Construction Cost $1,007,558 $0 $0
Neighborhood Parks Construction Management $108,464 $0 $0

Land Acquisition
Funding Category 1 : Pre-Design/Design Cost $0 $0 $0
River, Lakes, Beaches, Bays and Construction Cost $14,607,953 $0 $14,607,953
Ocean Water Quality Projects Construction Management $94,933 $0 $0

Land Acquisition
Funding Category 1 : Pre-Design/Design Cost $0 $0 $0
River, Lakes, Beaches, Bays and Construction Cost $9,246,965 $0 $9,246,965
Ocean Water Quality Projects Construction Management $115,439 $0 $0

Land Acquisition
Funding Category 1: Pre-Design/Design $250,000 $0 $0
River, Lakes, Beaches, Bays and Construction Cost $42,025,000 $1,078,698 $23,867,094
Ocean Water Quality Projects Construction Management $2,225,000 $0 $0

Land Acquisition
Funding Category 2: Pre-Design/Design Cost $663,238 $0 $0
Water Conservation, Drinking Water Construction Cost $1,805,050 $0 $1,815,625
And Source Protection Projects Construction Management $571,500 $0 $0

Land Acquisition
Funding Category 1 : Pre-Design/Design $10,997,899 $0 $4,169,774
River, Lakes, Beaches, Bays and Construction Cost $64,693,522 $0 $0
Ocean Water Quality Projects Construction Management $8,571,892 $0 $0

Echo Park Lake Rehabilitation $0

$4,169,774$0$10,997,899

$1,815,625

$0

$0

$0

$0$0

$23,867,094$1,078,698

                    Sub-total $14,607,953

Cabrito Paseo Walkway/ Bike Path $0

$17,521,758

                    Sub-total $0 $0 $0

$0

$1,337,696

$84,263,313                    Sub-total

$0$0

$212

Sub-total $3,040,000 $3,039,743

$44,500,000                    Sub-total $41,253,921

Cesar Chavez Ground Water 
Improvement

Catch Basin Opening Screen Covers 
Ph III $0

$0

$9,246,965                    Sub-total $9,362,404 $9,246,965 $0

Catch Basin Opening Screen Covers 
Ph II $0

$0

$14,702,886 $0 $14,607,953

Catch Basin Inserts and Coverings   
Ph I

$0

$0$0

$0

$0

$0$17,560,000

                            Proposition O - Clean Water Bond                     Monthly Progress Report - October 2010

$17,474,154

3.1 Budget vs. Actual Expenditure

Albion Dairy Park Land Acquisition $17,560,000

$17,560,000                    Sub-total

$0
Albion Dairy Park Demolition & 
Remediation $0

                    Sub-total $3,956,400 $0$3,956,400 $0

3.0 PROP O PROGRAM BUDGET
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Project Prop O Budget Prop O 
Appropriation

Prop O 
Expenditures for 

October

Prop O Total 
Expenditures

Land Acquisition
Funding Category 1 : Pre-Design/Design Cost $140,590 $0 $196,021
River, Lakes, Beaches, Bays and Construction Cost $827,000 $0 $382,444
Ocean Water Quality Projects Construction Management $108,337 $0 $0

Land Acquisition
Funding Category 3: Pre-Design/Design $395,835 $0 $0
Flood Water Reduction, River and Construction Cost $1,583,400 $0 $0
Neighborhood Parks Construction Management $241,467 $0 $0

Land Acquisition
Funding Category 1 : Pre-Design/Design $334,200 $0 $315,289
River, Lakes, Beaches, Bays and Construction Cost $2,217,703 $102,328 $606,094
Ocean Water Quality Projects Construction Management $171,500 $0 $12,724

Land Acquisition
Funding Category 1 : Pre-Design/Design $347,826 $0 $0
River, Lakes, Beaches, Bays and Construction Cost $6,956,522 $0 $6,906,550
Ocean Water Quality Projects Construction Management $695,652 $0 $0

Land Acquisition
Funding Category 1 : Pre-Design/Design $668,159 $0 $621,752
River, Lakes, Beaches, Bays and Construction Cost $0 $0 $0
Ocean Water Quality Projects Construction Management $0 $0 $0

LA Zoo Parking Lot Land Acquisition $0 $0 $0
Funding Category 1: Pre-Design/Design $1,743,743 $0 $861,586
River, Lakes, Beaches, Bays and Construction Cost $11,129,500 $428,590 $2,474,899
Ocean Water Quality Projects Construction Management $1,031,000 $0 $90,286

Land Acquisition
Funding Category 1 : Pre-Design/Design $2,200,613 $0 $1,814,661
River, Lakes, Beaches, Bays and Construction Cost $14,383,863 $0 $0
Ocean Water Quality Projects Construction Management $1,358,058 $0 $0

Land Acquisition
Funding Category 1 : Pre-Design/Design $12,989,683 $0 $5,964,319
River, Lakes, Beaches, Bays and Construction Cost $76,409,901 $0 $0
Ocean Water Quality Projects Construction Management $10,124,313 $0 $0

Land Acquisition
Funding Category 1 : Pre-Design/Design $753,655 $0 $733,853
River, Lakes, Beaches, Bays and Construction Cost $3,425,704 $0 $2,317,146
Ocean Water Quality Projects Construction Management $376,827 $0 $252,712

Grand Blvd. Tree Wells

$0

$428,590

$0

$1,814,661

$0 $3,303,711

$0

$5,964,319

$0

Machado Lake - Phase I (Wilmington 
Drain)

                    Sub-total $4,556,186 $4,467,642

Mar Vista Recreation Center 
Stormwater BMP $0

$3,426,771

$6,906,550

N/AN/A

$621,752$0

                    Sub-total $1,923,702 $0 $0

$0

$99,523,897

$0
Machado Lake Ecosystem 
Rehabilitation $0 $0

$0 $0

$17,942,534 $17,942,534                    Sub-total

$0

$13,904,243                    Sub-total $9,605,000

                    Sub-total $668,159 $621,752

$0 $0
La Cienega/Fairfax Stormwater BMP 
(Canceled) $0

$8,000,000                    Sub-total $8,000,000

Inner Cabrillo Beach Bacterial Water 
Quality Improvement N/A

$934,108                    Sub-total $2,723,403 $1,936,123 $102,328

$0 $0
Imperial Hwy Sunken Median 
Stormwater  BMP $0

$2,220,702

$0Hansen Dam Wetland Restoration $0

$0

$578,465                    Sub-total $1,075,927 $702,264 $0

$0 $0

                    Sub-total $0$10,124,312
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Project Prop O Budget Prop O 
Appropriation

Prop O 
Expenditures for 

October

Prop O Total 
Expenditures

Oros Green Street Land Acquisition $0 $0 $0
Funding Category 4: Pre-Design/Design $0 $0 $0
Stormwater Capture, Clean-Up and Construction Cost $197,600 $0 $197,600
Re-Use Projects Construction Management $0 $0 $0

Peck Park Canyon Enhancement Land Acquisition $0 $0 $0
Funding Category 3: Pre-Design/Design $477,551 $0 $1,188,736
Flood Water Reduction, River and Construction Cost $5,475,338 $158,525 $1,244,854
Neighborhood Parks Construction Management $237,111 $21,852 $193,463

Land Acquisition
Funding Category 2: Pre-Design/Design $2,395,140 $0 $1,761,311
Water Conservation, Drinking Water Construction Cost $16,808,000 $0 $0
And Source Protection Projects Construction Management $1,551,660 $0 $0

Land Acquisition
Funding Category 2: Pre-Design/Design $326,600 $0 $0
Water Conservation, Drinking Water Construction Cost $2,292,000 $0 $0
And Source Protection Projects Construction Management $211,600 $0 $0

Land Acquisition
Funding Category 3: Pre-Design/Design $767,095 $0 $415
Flood Water Reduction, River and Construction Cost $3,722,692 $0 $0
Neighborhood Parks Construction Management $339,332 $0 $0

Land Acquisition

Funding Category 1 : Pre-Design/Design $1,097,819 $0 $494,048
River, Lakes, Beaches, Bays and Construction Cost $4,949,401 $0 $3,046,975
Ocean Water Quality Projects Construction Management $767,157 $18,083 $414,391

Land Acquisition

Funding Category 1 : Pre-Design/Design $544,547 $0 $397,514
River, Lakes, Beaches, Bays and Construction Cost $2,455,034 $62,093 $1,105,568
Ocean Water Quality Projects Construction Management $380,530 $5,959 $145,918

Land Acquisition

Funding Category 1 : Pre-Design/Design $3,324,213 $0 $2,175,915
River, Lakes, Beaches, Bays and Construction Cost $13,255,258 $0 $0
Ocean Water Quality Projects Construction Management $2,054,565 $0 $38,711

Land Acquisition

Funding Category 1 : Pre-Design/Design $1,013,421 $0 $576,596
River, Lakes, Beaches, Bays and Construction Cost $4,568,903 $0 $2,164,776
Ocean Water Quality Projects Construction Management $708,180 $6,472 $272,816

$68,052

$0

$2,627,053

                    Sub-total $4,233,107 $0 $415

$0

$1,761,311

$180,377

$0

$0

$197,600

$0

$0 $0

$6,290,504 $5,134,245 $6,472 $3,014,188 Sub-total

Santa Monica Bay Low Flow 
Diversion Upgrades P 4 $0

$0

$20,634,036 $18,534,428 $2,214,626 Sub-total

$0
Santa Monica Bay Low Flow 
Diversion Upgrades P 3 $2,000,000

$0

$3,380,111 $2,091,218 $1,649,000                    Sub-total

Santa Monica Bay Low Flow 
Diversion Upgrades P 2 $0

$0

$6,814,377 $6,328,981 $3,955,414                    Sub-total $18,083

$0
Santa Monica Bay Low Flow 
Diversion Upgrades P 1 $0

$4,829,119

$0
Rosecrans Recreation Center 
Stormwater Enhancements $0

$0                    Sub-total $2,830,200 $0$2,830,200

$0 $0
Penmar Water Quality Improvement 
Phase II $0

$20,754,800                    Sub-total $20,754,800

$0
Penmar Water Quality Improvement 
Phase I $0

                    Sub-total $6,190,000 $6,190,000

$197,600 $197,600 $0                    Sub-total
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Project Prop O Budget Prop O 
Appropriation

Prop O 
Expenditures for 

October

Prop O Total 
Expenditures

Land Acquisition
Funding Category 3: Pre-Design/Design Cost $1,638,000 $16,835 $2,305,689
Flood Water Reduction, River and Construction Cost $11,722,602 $0 $993,535
Neighborhood Parks Construction Management $1,305,663 $13,974 $104,489

Land Acquisition
Funding Category 3: Pre-Design/Design $0 $0 $0
Flood Water Reduction, River and Construction Cost $7,800,000 $0 $0
Neighborhood Parks Construction Management $0 $0 $0

Land Acquisition
Funding Category 1: Pre-Design/Design $0 $0 $0
River, Lakes, Beaches, Bays and Construction Cost $0 $0 $0
Ocean Water Quality Projects Construction Management $0 $0 $0

Land Acquisition
Funding Category 4: Pre-Design/Design $1,725,352 $0 $2,002,046
Stormwater Capture, Clean-Up and Construction Cost $12,104,809 $37,406 $163,878
Re-Use Projects Construction Management $1,117,274 $0 $0

Land Acquisition
Funding Category 4: Pre-Design/Design $426,918 $0 $0
Stormwater Capture, Clean-Up and Construction Cost $2,995,191 $0 $0
Re-Use Projects Construction Management $276,456 $0 $0

Land Acquisition
Funding Category 2: Pre-Design/Design $3,776,050 $0 $2,104,615
Water Conservation, Drinking Water Construction Cost $26,500,000 $0 $0
And Source Protection Projects Construction Management $2,445,950 $0 $0

Land Acquisition
Funding Category 4: Pre-Design/Design $169,577 $0 $224,005
Stormwater Capture, Clean-Up and Construction Cost $1,159,000 $0 $251,811
Re-Use Projects Construction Management $110,178 $0 $45,723

Land Acquisition
Funding Category 1: Pre-Design/Design $747,945 $0 $755,437
River, Lakes, Beaches, Bays and Construction Cost $5,756,644 $0 $498,601
Ocean Water Quality Projects Construction Management $400,000 $0 $44,127

PROJECTS SUBTOTAL $503,931,643 $308,156,082 $1,950,815 $119,693,066

    Program Development $600,000 $599,684 $0 $599,864
    Full Proposal Development $360,000 $360,000 $0 $360,000

    Office of Accounting                              $895,696 $366,235 $0 $320,355*
    Bureau of Engineering                       $4,057,743 $6,064,944 $0 $4,724,906*
    Bureau of Contract Administration ** $2,382,676 $0 $710,218*
    Bureau of Sanitation                             $5,344,625 $4,487,421 $0 $4,123,184*
    Indirect Cost $3,629,458 $4,410,629 $0 $3,310,768*

Arbitrage
    Fund 16F (1st Bond Sale) $7,341 $7,341 $7,341 $7,341

PROGRAM TOTAL $518,826,506 $326,835,012 $1,958,156 $133,842,361
 *Appropriations and expenditures represent Program and Project related City Staff Cost 
**No Program related Budget 

$0

$0

                    Sub-total $10,000,000 $0

$0

$0

$0

$37,406$14,947,435

$0

$0$0

$0

$521,539

$0$32,722,000

$0

$0

$0

 Consultant Cost – Program Related Budget

City Staff  - Program Related Budget*  

$0                    Sub-total $6,904,589 $6,904,589

$0

$1,298,165

$0
Westside Park Rainwater Irrigation 
Project $0

$1,438,755 $927,922                    Sub-total

Westminster Dog Park Stormwater 
BMP $0

$0

$32,722,000 $2,104,615                    Sub-total

$0Westchester Stormwater BMP $0

$3,698,565 $3,698,565               Sub-total

Temescal Canyon Park Stormwater 
BMP Phase II $0

$0

               Sub-total $14,947,435 $2,165,924

$0
Temescal Canyon Park Stormwater 
BMP Phase I $0

$12,440,000                    Sub-total $0

Taylor Yard River Park - Parcel G2 
Land Acquisition $12,440,000

$0

$17,800,000 $0

$0Strathern Pit Multiuse $10,000,000

$0

 Sub-total $3,403,713$30,809$16,674,782$16,678,202

South Los Angeles Wetlands Park 
(includes Site Readiness) $2,011,937
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4.1 Project Status Report 

 
A brief status report for each project is provided on the following pages.  The report identifies key project 
information, the planned scope of work, progress date, updated construction costs and percentage 
complete for all Proposition O projects. 
 
The Percentage Complete at the far right hand column of the diagram uses a color-coding system to 
designate the current phase of each project. 
 

Turquoise Pre-Design 
Yellow  Right of Way Acquisition/ Land Acquisition 
Red   Design 
Violet   Bid and Award 
Green   Construction 
Blue  Post Construction 

 
Progress for each project is tracked by a color-coded pie chart.  The color-coding system shows work 
completed in the darker shade of each color and the lighter shade denotes work to be completed. For 
example, if a project is in design the pie chart begins as light red.  As progress is made, a darker red will 
indicate the approximate percentage of design work completed to date.   
 
 
 
 

 
 
 
 
 

4.0 PROJECT STATUS REPORT 
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5.1 Map of Proposition O Projects Approved for Implementation 

 
See attached 
 

5.2 Catch Basin Retrofits Screen Covers and Inserts by Council Districts 
 

CATCH  BASIN RETROFITS 
  
  
Council 

Inserts Screen Covers 

District Phase I Phase III Phase III Phase I & II  
          

  (COMPLETED) 2000   (COMPLETED) 

Phase III 
 

 

  Installed Planned Installed Installed Planned Installed 

1 1,174 200 0 960 1,300 1,725 

2 0 10 0 505 2,750 1,156 

3 0 10 0 1,230 3,650 1,337 

4 580 500 0 890 1,870 1,939 

5 98 20 0 1,186 5,530 2,370 

6 0 0 0 380 1,730 665 

7 0 0 0 960 1,650 985 

8 1,370 50 0 1,526 1,550 1,921 

9 1,300 500 0 1,936 1,000 1,642 

10 809 100 0 1,200 2,050 1,534 

11 71 10 0 399 2,340 1,548 

12 0 20 0 985 4,050 2,790 

13 570 320 0 790 1,260 1,368 

14 1,480 220 0 1,125 2,600 2,139 

15 168 40 0 228 550 1,139 

TOTALS 

  7,620 2,000  0 14,300 33,880 24,258 
 

5.0 APPENDIX 
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Proposition O Projects Approved for Implementation 

#

Taylor Yard River
Park (G2 Parcel)

(CD 1)

LA Zoo Parking Lot
(CD 4)

Hansen Dam
Wetlands Restoration

(CD 7)

#

Temescal Canyon Park
Stormwater BMP

(CD 11)

#

Westchester Stormwater BMP
(CD 11)

#

Penmar Water Quality
Improvement

(CD 11)

"

#

#

%&'011

%&'504

Albion Dairy Park
(CD 1)

Catch Basin Inserts and
Covers Ph I

Catch Basin Opening
Screen Covers Ph II

Projects Not Shown:

Watershed
Santa Monica Bay
Dominguez Channel
Los Angeles River 
Malibu Creek 
San Gabriel River
Santa Clara River 
Marina Del Rey
Ballona Creek

Catch Basin Opening Screen
Covers and Inserts Ph III

Antonio R. Villaraigosa
Mayor

Gary Lee Moore, P.E.
City Engineer

lfds
Council District

Project Sites
Santa Monica Bay Low Flow 
Diversion Upgrades Pkg. 1-4
Council District

Santa Monica LFD
Upgrades Pkg. 1

(CD 11)

Santa Monica LFD
Upgrades Pkg. 3 & 4

(CD 11)

Santa Monica LFD
Upgrades Pkg. 2

(CD 11)

Santa Monica LFD
Upgrades Pkg. 1

(CD 11)

Santa Monica LFD
Upgrades Pkg. 1

(CD 11)

Copyright ©2010 City of Los Angeles
Prepared by :\BOE\GIS MAPPING DIVISION : 08/2010

This shall not be copied or reproduced, all or any
part thereof, whether for distribution or resale, without
the prior written permission of the CITY ENGINEER.

Streets Copyright (C) 2010 Rand McNally & Co.




