
 

 
 

     June 2012 Monthly Report 

 
 
 
 

 
Administrative Oversight Committee     Citizens Oversight Advisory Committee                                  
Miguel Santana, City Administrative Officer, Chair     Adi Liberman, Chair 
Andrea A. Alarcón, Board of Public Works      Dayna Bochco  
Gerry Miller, Chief Legislative Analyst      Francine Diamond 
Ronald Nichols, Department of Water and Power     Mark Gold 
Romel Pascual, Office of the Mayor      Tiger Kang 

Miguel Luna 
Cynthia McClain-Hill 
Craig A. Perkins 
M. Teresa Villegas 
 

 
 
 

 
 
 

Proposition O – Clean Water Bond Program
 

PREPARED BY  
BUREAU OF ENGINEERING 
PROP O BOND DIVISION 



                 
 
                Proposition O – Clean Water Bond  Monthly Progress Report – June 2012 
 

  -  
Prepared by the Bureau of Engineering Prop O - Clean Water Bond Team 2 

 

Distribution List 
 
Miguel Santana, City Administrative Officer   Office of the City Administrative Officer (CAO) 
Andrea A. Alarcón, President     Board of Public Works 
Gerry F. Miller, Chief Legislative Analyst   Office of the Chief Legislative Analyst (CLA) 
Ronald Nichols, General Manager    Department of Water and Power (DWP) 
Romel Pascual, Deputy Mayor     Mayor’s Office 
Adi Liberman, Chair        Citizens Oversight Advisory Committee 
Dayna Bochco       Citizens Oversight Advisory Committee 
Francine Diamond        Citizens Oversight Advisory Committee 
Mark Gold        Citizens Oversight Advisory Committee 
Tiger Kang        Citizens Oversight Advisory Committee  
Miguel Luna       Citizens Oversight Advisory Committee 
Cynthia McClain-Hill       Citizens Oversight Advisory Committee 
Craig A. Perkins       Citizens Oversight Advisory Committee 
M. Teresa Villegas        Citizens Oversight Advisory Committee 
Jerilyn Lopez Mendoza, Vice President   Board of Public Works     
Steven T. Nutter, Commissioner     Board of Public Works 
Valerie Lynne Shaw, Commissioner    Board of Public Works 
Gary Lee Moore, City Engineer     Bureau of Engineering (BOE) 
John L. Reamer, Jr., Director     Bureau of Contract Administration 
Nazario Sauceda, Director     Bureau of Street Services 
Enrique C. Zaldivar, Director      Bureau of Sanitation (BOS) 
Victoria Santiago, Director     Board of Public Works, Office of Accounting 
Jon Kirk Mukri, General Manager    Department of Recreation & Parks (RAP) 
Kenneth R. Redd, Deputy City Engineer   BOE 
Adel H. Hagekhalil, Assistant Director    BOS 
Edward Jordan, Assistant City Attorney   City Attorney’s Office 
David H. Hirano       CAO 
Rafael E. Prieto        CLA 
Charles E. Modica       CLA 
Michael E. Mullin       Mayor’s Office 
David Pettijohn       DWP 
Shahram Kharaghani      BOS 
Kendrick K. Okuda       BOE 
 
Comments or suggestions regarding the Proposition O Monthly Report may be directed to Kendrick K. 
Okuda, BOE Proposition O Implementation Program Manager, at 213-485-1165 or email at 
Kendrick.Okuda@lacity.org  
 
This report is available for viewing online at the Bureau of Engineering website: 
http://eng.lacity.org/projects/prop_o/report2012.htm  
 
 
 
 
 
 
 
 
 
 
 
 
 



                 
 
                Proposition O – Clean Water Bond  Monthly Progress Report – June 2012 
 

  -  
Prepared by the Bureau of Engineering Prop O - Clean Water Bond Team 3 

 

 
 
 
Section Page 
 
1.0 Executive Summary 
 1.1 Program Summary…………………………………………………………………………….. 4
  1.1.1 COAC, AOC, and Other Highlights….……………………………………………… 4
  1.1.2 Key Issues……………………………….……………………………………….……. 5
  1.1.3 Project Community Meetings Schedule……………………….…………………… 6
 1.2 Bond Sales……………………………………………………………………………………... 7
 1.3 Project Status Summary……………………………………...............................................  8
  1.3.1 COAC & AOC Project Funding Recommendations............................................. 8
   1.3.1.1 COAC & AOC Project Recommendations………………….…………... 8
  1.3.2 Projects in Implementation………………………………………............................  9
  1.3.3 Project and Program Budget Summary…………………………………................ 10
   1.3.3.1 Project Budget Summary…………………………………...................... 10
   1.3.3.2 Program Budget Summary………………………………….................... 11
   1.3.3.3 Project Funding Summary…………………………………..................... 12
2.0 Schedule 
 2.1 Project Schedules…………………………………………………………………….............. 13
 2.2 Program Master Schedule……………………………………………………………………. 14
3.0 Budget 
 3.1 Budget vs. Actual Expenditure……………………………………………………………….. 15
4.0 Project Status 
 4.1 Project Status Report…………………………………………………………………………. 19
5.0 Appendix 
 5.1 Map of Proposition O Projects Approved for Implementation…………………………….. 29
 5.2 Table of Catch Basin Retrofits Screen Covers and Inserts by Council Districts………... 30
 5.3 Council District Map…………………………………………………………………………… 31
 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TABLE OF CONTENTS 



                 
 
                Proposition O – Clean Water Bond  Monthly Progress Report – June 2012 
 

  -  
Prepared by the Bureau of Engineering Prop O - Clean Water Bond Team 4 

 

 
 

 

1.1 Program Summary 
 

In November 2004, voters of the City of Los Angeles passed the Proposition O - Clean Water Bond, 
authorizing $500 million of general obligation bonds for projects to protect public health by cleaning up 
pollution in the City’s rivers, lakes, and beaches.  The projects are intended to assist the City of Los 
Angeles in meeting Federal Clean Water Act requirements.  Proposition O - Clean Water Bond will also 
fund improvements to protect water quality, provide flood protection, increase water conservation, provide 
habitat protection, and create open space.   

 
This monthly progress report summarizes the status of activities and progress of the Proposition O - 
Clean Water Bond program, for June 2012. 
 

1.1.1 Citizens Oversight Advisory Committee (COAC), Administrative Oversight 
Committee (AOC), and Other highlights 

 
 At the June 20th COAC meeting, it was decided that the COAC would change regular meetings to 

the third Thursday of the month at 2:00 p.m. in CHE, Room 1500. 
 The COAC also decided to tour the Echo Park Lake Rehabilitation Project on the same day as 

their August meeting which will be held at Echo Park Lake. 
 
 The June 28th AOC meeting was canceled. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1.0 EXECUTIVE SUMMARY 
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1.1.2 Key Issues 
 

 Projects with American Recovery and Reinvestment Act (ARRA) funding 
 Mar Vista Recreation Center Storm Water BMP (Mar Vista) 
 Santa Monica Bay Low Flow Diversion Upgrades Pkg. 1 (LFD Pkg.1) 
 Santa Monica Bay Low Flow Diversion Upgrades Pkg. 2 (LFD Pkg.2) 

o Issue: Mar Vista, LFD Pkg. 1, and LFD Pkg. 2 are receiving ARRA funding and need to 
comply with the ARRA requirements. 

o Status: To date, 90% of the ARRA Grant funds have been received. The remaining 
balance is being held as retention, pending the submittal and approval of final project 
reports.  

o Action: Bureau of Sanitation will prepare and submit the necessary reports to the 
grantor.  

 
 Albion Dairy Demolition and Remediation Project 

o Issue:  Unforeseen soil contamination was discovered under the foundations of two 
buildings that were demolished. 

o Status: Two underground fuel tanks were removed under the direction of the Los 
Angeles Fire Department (LAFD) and the LAFD referred environmental regulation of the 
project to the Los Angeles Regional Water Quality Control Board (LARWQCB). The 
project team met with Executive Director and members of LARWQCB staff to develop a 
work plan for additional remediation and monitoring. LARWQCB required additional soil 
sampling, groundwater monitoring, and soil vapor sampling prior to evaluating and 
approval of further remediation. 

o Action: As required by LARWQCB, environmental consultant is currently conducting 1) 
soil vapor sampling, 2) soil sampling, and 3) installing wells to monitor ground water 
quality. Based on these test results Health and Human Risk Assessment Report will be 
prepared for the LARWQCB, a prerequisite for case closure. 

 
 Machado Lake Phase 1 (Wilmington Drain) Project 

o Issue: This project is on Los Angeles County Flood Control District (LACFCD) Property. 
LACFCD requirements for this project include increasing the capacity of the Wilmington 
Drain channel by removing sediment from the channel at LACFCD’s cost. The agreement 
between the City (BOS) and LACFCD has not been finalized; but it is needed to secure 
the needed funding from LACFCD in order to proceed with construction. The Wilmington 
Drain channel maintenance agreement between the LACFCD and 
California Department of Fish and Game (CDFG) need to be resolved. 

o Status: LACFCD and the CDFG have a difference of opinion on maintenance of channel. 
Prop O team is facilitating a resolution on maintenance agreement with CDFG. On May 
22, 2012, Prop O team met with CDFG, LACFCD and the City to resolve issues 
regarding Section 2081, California Endangered Species Act (CESA) permit.  

o Action: In response to CDFG request, the city prepared report with impacts to Least 
Bell’s Vireo (LBV) use areas resulting from the construction of the Project. City is waiting 
for CDFG review of the report and issuance of CESA permit. 

  
 South LA Wetlands Park Project 

o Issue: The daily drop of the wetland water surface elevation appears to exceed expected 
evaporation rates. 

o Status: An evaluation of alternatives to identify cause of water elevation drop and to 
mitigate water losses is on-going. 

o Action: Alternatives are being prepared for evaluation. 
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Key issues cont’d 
 Westchester Stormwater BMP Project 

o Issue: Land use agreement between the City (BOS) and Los Angeles World Airport 
(LAWA) has not been finalized. 

o Status: Meeting with Mayor’s Office, CLA, City Attorneys Office, BOS, LAWA, and BOE 
held to resolve this issue. 

o Action: City Attorney, LAWA, and BOS are working to document and finalize resolution 
of land use issues. 

 
 
 
 
 

1.1.3 Project Community Meetings Schedule 
 

The following is a list of Proposition O project meetings with the public that occurred in June and are 
planned for the month of July.  

COMMUNITY MEETINGS 

Date Time Project Group Location 
    
    
7/30/12 6:30 PM Echo Park Lake Rehabilitation Oversight and Odor 

Monitoring Committees 
Cathedral Center of St. Paul 
840 Echo Park Avenue 
Los Angeles, CA 90026 
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1.2 Bond Sales 
 
The following table is a summary of the bond sales that fund Proposition O.   
 

 
PROPOSITION O BOND SALE SUMMARY 

 
 
General Obligation Bonds Approved by Voters 
 

 
$500,000,000

 
Total Bond Sales to Date 

 
$439,500,000

 Fund 16F      July 13, 2005 
 City Council Approved Bond Sale  
 (Ord. 176839 CF 05-1408) 
  
             Bond Interest Earnings (As of November 2011)                 $3,058,589 

 
$37,000,000  

 
 
 

 

             Fund 16M     July 21, 2006       
 City Council Approved Bond Sale  
 (Ord. 177733 CF 06-0600-S37) 
  
             Bond Interest Earnings (As of November 2011)                   $868,887 

 
$8,000,000  

 
 
 
 

 

             Fund 16Q     July 22, 2008    
 City Council Approved Bond Sale  
 (Ord. 180090 CF 08-1706) 
  
             Bond Interest Earnings (As of November 2011)                $5,604,088 

 
$101,000,000  

 
 
 
 

 

            
             Fund 16T     July 21, 2009 
 City Council Approved Bond Sale  
 (Ord. 180808 CF 09-1674) 
 
             Bond Interest Earnings (As of November 2011)                $8,016,294 
    

 
$176,500,000 

 
 

 
 

 

             Fund 16V     July 28, 2011 
 City Council Approved Bond Sale  
 (Ord. 181755 CF 11-0841) 
 
             Bond Interest Earnings (As of November 2011)               $ 1,112,373    
 
Total Bond Interest Earnings to Date                                             $18,660,230 
 

 
$117,000,000 

 
General Obligation Bonds Remaining to be Sold 
 

 
$60,500,000
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2.1 Project Schedules  
 

The following table summarizes the schedule status for projects in the Program Schedule Update and  
are grouped by project phase. 

 

Schedule Status 
Description 

Ahead On Behind 

Projects in Pre-Design 
Penmar Water Quality Improvement Phase II    

Santa Monica Bay Low Flow Diversion Upgrades Pkg. 3  Phase II    

Temescal Canyon Park Stormwater BMP Phase II    

Land Acquisition Projects  
Taylor Yard River Park-Parcel G2 Land Acquisition* INACTIVE 
Projects in Design 
Glenoaks/Sunland Stormwater Capture    

Strathern Wetlands Park    

Westchester Stormwater BMP INACTIVE 

Projects in Bid & Award 
Elmer Avenue Phase II: Elmer Paseo    

Machado Lake Ecosystem Rehabilitation    

Machado Lake Phase I (Wilmington Drain)    

Projects in Construction 
Albion Dairy Park – Demolition & Remediation    
Catch Basin Opening Screen Covers Phase III*   * 
Echo Park Lake Rehabilitation    
Penmar Water Quality Improvement Phase I   
Rosecrans Recreation Center Stormwater Enhancements*  * 
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 3    
South Los Angeles Wetlands Park    
Temescal Canyon Park Stormwater BMP Phase I    
Projects in Post Construction 
Hansen Dam Wetlands Restoration 

Los Angeles Zoo Parking Lot 

Mar Vista Recreation Center Stormwater BMP 
Peck Park Canyon Enhancement 

Santa Monica Bay Low Flow Diversion Upgrades Pkg. 2 
Westside Park Rainwater Irrigation 

Projects Completed 
Albion Dairy Park – Land Acquisition* 
Catch Basin Inserts and Coverings Phase I 
Catch Basin Opening Screen Covers Phase II 
Cesar Chavez Ground Water Improvement* (a.k.a. Sheldon Arleta) 

Grand Blvd. Tree Wells 

Imperial Highway Sunken Median Stormwater BMP 

Inner Cabrillo Beach Bacterial Water Quality Improvement* 

Oros Green Street 
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 1 

Santa Monica Bay Low Flow Diversion Upgrades Pkg. 4 

Strathern Pit Multiuse – Land Acquisition* 

Westminster Dog Park Stormwater BMP 
*Schedule not controlled by Prop O 

2.0 SCHEDULE 
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4.1 Project Status Report 

 
A brief status report for each project is provided on the following pages.  The report identifies key project 
information, the planned scope of work, progress date, updated construction costs and percentage 
complete for all Proposition O projects. 
 
The Percentage Complete at the far right hand column of the diagram uses a color-coding system to 
designate the current phase of each project. 
 

Turquoise Pre-Design 
Yellow  Right of Way Acquisition/ Land Acquisition 
Red   Design 
Violet   Bid and Award 
Green   Construction 
Blue  Post Construction 

 
Progress for each project is tracked by a color-coded pie chart.  The color-coding system shows work 
completed in the darker shade of each color and the lighter shade denotes work to be completed. For 
example, if a project is in design the pie chart begins as light red.  As progress is made, a darker red will 
indicate the approximate percentage of design work completed to date.   
 
 
 
 

 
 
 
 
 

4.0 PROJECT STATUS REPORT 
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5.1 Map of Proposition O Projects Approved for Implementation 

 
See attached 
 

5.2 Catch Basin Retrofits Screen Covers and Inserts by Council Districts 
 

CATCH  BASIN RETROFITS 

  
  
Council 

Inserts Screen Covers 

District Phase I Phase I & II  

      

  (COMPLETED) 

Phase III 
  
  
  (COMPLETED) 

Phase III 
 

 

  Installed Planned Installed Installed Planned Installed* 

1 1,174 200 0 960 960 960 

2 0 10 0 505 1,436 1,436 

3 0 10 0 1,230 1,790 1,790 

4 580 500 0 890 1,454 1,454 

5 98 20 0 1,186 2,673 2,673 

6 0 0 0 380 1,162 1,162 

7 0 0 0 960 1,306 1,306 

8 1,370 50 0 1,526 1,611 1,611 

9 1,300 500 0 1,936 1,040 1,040 

10 809 100 0 1,200 1,716 1,716 

11 71 10 0 399 2,581 2,581 

12 0 20 0 985 2,294 2,294 

13 570 320 0 790 941 941 

14 1,480 220 0 1,125 1,642 1,642 

15 168 40 0 228 1,581 1,581 

TOTALS 

TOTALS  7,620 2,000  0 14,300 24,219 24,219 

 
 

5.0 APPENDIX 




