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Prop O Awards cont’d 
 
National Association of Clean Water Agencies 
2014 Operations and Environmental Performance Award 
 
American Society of Civil Engineers - Region 9 
2013 Outstanding Parks & Recreation Project 
 
American Academy of Environmental Engineers and Scientists  
2014 Grand Prize for Environmental Sustainability 

 
Construction Management Association of America – Southern California Chapter 
2014 Project Achievement Award – Public Works Project 
 
California Preservation Foundation 
2014 California Preservation Design Award - Rehabilitation Category 
 
American Society of Civil Engineers - National 
2015 Outstanding Civil Engineering Achievement Award Finalist 
 
California Stormwater Quality Association (CASQA)  
2014 Outstanding Sustainable Stormwater BMP Project 
 
American Society of Landscape Architects - Southern California Chapter 
2014 Quality of Life Design Award - Honor Award, Recreation and Parks 

  
American Society of Landscape Architects - Southern California Chapter 
2014 Quality of Life Design Award - Award of Excellence 
 

• Santa Monica Bay Low Flow Diversion Upgrades 
American Public Works Association – Southern California Chapter 
2013 BEST Project Award – Storm Water Quality 
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1.1.4 Project Community Meetings Schedule 

 
The following is a list of Proposition O project meetings with the public that occurred in November and are 
planned for the month of December.  
    

COMMUNITY MEETINGS 
Date Time Project Group CD Location 
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1.2  Bond Sales 
 
The following table is a summary of the bond sales that fund Proposition O.   
 

 
PROPOSITION O BOND SALE SUMMARY 

 
 
General Obligation Bonds Approved by Voters 
 

 
$500,000,000 

 
Total Bond Sales to Date 

  
$439,500,000 

 Fund 16F      July 13, 2005 
 City Council Approved Bond Sale  
 (Ord. 176839 CF 05-1408) 
  
             Bond Interest Earnings (As of October 2014)           $3,088,740 

 
$37,000,000  

 
 
 

 

             Fund 16M     July 21, 2006       
 City Council Approved Bond Sale  
 (Ord. 177733 CF 06-0600-S37) 
  
             Bond Interest Earnings (As of October 2014)           $897,369 

 
$8,000,000  

 
 
 
 

 

             Fund 16Q     July 22, 2008    
 City Council Approved Bond Sale  
 (Ord. 180090 CF 08-1706) 
   
             Bond Interest Earnings (As of October 2014)           $6,276,865 

 
$101,000,000  

 
 
 
 

 

            
             Fund 16T     July 21, 2009 
 City Council Approved Bond Sale  
 (Ord. 180808 CF 09-1674) 
 
             Bond Interest Earnings (As of October 2014)           $11,007,997 
    

 
$176,500,000 

 
 

         
  
 

 

             Fund 16V     July 28, 2011 
 City Council Approved Bond Sale  
 (Ord. 181755 CF 11-0841) 
 
             Bond Interest Earnings (As of October 2014)           $4,885,775 
 
Total Bond Interest Earnings to Date                                    $26,156,746 
 
 

 
$117,000,000 

 

 
General Obligation Bonds Remaining to be Sold 
 

  
$60,500,000 
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2.1 Project Schedules  
The following table summarizes the schedule status for projects in the Program Schedule Update.  

Description Ahead On Behind 
Projects in Pre-Design 
Albion Riverside Park    

Aliso Creek-Limekiln Creek Restoration    
Land Acquisition Projects  
Taylor Yard River Park-Parcel G2 Land Acquisition* ACTIVE 
Projects in Design 
Broadway Neighborhood Stormwater Greenway    
Penmar Water Quality Improvement Phase II    
Rory M. Shaw Wetlands Park*    
Temescal Canyon Park Stormwater BMP Phase II    
Westchester Stormwater BMP INACTIVE 
Projects in Bid & Award 
Avalon Green Alley South        
Projects in Construction 
Catch Basin Inserts & Opening Screen Covers Phase IV*    
Machado Lake Ecosystem Rehabilitation    
Machado Lake Phase I (Wilmington Drain)    
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 3  Phase II    
Temescal Canyon Park Stormwater BMP Phase I    
Projects in Post Construction 
Albion Dairy Park – Demolition & Remediation 
Elmer Avenue Phase II: Elmer Paseo 
Penmar Water Quality Improvement Phase I 
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 3 
Projects Completed 
Albion Dairy Park – Land Acquisition* 
Catch Basin Inserts and Coverings Phase I 
Catch Basin Opening Screen Covers Phase II 
Catch Basin Opening Screen Covers Phase III* 
Cesar Chavez Ground Water Improvement* (a.k.a. Sheldon Arleta) 
Echo Park Lake Rehabilitation 
Glenoaks/Sunland Stormwater Capture 
Grand Blvd. Tree Wells 
Hansen Dam Wetlands Restoration 
Imperial Highway Sunken Median Stormwater BMP 
Inner Cabrillo Beach Bacterial Water Quality Improvement* 
Los Angeles Zoo Parking Lot 
Mar Vista Recreation Center Stormwater BMP 
Oros Green Street 
Peck Park Canyon Enhancement 
Rosecrans Recreation Center Stormwater Enhancements* 
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 1 
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 2 
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 4 
South Los Angeles Wetlands Park 
Strathern Pit Multiuse – Land Acquisition* 
Westminster Dog Park Stormwater BMP 
Westside Park Rainwater Irrigation 

*Schedule not controlled by Prop O 
 

 

2.0 SCHEDULE 
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4.1 Project Status Report 

 
A brief status report for each project is provided on the following pages.  The report identifies key project 
information, the planned scope of work, progress date, updated construction costs and percentage 
complete for all Proposition O projects. 
 
The Percentage Complete at the far right hand column of the diagram uses a color-coding system to 
designate the current phase of each project. 
 

Turquoise Pre-Design 
Yellow  Right of Way Acquisition/ Land Acquisition 
Red   Design 
Violet   Bid and Award 
Green   Construction 
Blue  Post Construction 

 
Progress for each project is tracked by a color-coded pie chart.  The color-coding system shows work 
completed in the darker shade of each color and the lighter shade denotes work to be completed. For 
example, if a project is in design the pie chart begins as light red.  As progress is made, a darker red will 
indicate the approximate percentage of design work completed to date.   
 
 
 
 

 
 
 
 
 

4.0 PROJECT STATUS REPORT 
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5.1 Catch Basin Retrofits Screen Covers and Inserts by Council Districts 
 

Council 
District 

Phase I Phase I & II Phase III Phase IV 

Installation Completed Ongoing 

Inserts Screen 
Covers 

Screen 
Covers 

Planned Installed 
Inserts Screen Covers Inserts Screen Covers 

1 1,174 960 960 50 20     
2 0 505 1,436 10 20     
3 0 1,230 1,790 10 10     
4 580 890 1,454 100 40     
5 98 1,186 2,673 10 20     
6 0 380 1,162 10 10     
7 0 960 1,306 10 10     
8 1,370 1,526 1,611 30 10     
9 1,300 1,936 1,040 10 20     

10 809 1,200 1,716 20 20     
11 71 399 2,581 630 600     
12 0 985 2,294 10 10     
13 570 790 941 80 40     
14 1,480 1,125 1,642 20 20     
15 168 228 1,581 600 150     

Totals 
     

7,620  
              

14,300  
              

24,187  
     

1,600                  1,000      
 
 
 5.2 Council District Map  

See attached 
 
 
5.3 Map of Proposition O Projects Approved for Implementation 
     See attached 
 

5.0 APPENDIX 
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Rory M. Shaw Wetlands 
Park (CD 6)

Cesar Chavez Ground
Water Quality Improvement

(CD 6)

Mar Vista Recreation
Center Stormwater BMP

(CD 11)

Westside Park Rainwater
Irrigation Project

(CD 10)

Echo Park Lake
Rehabilitation

(CD 13)

Oros Green Street
(CD 13)

Rosecrans Rec. Center
Stormwater Enhancements

(CD 15)

South Los Angeles
Wetlands Park

(CD 9)

Machado Lake Ecosystem
Rehabilitation

(CD 15)

Peck Park Canyon
Enhancement

(CD 15)

Westminster Dog Park
Stormwater BMP

(CD 11)

Grand Blvd.
Tree Wells

(CD 11)

Imperial Highway Sunken
Median Stormwater BMP

(CD 11)

Inner Cabrillo Beach Bacterial
Water Quality Improvement 

(CD 15)

Machado Lake
Phase I
(CD 15)

NOT TO SCALE

Proposition O Projects Approved for Implementation 

Taylor Yard River
Park (G2 Parcel)

(CD 1)

LA Zoo Parking Lot
(CD 4)

Hansen Dam
Wetlands Restoration

(CD 7)

Temescal Canyon Park
Stormwater BMP

(CD 11)

Westchester Stormwater BMP
(CD 11)

Penmar Water Quality
Improvement

(CD 11) Albion Riverside
Park  (CD 1)

Catch Basin Inserts and
Covers Ph I

Catch Basin Opening 
Screen Covers Ph II

Projects Not Shown:

Catch Basin Opening Screen 
Covers and Inserts Ph III and 

IV

Project Sites
Santa Monica Bay Low Flow 
Diversion Upgrades Pkg. 1-4
Council District

Santa Monica LFD
Upgrades Pkg. 1

(CD 11)

Santa Monica LFD
Upgrades Pkg. 3 & 4

(CD 11)

Santa Monica LFD
Upgrades Pkg. 2

(CD 11)

Santa Monica LFD
Upgrades Pkg. 1

(CD 11)

Santa Monica LFD
Upgrades Pkg. 1

(CD 11)
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Elmer Avenue Phase II:
Elmer Paseo

(CD 6)

Glenoaks-Sunland Stormwater Capture
(CD 2 & CD 6)

Watershed
Santa Monica Bay
Dominguez Channel
Los Angeles River 
Malibu Creek 
San Gabriel River
Santa Clara River 
Marina Del Rey
Ballona Creek

Avalon Green
Alley South

(CD 9)

Broadway Neighborhood
Stormwater Greenway

(CD 9)

Aliso Creek-Limekiln Creek 
Restoration (CD 12)

74144
Text Box
Aliso Creek-Limekiln Creek
Restoration (CD 12)


74144
Oval
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