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1.1.2 Key Issues 

• Temescal Canyon Park BMP Ph II & Penmar Water Quality Improvement Ph II Projects 
o Issue: Dept. of Recreation and Parks (RAP) consideration to establish project easements 

and to obtain project approval from the Board of RAP. 
o Status: Prop O staff sent draft reports to RAP for review, which include a commitment to 

formalize easements to the Bureau of Sanitation for the storm water facilities and request 
right-of-entry permits to RAP properties. 

o Action: RAP staff is reviewing the draft Board reports and in the process of scheduling 
the projects to be presented before RAP Board for approval. 
 

• Westchester Stormwater BMP Project 
o Issue: Land use agreement between the City (BOS) and Los Angeles World Airport 

(LAWA) has not been finalized. 
o Status: BOS has received a letter of intent to move forward with the project on the 

original plan site. 
o Action:  Board of Public Works adopted a report authorizing BOS to establish an MOU 

between BOS and LAWA. The proposed MOU is transmitted to the Mayor's Office and 
the City Council for approval.  

 
1.1.3 Prop O Awards 
  

• Elmer Avenue Green Street Project 
National Association of Clean Water Agencies 
2011 Operations and Environmental Performance Award 

    
• South Los Angeles Wetlands Park  

Construction Management Association of America – Southern California Chapter 
2013 Project Achievement Award – Parks less than $10M 
 
Institute for Sustainable Infrastructure 
Envision Platinum Award 
 
American Council of Engineering Companies - 2014 Engineering Excellence Awards Competition 
National Recognition Award 
 

• Echo Park Lake Rehabilitation Project 
Engineering News Record - California 
2013 California Best Projects (Southern California) – Water/Environment 
 
American Public Works Association – Southern California Chapter 
2013 BEST Project Award - Drainage, Water and Wastewater 
 
American Society of Civil Engineers – Metro Los Angeles Branch 
2013 Outstanding Public Civil Engineering Project – (Water) over $10M 
 
American Society of Civil Engineers – Los Angeles Section 
2013 Outstanding Government Civil Engineering Project 
 
California Water Environment Association - Los Angeles Basin Section 
2013 Engineering Achievement Award 

 
Southern California Development Forum 
2013 Urban Design and Planning Award 
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Prop O Awards cont’d 
 
National Association of Clean Water Agencies 
2014 Operations and Environmental Performance Award 
 
American Society of Civil Engineers - Region 9 
2013 Outstanding Parks & Recreation Project 
 
American Academy of Environmental Engineers and Scientists  
2014 Grand Prize for Environmental Sustainability 

 
Construction Management Association of America – Southern California Chapter 
2014 Project Achievement Award – Public Works Project 
 
California Preservation Foundation 
2014 California Preservation Design Award - Rehabilitation Category 
 
American Society of Civil Engineers - National 
2015 Outstanding Civil Engineering Achievement Award Finalist 
 
California Stormwater Quality Association (CASQA)  
2014 Outstanding Sustainable Stormwater BMP Project 
 
American Society of Landscape Architects - Southern California Chapter 
2014 Quality of Life Design Award - Honor Award, Recreation and Parks 

  
American Society of Landscape Architects - Southern California Chapter 
2014 Quality of Life Design Award - Award of Excellence 
 

• Santa Monica Bay Low Flow Diversion Upgrades 
American Public Works Association – Southern California Chapter 
2013 BEST Project Award – Storm Water Quality 
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1.1.4 Project Community Meetings Schedule 

 
The following is a list of Proposition O project meetings with the public that occurred in December and are 
planned for the month of January.  
    

COMMUNITY MEETINGS 
Date Time Project Group CD Location 

01/09/15 9:00 A.M. Avalon Green Alley South The Trust for Public 
Land 9 300 East 53rd St. 

Los Angeles, CA 90011 
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 Bond Sales 
 
The following table is a summary of the bond sales that fund Proposition O.   
 

 
PROPOSITION O BOND SALE SUMMARY 

 
 
General Obligation Bonds Approved by Voters 
 

 
$500,000,000 

 
Total Bond Sales to Date 

  
$439,500,000 

 Fund 16F      July 13, 2005 
 City Council Approved Bond Sale  
 (Ord. 176839 CF 05-1408) 
  
             Bond Interest Earnings (As of Oct 2014)    $3,088,802 

 
$37,000,000  

 
 
 

 

             Fund 16M     July 21, 2006       
 City Council Approved Bond Sale  
 (Ord. 177733 CF 06-0600-S37) 
  
             Bond Interest Earnings (As of Octr 2014)           $897,657 

 
$8,000,000  

 
 
 
 

 

             Fund 16Q     July 22, 2008    
 City Council Approved Bond Sale  
 (Ord. 180090 CF 08-1706) 
   
             Bond Interest Earnings (As of Oct 2014)           $6,283,171 

 
$101,000,000  

 
 
 
 

 

            
             Fund 16T     July 21, 2009 
 City Council Approved Bond Sale  
 (Ord. 180808 CF 09-1674) 
 
             Bond Interest Earnings (As of Oct2014)             $11,044,318 
    

 
$176,500,000 

 
 

         
  
 

 

             Fund 16V     July 28, 2011 
 City Council Approved Bond Sale  
 (Ord. 181755 CF 11-0841) 
 
             Bond Interest Earnings (As of Oct 2014)           $4,956,108 
 
Total Bond Interest Earnings to Date                              $26,270,056 
 
 

 
$117,000,000 

 

 
General Obligation Bonds Remaining to be Sold 
 

  
$60,500,000 
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2.1 Project Schedules  
The following table summarizes the schedule status for projects in the Program Schedule Update.  

Description Ahead On Behind 
Projects in Pre-Design 
Albion Riverside Park    

Aliso Creek-Limekiln Creek Restoration    
Land Acquisition Projects  
Taylor Yard River Park-Parcel G2 Land Acquisition* ACTIVE 
Projects in Design 
Broadway Neighborhood Stormwater Greenway    
Rory M. Shaw Wetlands Park*    
Westchester Stormwater BMP INACTIVE 
Projects in Bid & Award 
Avalon Green Alley South        
Penmar Water Quality Improvement Phase II    
Temescal Canyon Park Stormwater BMP Phase II    
Projects in Construction 
Catch Basin Inserts & Opening Screen Covers Phase IV*    
Machado Lake Ecosystem Rehabilitation    
Machado Lake Phase I (Wilmington Drain)    
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 3  Phase II    
Temescal Canyon Park Stormwater BMP Phase I    
Projects in Post Construction 
Albion Dairy Park – Demolition & Remediation 
Elmer Avenue Phase II: Elmer Paseo 
Penmar Water Quality Improvement Phase I 
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 3 
Projects Completed 
Albion Dairy Park – Land Acquisition* 
Catch Basin Inserts and Coverings Phase I 
Catch Basin Opening Screen Covers Phase II 
Catch Basin Opening Screen Covers Phase III* 
Cesar Chavez Ground Water Improvement* (a.k.a. Sheldon Arleta) 
Echo Park Lake Rehabilitation 
Glenoaks/Sunland Stormwater Capture 
Grand Blvd. Tree Wells 
Hansen Dam Wetlands Restoration 
Imperial Highway Sunken Median Stormwater BMP 
Inner Cabrillo Beach Bacterial Water Quality Improvement* 
Los Angeles Zoo Parking Lot 
Mar Vista Recreation Center Stormwater BMP 
Oros Green Street 
Peck Park Canyon Enhancement 
Rosecrans Recreation Center Stormwater Enhancements* 
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 1 
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 2 
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 4 
South Los Angeles Wetlands Park 
Strathern Pit Multiuse – Land Acquisition* 
Westminster Dog Park Stormwater BMP 
Westside Park Rainwater Irrigation 

*Schedule not controlled by Prop O 
 

 

2.0 SCHEDULE 
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Project Original Prop 
O Budget

Current Prop 
O Budget

Prop O 
Expenditures for 

December

Prop O Total 
Expenditures

Land Acquisition $0

Funding Category 3
Pre-Design/Design/ 
Construction Management $816,400 $816,400 $1,551 $2,189,691
Construction Cost $3,140,000 $6,140,000 $0 $4,093,137

Land Acquisition

Funding Category 2
Pre-Design/Design/ 
Construction Management $0 $0 $0 $71,938
Construction Cost $0 $0 $0 $0

Land Acquisition

Funding Category 2
Pre-Design/Design/ 
Construction Management $2,907,000 $2,907,000 $6,453 $59,885
Construction Cost $8,548,000 $8,548,000 $0 $0

$11,455,000 $11,455,000 $6,453 $59,885

Land Acquisition

Funding Category 2
Pre-Design/Design/ 
Construction Management $1,595,089 $1,595,089 $1,357 $19,823
Construction Cost $0 $0 $0 $0

$1,595,089 $1,595,089 $1,357 $19,823

Land Acquisition $0

Funding Category 2 and 4
Pre-Design/Design/ 
Construction Management $481,913 $481,913 $0 $21,312
Construction Cost $1,120,729 $1,120,729 $0 $0

                    Sub-total $1,602,642 $1,602,642 $0 $21,312

Land Acquisition

Funding Category 2 and 4
Pre-Design/Design/ 
Construction Management $1,331,046 $1,331,046 $11,843 $373,054
Construction Cost $3,095,456 $3,095,456 $0 $0

Land Acquisition

Funding Category 1 
Pre-Design/Design/ 
Construction Management $2,100,000 $560,017 $0 $560,017
Construction Cost $14,900,000 $14,142,869 $0 $14,142,869

Land Acquisition

Funding Category 1 
Pre-Design/Design/ 
Construction Management $0 $383,822 $0 $383,822
Construction Cost $10,000,000 $9,246,965 $0 $9,246,965

Land Acquisition

Funding Category 1 & 4
Pre-Design/Design/ 
Construction Management $2,475,000 $2,475,000 $12,861 $5,116,670
Construction Cost $42,025,000 $42,025,000 $0 $38,068,786

$0

$0

Aliso Creek-Limekiln Creek Restoration $0 $0 $0

Albion Riverside Park Improvements $0 $0 $0 $0

$0

$11,843 $373,054$4,626,502 $4,626,502

$17,000,000

$0

$10,000,000

Broadway Neighborhood Stormwater 
Greenway

$44,500,000

COUNCIL/MAYOR APPROVED CLOSE-OUT

$0$200,000

$14,702,886

$0 $0

$9,630,788$0

$43,185,456$12,861

$0

$0

$44,500,000

$1,551

$0

$6,956,400

$0

$0

$17,560,000

                    Sub-total

$0

                    Sub-total

$0

$0

9,630,788                

$0

$3,956,400

$14,702,886

$17,560,000

$200,000

$0

                    Sub-total

Avalon Green Alley South

Catch Basin Opening Screen Covers Ph 
III 

Catch Basin Opening Screen Covers Ph 
II

                    Sub-total

Catch Basin Inserts and Coverings  Ph 
I

                    Sub-total
COUNCIL/MAYOR APPROVED CLOSE-OUT

$0

$17,560,000 $0

$0

$0

               Proposition O - Clean Water Bond                                             

$17,488,062

3.1 Budget vs. Actual Expenditure

Albion Dairy Park Land Acquisition

$6,282,828

$17,560,000

Albion Dairy Park Demolition & 
Remediation 

$17,560,000                    Sub-total

$0$0$0

3.0 PROP O PROGRAM BUDGET 

http://www.lacity.org/finance/media/cityseal.gif
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Project Original Prop 
O Budget

Current Prop 
O Budget

Prop O 
Expenditures for 

December

Prop O Total 
Expenditures

Land Acquisition

Funding Category 1 & 4
Pre-Design/Design/ 
Construction Management $0 $3,400,000 $75,204 $403,656
Construction Cost $0 $2,760,000 $35,127 $35,127

$0 $6,160,000 $110,331 $438,783 

Land Acquisition

Funding Category 2
Pre-Design/Design/ 
Construction Management $1,234,950 $712,248 $0 $712,248
Construction Cost $1,805,050 $1,815,625 $0 $1,815,625

Land Acquisition

Funding Category 1, 2, 3, & 4 
Pre-Design/Design/ 
Construction Management $19,569,791 $13,600,000 $17 $10,673,487
Construction Cost $64,693,522 $31,696,789 $0 $25,970,821

Land Acquisition

Funding Category 3
Pre-Design/Design/ 
Construction Management $318,900 $318,900 $1,245 $404,486
Construction Cost $510,100 $510,100 $0 $341,290

Land Acquisition $0 $0 $0 $0

Funding Category 3
Pre-Design/Design/ 
Construction Management $168,696 $168,696 $0 $30,988
Construction Cost $340,000 $340,000 $0 $0

Grand Blvd. Tree Wells Land Acquisition $0 $0 $0 $0

Funding Category 1 
Pre-Design/Design/ 
Construction Management $248,927 $330,595 $0 $330,595
Construction Cost $827,000 $382,444 $0 $382,444

COUNCIL/MAYOR APPROVED CLOSE-OUT

Hansen Dam Wetland Restoration Land Acquisition $0 $0 $0 $0

Funding Category 3
Pre-Design/Design/ 
Construction Management $637,302 $637,302 $0 $467,256
Construction Cost $1,583,400 $1,583,400 $0 $1,345,488

Land Acquisition

Funding Category 1 
Pre-Design/Design/ 
Construction Management $505,700 $537,188 $0 $537,188
Construction Cost $2,217,703 $764,536 $0 $764,536

Land Acquisition

Funding Category 1 
Pre-Design/Design/ 
Construction Management $1,043,478 $1,043,478 $0 $20,647
Construction Cost $6,956,522 $6,956,522 $0 $6,906,550

Catch Basin Opening Screen Covers Ph 
IV $0 $0 $0 $0

$0

$0

$84,263,313

$0

N/A

$0

N/A

$1,301,724

$17

$6,927,197$0

$0

$745,776

$0 $30,988

$0

$0

$0

$0

                    Sub-total $8,000,000$8,000,000

                    Sub-total

Imperial Hwy Sunken Median 
Stormwater  BMP

Inner Cabrillo Beach Bacterial Water 
Quality Improvement 

Echo Park Lake Rehabilitation

COUNCIL/MAYOR APPROVED CLOSE-OUT

                    Sub-total

                    Sub-total

                    Sub-total

$0

$2,220,702

$713,039

N/A

$2,723,403

N/A

$2,527,873

$0$0

$1,812,744

$36,644,308

$1,245

$713,039

$0

$2,527,873 $0

$0

$45,296,789

$0

Sub-total $3,040,000
COUNCIL/MAYOR APPROVED CLOSE-OUT

Cesar Chavez Ground Water 
Improvement

Glenoak/Sunland Stormwater Capture

                    Sub-total

$0

$508,696

$1,075,927

$2,220,702

$0

$829,000$829,000

Elmer Avenue Phase II: Elmer Paseo $0

$508,696

                    Sub-total $1,301,724

$0

http://www.lacity.org/finance/media/cityseal.gif
http://www.lacity.org/finance/media/cityseal.gif
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Project Original Prop 
O Budget

Current Prop 
O Budget

Prop O 
Expenditures for 

December

Prop O Total 
Expenditures

Land Acquisition

Funding Category 1 
Pre-Design/Design/ 
Construction Management $2,050,388 $668,159 $0 $668,159
Construction Cost $5,617,500 $0 $0 $0

LA Zoo Parking Lot Land Acquisition $0 $0 $0 $0

Funding Category 1 & 3
Pre-Design/Design/ 
Construction Management $2,774,743 $1,726,283 $0 $1,726,283
Construction Cost $11,129,500 $4,514,172 $0 $4,514,172

Land Acquisition

Funding Category 1 & 3
Pre-Design/Design/ 
Construction Management $5,298,626 $5,298,626 $40,773 $6,128,124
Construction Cost $15,751,285 $15,751,285 $569,572 $15,835,643

Land Acquisition

Funding Category 1 & 3
Pre-Design/Design/ 
Construction Management $23,113,996 $20,369,499 $83,680 $10,890,503
Construction Cost $76,409,901 $90,088,064 $3,420,509 $14,101,019

Land Acquisition

Funding Category 1
Pre-Design/Design/ 
Construction Management $1,130,482 $1,130,482 $0 $1,559,820
Construction Cost $3,425,704 $3,425,704 $0 $2,491,676

Oros Green Street Land Acquisition $0 $0 $0 $0

Funding Category 4
Pre-Design/Design/ 
Construction Management $300,000 $1,325 $0 $1,325
Construction Cost $86,000 $197,600 $0 $197,600

Land Acquisition

Funding Category 3
Pre-Design/Design/ 
Construction Management $714,662 $714,662 $1,257 $2,236,213
Construction Cost $5,475,338 $5,475,338 $0 $2,568,457

Land Acquisition

Funding Category 2 & 4
Pre-Design/Design/ 
Construction Management $3,946,800 $4,600,000 $975 $4,570,391
Construction Cost $16,808,000 $13,154,800 $0 $12,316,360

$0

$0

$0$0

$0$0

$1,257

$0

$16,886,751

$610,345

$0

$3,504,189

$6,240,455

$0

$21,963,767

$0

$0$0

$0

$668,159

$4,804,670

$0

$198,924

$4,051,496

$0

$24,991,522

$975                    Sub-total $20,754,800

$0 $0

$17,754,800

Machado Lake Ecosystem 
Rehabilitation $0

$0                    Sub-total $198,924

$0$4,556,186

$0

                    Sub-total $6,190,000

COUNCIL/MAYOR APPROVED CLOSE-OUT

                    Sub-total $4,556,186

$386,000

$0

$6,190,000

                    Sub-total $110,457,563

                    Sub-total $21,049,911

$0

$99,523,897

$21,049,911

CANCELED
                    Sub-total $668,159

Machado Lake - Phase I (Wilmington 
Drain)

COUNCIL/MAYOR APPROVED CLOSE-OUT
                    Sub-total

$0

$6,240,455$13,904,243

$0

$0

$7,667,888

La Cienega/Fairfax Stormwater BMP 
(Canceled) $0

Penmar Water Quality Improvement 
Phase I

Mar Vista Recreation Center 
Stormwater BMP 

Peck Park Canyon Enhancement $0

http://www.lacity.org/finance/media/cityseal.gif
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Project Original Prop 
O Budget

Current Prop 
O Budget

Prop O 
Expenditures for 

December

Prop O Total 
Expenditures

Land Acquisition

Funding Category 4
Pre-Design/Design/ 
Construction Management $538,200 $1,582,000 $10,996 $124,709
Construction Cost $2,292,000 $4,248,200 $0 $0

Rory M. Shaw Wetlands Park Land Acquisition $0 $0 $0 $0

Funding Category 2
Pre-Design/Design/ 
Construction Management $0 $0 $485 $20,460
Construction Cost $7,800,000 $7,800,000 $0 $0

Land Acquisition

Funding Category 3 & 4
Pre-Design/Design/ 
Construction Management $1,106,427 $1,106,427 $0 $144,204
Construction Cost $3,722,692 $3,722,692 $0 $2,833,497

Land Acquisition

Funding Category 1 
Pre-Design/Design/ 
Construction Management $1,864,976 $1,413,342 $0 $1,413,342
Construction Cost $4,949,401 $3,199,746 $0 $3,199,746

Land Acquisition

Funding Category 1
Pre-Design/Design/ 
Construction Management $925,077 $858,394 $0 $858,394
Construction Cost $2,455,034 $1,173,948 $0 $1,173,948

Right of Way

Funding Category 1
Pre-Design/Design/ 
Construction Management $5,378,778 $3,627,036 $0 $3,629,592
Construction Cost $13,255,258 $8,452,072 $0 $8,449,604

Right of Way

Funding Category 1
Pre-Design/Design/ 
Construction Management $0 $1,790,120 $22,350 $1,259,418
Construction Cost $0 $12,153,554 $33,767 $3,162,512

Land Acquisition

Funding Category 1
Pre-Design/Design/ 
Construction Management $1,721,601 $1,434,020 $0 $1,435,469
Construction Cost $4,568,903 $2,457,042 $0 $2,457,042

Land Acquisition

Funding Category 3
Pre-Design/Design/ 
Construction Management $4,466,265 $6,591,664 $1,152 $6,647,355
Construction Cost $10,200,000 $5,786,538 $0 $3,196,017

 Sub-total $0 $14,194,469 $56,118

Santa Monica Bay Low Flow Diversion 
Upgrades P 3 Phase 2

$0

$7,800,000

$2,000,000

$0

$5,830,200

$118,906

$4,613,088

$0

$0

$0

$4,421,931

$0

$12,198,102$11,170

$2,032,342

$0

$485

$0

$20,460

$2,977,701

$0

$0

$0

$124,709$10,996

$0

$0

$11,170

$12,378,202 Sub-total

South Los Angeles Wetlands Park 
(includes Site Readiness)

$16,678,202 $9,843,372$1,152

$0

$3,892,511

$0

$0

$0

 Sub-total $12,079,108

$0

$0 $0$0

$2,011,937

$20,634,036

$0

 Sub-total

$0

$6,290,504 $3,891,062

$250,795

$0

                    Sub-total

Santa Monica Bay Low Flow Diversion 
Upgrades P 3

$3,380,111 $2,032,342

Santa Monica Bay Low Flow Diversion 
Upgrades P 2 $0

$0

$4,829,119

$0

$0

                    Sub-total

$4,829,119

$4,613,088

                    Sub-total

$6,814,377

$0

                    Sub-total $2,830,200

$0

$0
Penmar Water Quality Improvement 
Phase II

Rosecrans Recreation Center 
Stormwater Enhancements

Santa Monica Bay Low Flow Diversion 
Upgrades P 1 

Santa Monica Bay Low Flow Diversion 
Upgrades P 4 

                    Sub-total $7,800,000

http://www.lacity.org/finance/media/cityseal.gif
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Project Original Prop 
O Budget

Current Prop 
O Budget

Prop O 
Expenditures for 

December

Prop O Total 
Expenditures

Funding Category 2
Pre-Design/Design/ 
Construction Management $0 $0 $0 $8,559
Construction Cost $0 $0 $0 $0

Land Acquisition $12,440,000 $12,440,000 $0 $0
Pre-Design/Design/ 
Construction Management $0 $0 $294 $50,732
Construction Cost $0 $0 $0 $0

Land Acquisition $0 $0 $0 $0
Pre-Design/Design/ 
Construction Management $2,842,626 $5,122,699 $10,986 $5,156,224
Construction Cost $12,104,809 $9,124,736 $0 $8,495,026

Land Acquisition

Funding Category 3 & 4
Pre-Design/Design/ 
Construction Management $703,374 $803,374 $12,066 $492,350
Construction Cost $2,995,191 $3,595,191 $0 $0

Westchester Stormwater BMP Land Acquisition $0 $0 $0 $0

Funding Category 1, 2, & 4
Pre-Design/Design/ 
Construction Management $6,222,000 $6,222,000 $1,247 $2,574,787
Construction Cost $26,500,000 $26,500,000 $0 $0

Land Acquisition

Funding Category 4
Pre-Design/Design/ 
Construction Management $279,755 $432,928 $0 $432,928
Construction Cost $1,159,000 $254,960 $0 $254,960

Land Acquisition $0 $0 $0 $0
Pre-Design/Design/ 
Construction Management $1,147,945 $1,572,362 $0 $1,572,362
Construction Cost $5,756,644 $2,984,142 $0 $2,984,142

PROJECTS SUBTOTAL $540,397,492 $494,003,110 $4,366,938 $284,930,494

    Program Development $599,684 $0 $599,864
    Full Proposal Development $360,000 $0 $360,000

    Office of Accounting                               $3,829,590 $14,074 $1,195,783
    Bureau of Engineering                       $9,784,270 $40,226 $3,413,079
    Bureau of Sanitation                                $17,268,594 $94,813 $10,151,497 
Arbitrage
    Fund 16F (1st Bond Sale) $7,340 $0 $7,340
Program Contingency $25,145,955 $0 $0
Controller $0 $0 $2,700

PROGRAM TOTAL $550,998,543 $4,516,052 $300,660,757

Funding Category 3 & 4

Westminster Dog Park Stormwater 
BMP

City Staff  - Program Related Budget

$32,722,000

$10,986

$492,350

Temescal Canyon Park Stormwater 
BMP Phase I

Westside Park Rainwater Irrigation 
Project

               Sub-total

$0

$0

$687,888

$14,947,435

$10,000,000

$1,247

$294

$0

$0

$12,066

$0

$0

$13,651,250

                    Sub-total

Funding Category 1                                

 Consultant Cost – Program Related Budget

COUNCIL/MAYOR APPROVED CLOSE-OUT

                    Sub-total $4,556,504

$1,438,755

$6,904,589

$2,574,787

                    Sub-total

               Sub-total

$12,440,000$12,440,000

$0

                    Sub-total $32,722,000

$50,732

$0$0

$0

$4,556,504$0

$687,888

                    Sub-total $10,000,000

Land Acquisition $10,000,000

$10,000,000

$0

$8,559

Taylor Yard River Park - Parcel G2 Land 
Acquisition 

Funding Category 3 & 4

$14,247,435

Temescal Canyon Park Stormwater 
BMP Phase II

$3,698,565 $4,398,565

$0

Strathern Pit Multiuse -Land 
Acquisition

http://www.lacity.org/finance/media/cityseal.gif
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4.1 Project Status Report 

 
A brief status report for each project is provided on the following pages.  The report identifies key project 
information, the planned scope of work, progress date, updated construction costs and percentage 
complete for all Proposition O projects. 
 
The Percentage Complete at the far right hand column of the diagram uses a color-coding system to 
designate the current phase of each project. 
 

Turquoise Pre-Design 
Yellow  Right of Way Acquisition/ Land Acquisition 
Red   Design 
Violet   Bid and Award 
Green   Construction 
Blue  Post Construction 

 
Progress for each project is tracked by a color-coded pie chart.  The color-coding system shows work 
completed in the darker shade of each color and the lighter shade denotes work to be completed. For 
example, if a project is in design the pie chart begins as light red.  As progress is made, a darker red will 
indicate the approximate percentage of design work completed to date.   
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5.1 Catch Basin Retrofits Screen Covers and Inserts by Council Districts 
 

Council 
District 

Phase I Phase I & II Phase III Phase IV 

Installation Completed Ongoing 

Inserts Screen 
Covers 

Screen 
Covers 

Planned Installed 
Inserts Screen Covers Inserts Screen Covers 

1 1,174 960 960 50 20     
2 0 505 1,436 10 20     
3 0 1,230 1,790 10 10     
4 580 890 1,454 100 40     
5 98 1,186 2,673 10 20     
6 0 380 1,162 10 10     
7 0 960 1,306 10 10     
8 1,370 1,526 1,611 30 10     
9 1,300 1,936 1,040 10 20     

10 809 1,200 1,716 20 20     
11 71 399 2,581 630 600     
12 0 985 2,294 10 10     
13 570 790 941 80 40     
14 1,480 1,125 1,642 20 20     
15 168 228 1,581 600 150     

Totals 
     

7,620  
              

14,300  
              

24,187  
     

1,600                  1,000      
 
 
 5.2 Council District Map  

See attached 
 
 
5.3 Map of Proposition O Projects Approved for Implementation 
     See attached 
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