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1.1   Program Summary 

 
In November 2004, voters of the City of Los Angeles passed the Proposition O – Clean Water Bond, 
authorizing $500 million of general obligation bonds for projects to protect public health by cleaning up 
pollution in the City’s rivers, lakes, and beaches.  The projects are intended to assist the City of Los 
Angeles in meeting Federal Clean Water Act requirements.  Proposition O – Clean Water Bond will also 
fund improvements to protect water quality, provide flood protection, increase water conservation, 
provide habitat protection, and create open space.   

 
This monthly progress report summarizes the status of activities and progress of the Proposition O – 
Clean Water Bond program, for January 2015. 
 

1.1.1 Citizens Oversight Advisory Committee (COAC), Administrative Oversight 
Committee (AOC), and Other highlights 

 
 

• The January 19, 2015 COAC meeting was canceled.  
 

• At the January 29, 2015 AOC meeting, the BOE and BOS reported that a land use 
Memorandum of Understanding (MOU) was signed by the BOS and Los Angeles 
World Airports (LAWA) for the Westchester Stormwater Best Management Practices 
Project (Project).  The MOU includes Project upgrades to accommodate additional 
stormwater flow from LAWA.  The total Project upgrade cost is $7.0 million, which 
LAWA will fund.  Based on the MOU signing, the AOC authorized BOE and BOS to 
restart Project pre-design and design, and approved a new Project schedule. The 
AOC also approved an increase in the Project budget by $7.0 million (LAWA’s 
contribution), for a new budget of $39.7 million.  To date, $2.6 million of this budget 
has been expended; the remaining Project budget available is $37.1 million.  The 
AOC also heard a presentation from the BOE on the December 2014 monthly report 
and BOS updates.  Lastly, the BOS updated the AOC on City-wide watershed 
management and planning issues. 

 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

1.0 EXECUTIVE SUMMARY 
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1.1.2 Key Issues 

• Temescal Canyon Park BMP Ph II & Penmar Water Quality Improvement Ph II Projects 
o Issue: Dept. of Recreation and Parks (RAP) consideration to establish project 

easements and to obtain project approval from the Board of RAP. 
o Status: Prop O staff sent draft reports to RAP for review, which include a commitment to 

formalize easements to the Bureau of Sanitation for the storm water facilities and 
request right-of-entry permits to RAP properties. 

o Action: RAP staff is reviewing the draft Board reports and in the process of scheduling 
the projects to be presented before RAP Board for approval. A meeting is scheduled for 
February 4, 2015, with RAP Facility Repair & Maintenance Commission Task Force to 
obtain their concurrences on the projects prior to full Board review. 
 

• Westchester Stormwater BMP Project 
o Issue: Land use agreement between the City (BOS) and Los Angeles World Airport 

(LAWA) has not been finalized. 
o Status: BOS has received a letter of intent to move forward with the project on the 

original plan site. 
o Action:  Board of Public Works adopted a report authorizing BOS to establish an MOU 

between BOS and LAWA. The proposed MOU will be transmitted to the Mayor's Office 
and the City Council for approval. On January 29, 2015, AOC accepted the 
recommendations of BOE/BOS to authorize initiation of design activities and to approve 
the revised schedule of the project. A design proposal is expected from the design 
consultant, AECOM, by February 11, 2015. 

 
1.1.3 Prop O Awards 
  

• Elmer Avenue Green Street Project 
National Association of Clean Water Agencies 
2011 Operations and Environmental Performance Award 
 
Institute for Sustainable Infrastructure 
Envision Platinum Award 

    
• South Los Angeles Wetlands Park  

Construction Management Association of America – Southern California Chapter 
2013 Project Achievement Award – Parks less than $10M 
 
Institute for Sustainable Infrastructure 
Envision Platinum Award 
 
American Council of Engineering Companies - 2014 Engineering Excellence Awards Competition 
National Recognition Award 
 

• Echo Park Lake Rehabilitation Project 
Engineering News Record - California 
2013 California Best Projects (Southern California) – Water/Environment 
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Prop O Awards cont’d 
American Public Works Association – Southern California Chapter 
2013 BEST Project Award - Drainage, Water and Wastewater 
 
American Society of Civil Engineers – Metro Los Angeles Branch 
2013 Outstanding Public Civil Engineering Project – (Water) over $10M 
 
American Society of Civil Engineers – Los Angeles Section 
2013 Outstanding Government Civil Engineering Project 
 
California Water Environment Association - Los Angeles Basin Section 
2013 Engineering Achievement Award 

 
Southern California Development Forum 
2013 Urban Design and Planning Award 
 
National Association of Clean Water Agencies 
2014 Operations and Environmental Performance Award 
 
American Society of Civil Engineers - Region 9 
2013 Outstanding Parks & Recreation Project 
 
American Academy of Environmental Engineers and Scientists  
2014 Grand Prize for Environmental Sustainability 

 
Construction Management Association of America – Southern California Chapter 
2014 Project Achievement Award – Public Works Project 
 
California Preservation Foundation 
2014 California Preservation Design Award - Rehabilitation Category 
 
American Society of Civil Engineers - National 
2015 Outstanding Civil Engineering Achievement Award Finalist 
 
California Stormwater Quality Association (CASQA)  
2014 Outstanding Sustainable Stormwater BMP Project 
 
American Society of Landscape Architects - Southern California Chapter 
2014 Quality of Life Design Award - Honor Award, Recreation and Parks 

  
American Society of Landscape Architects - Southern California Chapter 
2014 Quality of Life Design Award - Award of Excellence 
 

• Santa Monica Bay Low Flow Diversion Upgrades 
American Public Works Association – Southern California Chapter 
2013 BEST Project Award – Storm Water Quality 
 

• Rory M. Shaw Wetlands Park 
   Institute for Sustainable Infrastructure 
   Envision Platinum Award 
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1.1.4 Project Community Meetings Schedule 

 
The following is a list of Proposition O project meetings with the public that occurred in January and are 
planned for the month of February.  
    

COMMUNITY MEETINGS 
Date Time Project Group CD Location 

01/09/15 9:00 AM Avalon Green Alley South The Trust for Public 
Land 9 300 East 53rd St. 

Los Angeles, CA 90011 

02/18/15 10:00 AM Santa Monica Bay LFD 
Package 3 Phase 2 PCH Task Force  11 

3200 Ocean Park Blvd. 
Large Conference Room 
Santa Monica, CA 
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1.2 Bond Sales 
 
The following table is a summary of the bond sales that fund Proposition O.   
 

 
PROPOSITION O BOND SALE SUMMARY 

 
 
General Obligation Bonds Approved by Voters 
Total Bond Sales to Date 

 
$500,000,000 

   
$439,500,000 

Fund 16F      July 13, 2005 
City Council Approved Bond Sale  
(Ord. 176839 CF 05-1408) 
 
Bond Interest Earnings (As of Jan 15)          $3,088,994                

 
$37,000,000  

 
 
 

 

Fund 16M     July 21, 2006       
City Council Approved Bond Sale  
(Ord. 177733 CF 06-0600-S37) 
  
Bond Interest Earnings (As of Jan 15)          $898,559 

 
$8,000,000  

 
 
 
 

 

Fund 16Q     July 22, 2008    
City Council Approved Bond Sale  
(Ord. 180090 CF 08-1706) 
   
Bond Interest Earnings (As of Jan 15)           $6,302,794 

 
$101,000,000  

 
 
 
 

 

 
Fund 16T     July 21, 2009 
City Council Approved Bond Sale  
(Ord. 180808 CF 09-1674) 
 
Bond Interest Earnings (As of Jan 15)          $11,155,529         

 
$176,500,000 

 
 

         
  
 

 
Fund 16V     July 28, 2011 
City Council Approved Bond Sale  
(Ord. 181755 CF 11-0841) 
 
Bond Interest Earnings (As of Jan 15)          $5,174,756        
 
Total Bond Interest Earnings to Date           $26,620,632                      
 
 

 
$117,000,000 

 

 
General Obligation Bonds Remaining to be Sold 
 

  
$60,500,000 
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2.1 Project Schedules  
The following table summarizes the schedule status for projects in the Program Schedule Update.  

Description Ahead On Behind 
Projects in Pre-Design 
Albion Riverside Park    
Aliso Creek-Limekiln Creek Restoration    
Land Acquisition Projects  
Taylor Yard River Park-Parcel G2 Land Acquisition* ACTIVE 
Projects in Design 
 Rory M. Shaw Wetlands Park*    
Westchester Stormwater BMP ACTIVE 
Projects in Bid & Award 
Avalon Green Alley South         
Broadway Neighborhood Stormwater Greenway    
Penmar Water Quality Improvement Phase II    
Temescal Canyon Park Stormwater BMP Phase II    
Projects in Construction 
Catch Basin Inserts & Opening Screen Covers Phase IV*    
Machado Lake Ecosystem Rehabilitation    
Machado Lake Phase I (Wilmington Drain)    
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 3  Phase II    
Temescal Canyon Park Stormwater BMP Phase I    
Projects in Post Construction 
Albion Dairy Park – Demolition & Remediation 
Elmer Avenue Phase II: Elmer Paseo 
Penmar Water Quality Improvement Phase I 
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 3 
Projects Completed 
Albion Dairy Park – Land Acquisition* 
Catch Basin Inserts and Coverings Phase I 
Catch Basin Opening Screen Covers Phase II 
Catch Basin Opening Screen Covers Phase III* 
Cesar Chavez Ground Water Improvement* (a.k.a. Sheldon Arleta) 
Echo Park Lake Rehabilitation 
Glenoaks/Sunland Stormwater Capture 
Grand Blvd. Tree Wells 
Hansen Dam Wetlands Restoration 
Imperial Highway Sunken Median Stormwater BMP 
Inner Cabrillo Beach Bacterial Water Quality Improvement* 
Los Angeles Zoo Parking Lot 
Mar Vista Recreation Center Stormwater BMP 
Oros Green Street 
Peck Park Canyon Enhancement 
Rosecrans Recreation Center Stormwater Enhancements* 
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 1 
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 2 
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 4 
South Los Angeles Wetlands Park 
Strathern Pit Multiuse – Land Acquisition* 
Westminster Dog Park Stormwater BMP 
Westside Park Rainwater Irrigation 

*Schedule not controlled by Prop O 
 

2.0 SCHEDULE 
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4.1 Project Status Report 

 
A brief status report for each project is provided on the following pages.  The report identifies key 
project information, the planned scope of work, progress date, updated construction costs and 
percentage complete for all Proposition O projects. 
 
The Percentage Complete at the far right hand column of the diagram uses a color-coding system to 
designate the current phase of each project. 
 

Turquoise Pre-Design 
Yellow  Right of Way Acquisition/ Land Acquisition 
Red   Design 
Violet   Bid and Award 
Green   Construction 
Blue  Post Construction 

 
Progress for each project is tracked by a color-coded pie chart.  The color-coding system shows work 
completed in the darker shade of each color and the lighter shade denotes work to be completed. For 
example, if a project is in design the pie chart begins as light red.  As progress is made, a darker red 
will indicate the approximate percentage of design work completed to date.   
 
 
 
 

 
 
 
 
 

4.0 PROJECT STATUS REPORT 
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 5.2 Council District Map  

See attached 
 
 
5.3 Map of Proposition O Projects Approved for Implementation 
     See attached 

PROJECT 
PHASE STATUS 

Phase I 
Complete 

7,620 catch basin inserts 7,900 catch basin curb opening screens covers 
•         Installations coverage addressed the City’s high trash generation areas. 

Phase II 

Complete 
6,400 catch basin curb opening screen covers 

•         Installation coverage addressed only a portion of the City’s medium trash generation 
area. 

Phase III 

Complete 
24,187 catch basin curb opening screen covers 

•         Installation coverage addressed the low and medium trash generation areas in the Los 
Angeles and Ballona Creek watersheds. 

•         Completed a special study, The Quantification of the City of LA’s Institutional Measures for 
Trash TMDL Compliance.  The study resulted in demonstrating the City’s institutional measures 
having a 13.5% effectiveness in the prevention of trash discharges into the storm drain system. 

Phase IV 

In Progress 

1,600 catch basin inserts (PLANNED) 1,000 catch basin curb opening screen covers 
(PLANNED) 

•         Completed the field evaluation of 250 catch basins in the Machado Lake watershed for 
feasibility of curb opening screen covers or insert installation. 

•         Completed the field evaluation of 1,150 catch basins in the Dominguez Channel 
watershed for feasibility of curb opening screen covers or insert installation. 

•         Completed the field evaluation of 1,200 catch basins in the Santa Monica Bay watershed 
for feasibility of curb opening screen covers or insert installation. 

•         Commenced a special study, Evaluation of an Alternative Curb Opening Screen Cover for 
Trash TMDL Compliance.  It is anticipated study would support a more cost effective alternative 
for future installations.  Final study report to be completed by June 2015. 

•         Machado Lake watershed catch basin retrofits tentative start date of July 2015.    

•         A Request for Proposal is under LASAN review to establish a contract for the fabrication 
and installation of curb opening screen covers. Anticipate installation start date late Summer or 
early Fall 2015. 

5.0 APPENDIX 
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Taylor Yard River
Park (G2 Parcel)

(CD 1)

LA Zoo Parking Lot
(CD 4)

Hansen Dam
Wetlands Restoration

(CD 7)

Temescal Canyon Park
Stormwater BMP

(CD 11)

Westchester Stormwater BMP
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Penmar Water Quality
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(CD 11) Albion Riverside
Park  (CD 1)

Catch Basin Inserts and
Covers Ph I

Catch Basin Opening 
Screen Covers Ph II

Projects Not Shown:

Catch Basin Opening Screen 
Covers and Inserts Ph III and 

IV

Project Sites
Santa Monica Bay Low Flow 
Diversion Upgrades Pkg. 1-4
Council District

Santa Monica LFD
Upgrades Pkg. 1

(CD 11)

Santa Monica LFD
Upgrades Pkg. 3 & 4

(CD 11)

Santa Monica LFD
Upgrades Pkg. 2

(CD 11)

Santa Monica LFD
Upgrades Pkg. 1
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Malibu Creek 
San Gabriel River
Santa Clara River 
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Ballona Creek

Avalon Green
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(CD 9)

Broadway Neighborhood
Stormwater Greenway

(CD 9)

Aliso Creek-Limekiln Creek 
Restoration (CD 12)

74144
Text Box
Aliso Creek-Limekiln Creek
Restoration (CD 12)


74144
Oval
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