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1.1.2 Key Issues 
 

None 
 
1.1.3 Prop O Awards 
  

 Elmer Avenue Green Street Project 
National Association of Clean Water Agencies 
2011 Operations and Environmental Performance Award 
 
Institute for Sustainable Infrastructure 
Envision Platinum Award 

    

 South Los Angeles Wetlands Park 
Construction Management Association of America – Southern California Chapter 
2013 Project Achievement Award – Parks less than $10M 
 
Institute for Sustainable Infrastructure 
Envision Platinum Award 
 
American Council of Engineering Companies  
2014 Engineering Excellence Awards Competition National Recognition Award 
 

 American Academy of Environmental Engineers and Scientists (AAEES) 
 2014 Superior Achievement Award 
 

 Echo Park Lake Rehabilitation Project 
Engineering News Record - California 
2013 California Best Projects (Southern California) – Water/Environment 
 
American Public Works Association – Southern California Chapter 
2013 BEST Project Award - Drainage, Water and Wastewater 
 
American Society of Civil Engineers – Metro Los Angeles Branch 
2013 Outstanding Public Civil Engineering Project – (Water) over $10M 
 
American Society of Civil Engineers – Los Angeles Section 
2013 Outstanding Government Civil Engineering Project 

 
California Water Environment Association - Los Angeles Basin Section 
2013 Engineering Achievement Award 

 
Southern California Development Forum 
2013 Urban Design and Planning Award 
 
National Association of Clean Water Agencies 
2014 Operations and Environmental Performance Award 
 
American Society of Civil Engineers - Region 9 
2013 Outstanding Parks & Recreation Project 
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Prop O Awards cont’d 
 

American Academy of Environmental Engineers and Scientists  
2014 Grand Prize for Environmental Sustainability 
 
Construction Management Association of America – Southern California Chapter 
2014 Project Achievement Award – Public Works Project 
 
California Preservation Foundation 
2014 California Preservation Design Award - Rehabilitation Category 
 
American Society of Civil Engineers - National 
2015 Outstanding Civil Engineering Achievement Award Finalist 
 
California Stormwater Quality Association (CASQA)  
2014 Outstanding Sustainable Stormwater BMP Project 
 
American Society of Landscape Architects - Southern California Chapter 
2014 Quality of Life Design Award - Honor Award, Recreation and Parks 

  
American Society of Landscape Architects - Southern California Chapter 
2014 Quality of Life Design Award - Award of Excellence 
 

 Harbor City Greenway/Machado Lake Phase 1 
American Society of Civil Engineers – Metropolitan Los Angeles Branch 
2015 Outstanding Environmental Engineering Project 
 
American Public Works Association - Southern California Chapter 
2015 APWA BEST Project Award - Storm Water Quality 

 

 Rory M. Shaw Wetlands Park 
Institute for Sustainable Infrastructure 
Envision Platinum Award 
 

 Santa Monica Bay Low Flow Diversion Upgrades 
American Public Works Association – Southern California Chapter 
2013 BEST Project Award – Storm Water Quality 
 

 Temescal Canyon Stormwater BMP Phase 1 
American Society of Civil Engineers – Metropolitan Los Angeles Branch 
2015 Outstanding Small Project 
 

 Broadway Neighborhood Stormwater Greenway Project 
American Public Works Association – Southern California Chapter 
2016 BEST Project Award - Storm Water Quality 
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1.2 Bond Sales 
 
The following table is a summary of the bond sales that fund Proposition O.   

 
PROPOSITION O BOND SALE SUMMARY 

 

General Obligation Bonds Approved by Voters 
 

  $500,000,000  

  
 

  

  

Total Bond Sales to Date 
 

$439,500,000  

  
 

  

Fund 16F      July 13, 2005 
 

  

  

City Council Approved Bond Sale  
 

$37,000,000  

(Ord. 176839 CF 05-1408) 
 

  

  
 

  

Bond Interest Earnings (As of December 31, 2016)         $3,090,321    

Bond Interest Balance (As of June 30, 2016)              $0    

Fund 16M     July 21, 2006       
 

$8,000,000  

  

City Council Approved Bond Sale  
 

  

(Ord. 177733 CF 06-0600-S37) 
 

  

  
 

  

Bond Interest Earnings (As of December 31, 2016)         $904,811    

Bond Interest Balance (As of June 30, 2016)              $0    

Fund 16Q     July 22, 2008    
 

$101,000,000  

  

City Council Approved Bond Sale  
 

  

(Ord. 180090 CF 08-1706) 
 

  

   
 

  

Bond Interest Earnings (As of December 31, 2016)         $6,416,869   

Bond Interest Balance (As of June 30, 2016)             $0    

Fund 16T     July 21, 2009 
 

$176,500,000    

City Council Approved Bond Sale  
 

    

(Ord. 180808 CF 09-1674) 
 

    

  
 

    

Bond Interest Earnings (As of December 31, 2016)        $11,787,207      

Bond Interest Balance (As of June 30, 2016)              $0      

Fund 16V     July 28, 2011 
 

$117,000,000  

  

City Council Approved Bond Sale  
 

  

(Ord. 181755 CF 11-0841) 
 

  

  
 

  

Bond Interest Earnings (As of December 31, 2016)      $6,891,749    

Bond Interest Balance (As of June 30, 2016)               $982,1645    

 
Total Bond Interest Earnings to Date  
(As of December 31, 2016)         

 
$29,090,958  

  

General Obligation Bonds Remaining to be Sold   $60,500,000  
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Boyle Heights 
Joint Use 
Community 
Center

City of LA, 
Council 

District 14
$2,291,000 $0 $528,000 $2,819,000 

$2,291,000 $0 $528,000 $2,819,000 

Project Title Applicant

Prop O 
Funding 
Request

Month/Year Recommended 
by COAC & AOC

Funds From 
Other Sources 
(if applicable)

TOTALS

Prop O Set 
Aside Funds  

Request

July 2007

Total 
Project 

Funding 
Needed

                               Proposition O - Clean Water Bond                                         Monthly Progress Report - January 2017

The following table summarizes the projects approved and recommended by COAC and AOC for funding. The projects 
will be presented to the City Council and Mayor for approval.

Date 
Recommended 

by COAC & AOC

Total Project 
Funding 
Needed

1.3.2 COAC & AOC Funding Recommendations (Pending Mayor Approval)

PROJECTS RECOMMENDED FOR FUNDING BY COAC AND AOC

Prop O Funding 
Recommendations

COAC

PROJECTS RECOMMENDED BY COAC AND AOC

AOC

Prop O Set 
Aside 
Funds 

Request

The following table summarizes the projects approved by COAC and AOC, without funding
authority.

Applicant

1.3.2.1 COAC & AOC Project Recommendations (Pending Funding Approval)

Project 
Title

Funds From 
Other 

Sources (if 
applicable)

Prop O 
Funding 
Request

TOTALS
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Description Prop O Funding Prop O Set Aside

Potential Funds 
From Other 

Sources*
Total Project 

Budget

                     Proposition O - Clean Water Bond                           Monthly Progress Report - January 2017

1.3.3 Project Budget Summary

The following table is a summary of the Proposition O project funding. 

$123,369,137 

Projects Recommended by AOC

$542,554,725 

PROJECT BUDGET SUMMARY

$0 $0 $0 $0 Projects In Planning– Prop O Funding 
Request

$0 $0 $0 

Projects In Implementation $491,309,295 $12,400,000 

$0 

*Estimated direct funding and potential reimbursements

$12,400,000 $123,369,137 

$503,709,295 

$542,554,725 

TOTALS

Prop O Total Project Obligation

$491,309,295 

http://www.lacity.org/finance/media/cityseal.gif


 1.3.4 Prop O -  Program Budget Summary January 2017 Monthly Report
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Original Budget
Approved            
Set-Asides

Albion Dairy Park - Demolition & Remediation 3,956,400$        3,000,000$        6,956,400$             
Albion Dairy Park - Land Acquisition - COMPLETED 17,560,000$      (3,000,000)$       14,560,000$           
Albion Riverside Park 11,455,000$      11,455,000$           
Argo Drain Sub-basin Facility 30,122,000$      30,122,000$           
Avalon Green Alley South 1,602,642$        1,602,642$             
Aliso Wash -  Limekiln Creek Confluence Restoration 1,595,089$        9,345,000$        10,940,089$           
Boyle Heights Joint Use Community Center Improvements -$                       -$                            
Broadway Neighborhood Stormwater Greenway 4,626,502$        4,626,502$             
Catch Basin Inserts and Coverings Phase I - COMPLETED 17,000,000$      (2,297,114)$       14,702,886$           
Catch Basin Opening Screen Covers Phase II - COMPLETED 10,000,000$      (369,212)$          9,630,788$             
Catch Basin Opening Screen Covers Phase III - COMPLETED 44,500,000$      44,500,000$           
Catch Basin Inserts & Opening Screen Covers Phase IV 6,160,000$        6,160,000$             
Cesar Chavez Ground Water Improvement - COMPLETED 3,040,000$        (512,127)$          2,527,873$             
Echo Park Lake Rehabilitation - COMPLETED 84,263,313$      (47,637,298)$     36,626,015$           
Elmer Avenue Phase II: Elmer Paseo  $           829,000 829,000$                
Glenoaks/Sunland Stormwater Capture - COMPLETED  $           508,696 508,696$                
Grand Blvd. Tree Wells - COMPLETED 1,075,927$        (362,888)$          713,039$                
Hansen Dam Wetlands Restoration - COMPLETED 2,220,702$        2,220,702$             
Imperial Highway Sunken Median Stormwater BMP - COMPLETED 2,723,403$        (1,421,679)$       1,301,724$             
Inner Cabrillo Beach Bacterial Water Quality Improvement - COMPLETED 8,000,000$        8,000,000$             
La Cienega/Fairfax  Stormwater BMP -  CANCELED 7,667,888$        (6,999,728)$       668,159$                
Los Angeles Zoo Parking Lot - COMPLETED 13,904,243$      (7,663,788)$       6,240,455$             
Machado Lake-Phase I (Wilmington Drain) 21,049,911$      4,043,800$        25,093,711$           
Machado Lake Ecosystem Rehabilitation 99,523,897$      10,933,666$      110,457,563$         
Mar Vista Recreation Center Stormwater BMP - COMPLETED 4,556,186$        4,556,186$             
Oros Green Street - COMPLETED 386,000$           (187,076)$          198,924$                
Peck Park Canyon Enhancement - COMPLETED 6,190,000$        (632,910)$          5,557,090$             
Penmar Water Quality Improvement Phase I - COMPLETED 17,754,800$      17,754,800$           
Penmar Water Quality Improvement Phase II 5,830,200$        5,830,200$             
Rory M. Shaw Wetlands Park 7,800,000$        7,800,000$             
Rosecrans Recreation Center Stormwater Enhancements - COMPLETED 4,829,119$        (1,850,884)$       2,978,235$             
Santa Monica Bay Low Flow Diversion Upgrades, Pkg. 1 - COMPLETED 6,814,377$        (2,201,290)$       4,613,087$             
Santa Monica Bay Low Flow Diversion Upgrades, Pkg. 2 - COMPLETED 3,380,111$        (1,347,770)$       2,032,341$             
Santa Monica Bay Low Flow Diversion Upgrades, Pkg. 3 - COMPLETED 20,634,036$      (6,554,928)$       14,079,108$           
Santa Monica Bay Low Flow Diversion Upgrades, Pkg. 3 Phase 2 14,194,469$      14,194,469$           
Santa Monica Bay Low Flow Diversion Upgrades, Pkg. 4 - COMPLETED 6,290,504$        (2,399,442)$       3,891,062$             
South Los Angeles Wetlands Park (includes Site Readiness) - COMPLETED 16,678,202$      (6,848,828)$       9,829,374$             
Strathern Pit Multiuse - Land Acquisition - COMPLETED 10,000,000$      10,000,000$           
Taylor Yard River Park - Parcel G2  Land Acquisition 12,400,000$      12,400,000$           
Temescal Canyon Park Stormwater Phase I 14,247,435$      14,247,435$           
Temescal Canyon Park Stormwater Phase II 4,398,565$        4,398,565$             
Westchester Stormwater BMP - RENAMED "ARGO" 32,722,000$      (30,147,213)$     2,574,787$             
Westminster Dog Park Stormwater BMP - COMPLETED 1,438,755$        (750,867)$          687,888$                
Westside Park Rainwater Irrigation - COMPLETED 6,904,589$        (2,348,085)$       4,556,504$             

Total - Project Budget 578,433,961$    12,400,000$      -$                   (98,210,661)$     492,623,299$         

Office of Accounting 1,906,709$        1,906,709$             
Bureau of Contract Administration -$                       -$                            
Bureau of Engineering 7,490,358$        7,490,358$             
Bureau of Sanitation 16,087,893$      16,087,893$           
Related Costs 8,077,839$        8,077,839$             

Subtotal 33,562,799$      -$                       -$                       -$                       33,562,799$           

Program Development/Implementation 600,000$           600,000$           (136)$                 599,864$                
Full Proposal Development 360,000$           360,000$                

Subtotal 960,000$           -$                   -$                   (136)$                 959,864$                

           Optimization 1,616,524$        4,582,000$        6,198,524$             
           Arbitrage 2,000,000$        2,000,000$             
           Controller-ITA 2,700$               2,700$                    

Subtotal 1,619,224$        2,000,000$        -$                   4,582,000$        8,201,224$             
Total - Prop O Budget 614,575,984$    14,400,000$      -$                   (93,628,797)$     535,347,186$         

Bond Proceeds - First Sale 37,000,000$      37,000,000$           
Bond Proceeds - First Sale Interest 3,089,894$        3,089,894$             
Bond Proceeds - Second Sale 8,000,000$        8,000,000$             
Bond Proceeds - Second Sale Interest 902,800$           902,800$                
Bond Proceeds - Third Sale 101,000,000$    101,000,000$         
Bond Proceeds - Third Sale Interest 6,386,168$        6,386,168$             
Bond Proceeds - Fourth Sale 176,500,000$    176,500,000$         
Bond Proceeds - Fourth Sale Interest 11,606,622$      11,606,622$           
Bond Proceeds - Fifth Sale 117,000,000$    117,000,000$         
Bond Proceeds - Fifth Sale Interest 6,094,654$        6,094,654$             
Bond Proceeds - Future Sales 60,500,000$      60,500,000$           
 Secured Grants Received 18,270,046$      18,270,046$           
Sewer Construction and Maintenance (SCM) 6,826,018$        6,826,018$             

Total - Funding Sources  $    492,676,202  $                       -  $      60,500,000  $                       -  $        553,176,202 
(535,347,186)$        

17,829,015$           
Bond Proceeds - Secured Grants Anticipated  8,094,674$        8,094,674$             

PROP O PROGRAM BUDGET CONTINGENCY

Funding Sources (as of October 2015)

Total - Prop O Budget

City Staff - Program Related Budget (as of Fiscal Year 16)                                                                                                               

General Costs (as of October 2015)

Consultants - Program Related Budget (as of October 2015)

POTENTIAL FUNDING SOURCES

 Current 
Council/Mayor 

Approved Budget Project Title

Council / Mayor Approved

Future Needs
Budget 

Adjustments
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1.3.5    Projects in Implementation (Approved by City Council & Mayor)
PROJECT FUNDING DETAIL

Albion Dairy Park - Land Acquisition  TBD  $                    14,560,000 -$                          -$                                N/A N/A
Catch Basin Inserts and Coverings Phase I  $         14,702,886  $                    14,702,886 -$                          600,000$                    Prop 40 Grant completed
Catch Basin Opening Screen Covers Phase II  $           9,630,788  $                      9,630,788 -$                          -$                                N/A N/A
Catch Basin Opening Screen Covers Phase III  $         44,500,000  $                    44,500,000 -$                          -$                                N/A N/A

5,250,000$           -$                                DWP Secured 
750,000$              -$                                CIWMB Secured 
387,230$              -$                                UDAG Secured 
414,000$              -$                                CIEP Secured 

Echo Park Lake Rehabilitation  $         37,225,890  $                    36,626,015 599,875$              -$                                Prop K Direct funding of $599,875 paid and completed
Elmer Avenue Phase II: Elmer Paseo  $           1,275,000  $                         829,000 446,000$              -$                                Council for Watershed Health Secured 
Glenoaks/Sunland Stormwater Capture  $              508,696  $                         508,696 -$                          -$                                N/A N/A
Grand Blvd. Tree Wells  $              713,039  $                         713,039 -$                          350,000$                    Prop 50-SMBRP Grant reimbursement of $350,000 received
Hansen Dam Wetlands Restoration  $           2,517,702  $                      2,220,702 297,000$              -$                                Caltrans - FTIP Secured by MRCA for Design
Imperial Highway Sunken Median Stormwater BMP  $           1,301,724  $                      1,301,724 -$                          -$                                N/A N/A
Inner Cabrillo Beach Bacterial Water Quality Improvement  $         16,000,000  $                      8,000,000  $           8,000,000 -$                                Port of Los Angeles Secured
Los Angeles Zoo Parking Lot  $           6,240,455  $                      6,240,455 -$                          -$                                N/A N/A

-$                          1,777,838$                 American Recovery & 
Reinvestment Act (ARRA) $1,777,838 received and grant completed

-$                          300,000$                    Prop 50-SMBRP $300,000 received and grant completed
Oros Green Street  $              784,251  $                         198,924 586,651$              -$                                Prop 13 & CWA 319th Secured

1,586,193$           -$                                Prop 50  $1,586,193 paid
120,000$              -$                                Rec & Trails Grant $120,000 in grant funding paid; grant completed

14,925$                      LACDPW
    

completed
1,957,152$                 Dept. of Water Resources A retention of $105,649.25 is being held

568,690$              -$                                Prop K Funding secured 
1,356,224$           -$                                TBD Prop O K to find funding or down scope project

-$                          4,361,106$                 (ARRA) ARRA funding for Pkg. 2 is bundled with Pkg. 1
-$                          767,077$                    Prop 50-CBI $767,077 received and grant completed

Santa Monica Bay Low Flow Diversion Upgrades, Pkg. 2 2,032,341$           2,032,341$                      -$                          -$                                (ARRA) ARRA funding for Pkg. 2 is bundled with Pkg. 1
Santa Monica Bay Low Flow Diversion Upgrades, Pkg. 3 14,079,108$         14,079,108$                    -$                          -$                                N/A N/A
Santa Monica Bay Low Flow Diversion Upgrades, Pkg. 4 3,891,062$           3,891,062$                      -$                          -$                                Prop 50-CBI Pkg. 4 is bundled with Pkg. 1

-$                          3,808,583$                 Prop 50-IRWMP $2,895,750 reimbursed & $508,583 anticipated
2,011,937$           -$                                Prop 12 (RZH) - for Land Direct funding of $2,011,937 paid and completed
1,282,721$           -$                                Prop 40 (RZH) Direct funding of $1,282,721 paid and completed
3,277,193$           -$                                Supplemental Env. Project Funding of $3,277,193 paid
1,000,000$           -$                                Prop K - for Land Acquisition Direct funding of $1,000,000 paid and completed

500,000$              -$                                Prop K Direct funding of $500,000 paid and completed
-$                          858,525$                    MTA for remediation $858,525 received 
-$                          67,501$                      MTA - lease payment Lease payment of $67,501 received 
-$                          199,977$                    EPA - Brownfields grant $199,977 received and grant completed

Strathern Pit Multiuse - Land Acquisition  $         28,000,000  $                    10,000,000 18,000,000$         -$                                LA Cnty Flood Control District Secured 
Westminster Dog Park Stormwater BMP  $              687,888  $                         687,888 -$                          -$                                N/A N/A

-$                          2,000,000$                 Prop 50-SMBRP Grant completed
900,000$              -$                                Quimby Secured
290,038$              -$                                Prop K Secured

La Cienega Fairfax Stormwater BMP - CANCELED  $              668,159  $                         668,159 -$                          -$                                N/A Project canceled
Westchester Stormwater BMP - RENAMED "ARGO"  $           2,574,787  $                      2,574,787 -$                          -$                                N/A N/A

 $       542,554,725  $                  491,309,295  $         64,763,846  $               58,605,291  $                            123,369,137 
14

TOTALS

Projects Completed

South Los Angeles Wetlands Park (includes Site Readiness)  $         17,901,225 

4,613,087$           

 $                      5,557,090 

 $                      4,556,186 Mar Vista Recreation Center Stormwater BMP

 $                      2,978,235 

 $           4,556,186 

Peck Park Canyon Enhancement  $           7,263,283 

 $           9,841,230 Cesar Chavez Ground Water Improvement

Projects Canceled/Renamed

Rosecrans Recreation Center Stormwater Enhancements

5,746,542$           4,556,504$                      Westside Park Rainwater Irrigation

 $                      8,071,851 

4,613,087$                      

 $                      2,527,873 

-$                           $                    17,754,800  $         17,754,800 Penmar Water Quality Improvement  (Phase I)

Santa Monica Bay Low Flow Diversion Upgrades, Pkg. 1

 $           4,903,149 
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2.1 Project Schedules  
The following table summarizes the schedule status for projects in the Program Schedule Update.  

Description Ahead On Behind 

Projects in Pre-Design 

Land Acquisition Projects  
Taylor Yard River Park-Parcel G2 Land Acquisition* ACTIVE 
Projects in Design 
 Aliso Creek-Limekiln Creek Restoration    
Argo Drain Sub-basin Facility    
Rory M. Shaw Wetlands Park*    
Projects in Bid & Award 
Albion Riverside Park    
Mar Vista Recreation Center Stormwater BMP Phase II    
Projects in Construction 
Catch Basin Inserts & Opening Screen Covers Phase IV*    
Machado Lake Ecosystem Rehabilitation    
Machado Lake Pipeline**    
Penmar Water Quality Improvement Phase II    
Temescal Canyon Park Stormwater BMP Phase II    
Projects in Post Construction 
Albion Dairy Park – Demolition & Remediation 
Avalon Green Alley South 
Broadway Neighborhood Stormwater Greenway 
Cacth Basin Inserts & Opening Screen Covers Phase III* 
Machado Lake Phase I (Wilmington Drain) 
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 3  Phase 2 
Temescal Canyon Park Stormwater BMP Phase I 
Projects Completed 
Albion Dairy Park – Land Acquisition* 
Catch Basin Inserts and Coverings Phase I 
Catch Basin Opening Screen Covers Phase II 
Cesar Chavez Ground Water Improvement* (a.k.a. Sheldon Arleta) 
Echo Park Lake Rehabilitation 
Elmer Avenue Phase II: Elmer Paseo 
Glenoaks/Sunland Stormwater Capture 
Grand Blvd. Tree Wells 
Hansen Dam Wetlands Restoration 
Imperial Highway Sunken Median Stormwater BMP 
Inner Cabrillo Beach Bacterial Water Quality Improvement* 
Los Angeles Zoo Parking Lot 
Mar Vista Recreation Center Stormwater BMP 
Oros Green Street 
Peck Park Canyon Enhancement 
Penmar Water Quality Improvement Phase I 
Rosecrans Recreation Center Stormwater Enhancements* 
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 1 
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 2 
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 3 
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 4 
South Los Angeles Wetlands Park 
Strathern Pit Multiuse – Land Acquisition* 
Westminster Dog Park Stormwater BMP 
Westside Park Rainwater Irrigation 

 

2.0 SCHEDULE 
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Prop O Schedule cont’d 

 

Projects Canceled 
Cabrito Paseo Walkway/Bike Path (CANCELED) 
La Cienega/Fairfax Stormwater BMP (CANCELED) 
Westchester Stormwater BMP (RENAMED ARGO) 
*Schedule not controlled by Prop O 
**Non Prop O Funded 
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4.1 Project Status Report 

 
A brief status report for each project is provided on the following pages.  The report identifies key 
project information, the planned scope of work, progress date, updated construction costs and 
percentage complete for all Proposition O projects. 
 
The Percentage Complete at the far right hand column of the diagram uses a color-coding system to 
designate the current phase of each project. 
 

Turquoise Pre-Design 
Yellow  Right of Way Acquisition/ Land Acquisition 
Red   Design 
Violet   Bid and Award 
Green   Construction 
Blue  Post Construction 

 
Progress for each project is tracked by a color-coded pie chart.  The color-coding system shows work 
completed in the darker shade of each color and the lighter shade denotes work to be completed. For 
example, if a project is in design the pie chart begins as light red.  As progress is made, a darker red 
will indicate the approximate percentage of design work completed to date.   
 
 
 
 

 
 
 
 
 

4.0 PROJECT STATUS REPORT 
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 5.2 Council District Map  
See attached 

5.3 Map of Proposition O Projects Approved for Implementation 
     See attached 

PROJECT 
PHASE 

STATUS 

Phase I 

Complete 

7,620 catch basin inserts 7,900 catch basin curb opening screens covers 

 Installations coverage addressed the City’s high trash generation areas.

Phase II 

Complete 

6,400 catch basin curb opening screen covers 

 Installation coverage addressed only a portion of the City’s medium trash generation 
area.

Phase III 

Complete 

24,187 catch basin curb opening screen covers 

 Installation coverage addressed the low and medium trash generation areas in the Los 
Angeles and Ballona Creek watersheds.

 Completed a special study, The Quantification of the City of LA’s Institutional Measures 
for Trash TMDL Compliance.  The study resulted in demonstrating the City’s institutional 
measures having a 13.5% effectiveness in the prevention of trash discharges into the 
storm drain system.

Phase IV 

In Progress 

1,600 catch basin inserts (PLANNED) 
1,000 catch basin curb opening screen covers 

(PLANNED) 

 Ecology Control Industries selected as contractor and negotiations have begun. 

 Completed the field evaluation of 250 catch basins in the Machado Lake watershed for 
feasibility of curb opening screen covers or insert installation.

 Completed the field evaluation of 1,150 catch basins in the Dominguez Channel 
watershed for feasibility of curb opening screen covers or insert installation.

 Completed the field evaluation of 1,200 catch basins in the Santa Monica Bay watershed 
for feasibility of curb opening screen covers or insert installation.

 Completed 68 inserts in the Civic Center high trash area.

 Catch basin retrofits in the Machado Lake watershed and Trash TMDL Receiving Water 
Monitoring Protocol: Notice to Proceed was given on March 29, 2016 to TRC Solutions 
and G2. Construction for the amount of $300,000. Catch Basin retrofits to commence on 
May 2, 2016. 

 A Request for Proposals to establish a contract for the fabrication and installation of curb 
opening screen covers was advertise on December 2015, 2 proposals were received 
January 2016, and currently being reviewed by the Bureau of Contract Administration for 
BIP adherence. Anticipate contract start date late Summer or early Fall 2016.  
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