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1.1   Program Summary 

 
In November 2004, voters of the City of Los Angeles passed the Proposition O – Clean Water Bond, 
authorizing $500 million of general obligation bonds for projects to protect public health by cleaning up 
pollution in the City’s rivers, lakes, and beaches.  The projects are intended to assist the City of Los 
Angeles in meeting Federal Clean Water Act requirements.  Proposition O – Clean Water Bond will also 
fund improvements to protect water quality, provide flood protection, increase water conservation, 
provide habitat protection, and create open space.   

 
This monthly progress report summarizes the status of activities and progress of the Proposition O – 
Clean Water Bond program, for July 2018. 
 

1.1.1 Citizens Oversight Advisory Committee (COAC), Administrative Oversight 
Committee (AOC), and Other highlights 

 
• City of Los Angeles City Council approved the following on June 29, 2018 (CF 13-

1526): 
 

ENERGY, CLIMATE CHANGE AND ENVIRONMENTAL JUSTICE COMMITTEE REPORT relative to 
Proposition O (Prop O) funding in connection with the Argo Drain Sub-Basin Facility Project. 
  
Recommendations for Council action, SUBJECT TO THE APPROVAL OF THE MAYOR: 

1. AUTHORIZE: 

a. An increase in the Argo Drain Sub-Basin Facility Project from $30,122,000 to 
$52,862,131 to account for both Prop O and LAWA funding and an increase in Prop O 
funding of $7,965,269, from $30,122,000 to $38,087,269.  
        
b. The transfer of funds up to $7,965,269 within Prop O accounts to Fund No. 16T/50, 
Account No. 50LWAF.  
    

2. APPROVE the City Administrative Officer (CAO), in coordination with the Bureau of Engineering 
to make technical corrections as needed to the above recommendation to implement Mayor and 
Council intentions.  

 Fiscal Impact Statement:  The CAO reports that there is no impact to the General Fund.  Approval of 
the budget increase for the Argo Drain Sub-Basin Facility Project will reduce the total Prop O budget by 
$1.2 million, from $26.8 million to $25.6 million.  The operation and maintenance cost for the Project will 
be discussed in a separate report relative to the Lease Agreement between the Bureau of Sanitation 
and the Los Angeles World Airports for the development of the Argo Drain Sub-Basin Storm Water 
Facility.  The recommendations contained in the June 14, 2018 CAO report, attached to the Council 
file, are in compliance with the City’s Financial Policies as sufficient funds exist to support the 
recommendations. 
  
Community Impact Statement:  None submitted. 
 
 

1.0 EXECUTIVE SUMMARY 
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1.1.2 Key Issues 
 

• Los Angeles County Health Department Permit Compliance 
 
1.1.3 Prop O Awards 
  

• Elmer Avenue Green Street Project 
National Association of Clean Water Agencies 
2011 Operations and Environmental Performance Award 
 
Institute for Sustainable Infrastructure 
Envision Platinum Award 

    
• South Los Angeles Wetlands Park 

Construction Management Association of America – Southern California Chapter 
2013 Project Achievement Award – Parks less than $10M 
 
Institute for Sustainable Infrastructure 
Envision Platinum Award 
 
American Council of Engineering Companies  
2014 Engineering Excellence Awards Competition National Recognition Award 
 

 American Academy of Environmental Engineers and Scientists (AAEES) 
 2014 Superior Achievement Award 
 

• Echo Park Lake Rehabilitation Project 
  

Engineering News Record - California 
2013 California Best Projects (Southern California) – Water/Environment 
 
American Public Works Association – Southern California Chapter 
 
2013 BEST Project Award - Drainage, Water and Wastewater 
 
American Society of Civil Engineers – Metro Los Angeles Branch 
2013 Outstanding Public Civil Engineering Project – (Water) over $10M 
 
American Society of Civil Engineers – Los Angeles Section 
2013 Outstanding Government Civil Engineering Project 

 
California Water Environment Association - Los Angeles Basin Section 
2013 Engineering Achievement Award 

 
Southern California Development Forum 
2013 Urban Design and Planning Award 

 
National Association of Clean Water Agencies 
2014 Operations and Environmental Performance Award 
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          Prop O Awards cont’d 
 

American Society of Civil Engineers - Region 9 
2013 Outstanding Parks & Recreation Project 
 
American Academy of Environmental Engineers and Scientists  
2014 Grand Prize for Environmental Sustainability 
 
Construction Management Association of America – Southern California Chapter 
2014 Project Achievement Award – Public Works Project 
 
California Preservation Foundation 
2014 California Preservation Design Award - Rehabilitation Category 
 
American Society of Civil Engineers - National 
2015 Outstanding Civil Engineering Achievement Award Finalist 
 
California Stormwater Quality Association (CASQA)  
2014 Outstanding Sustainable Stormwater BMP Project 
 
American Society of Landscape Architects - Southern California Chapter 
2014 Quality of Life Design Award - Honor Award, Recreation and Parks 

  
American Society of Landscape Architects - Southern California Chapter 
2014 Quality of Life Design Award - Award of Excellence 
 

• Harbor City Greenway/Machado Lake Phase 1 
American Society of Civil Engineers – Metropolitan Los Angeles Branch 
2015 Outstanding Environmental Engineering Project 
 
American Public Works Association - Southern California Chapter 
2015 APWA BEST Project Award - Storm Water Quality 

 
• Rory M. Shaw Wetlands Park 

Institute for Sustainable Infrastructure 
Envision Platinum Award 
 

• Santa Monica Bay Low Flow Diversion Upgrades 
 American Public Works Association – Southern California Chapter 
 2013 BEST Project Award – Storm Water Quality 
 

• Temescal Canyon Stormwater BMP Phase 1 
American Society of Civil Engineers – Metropolitan Los Angeles Branch 
2015 Outstanding Small Project 
 

• Broadway Neighborhood Stormwater Greenway Project 
American Public Works Association – Southern California Chapter 
2016 BEST Project Award - Storm Water Quality 
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Prop O Awards cont’d 
 

• Machado Lake Ecosystem Rehabilitation Project 
 
Engineering News Record (ENR) California Region  
2018 Best Projects Award (Southern California) - Water/Environment 

 
Construction Management Association of America – Southern California Chapter 
2018 Project Achievement Award – Public Works 
 
American Society of Civil Engineers – Metropolitan Los Angeles Branch 
2017 Outstanding Environmental Engineering Project 

 
 
1.1.4 Project Community Meetings Schedule 

 
The following is a list of Proposition O project meetings with the public that occurred in July 2018 and 
are planned through the month of August 2018. 
 
 

Sun Valley Watershed Stakeholders Group meeting; July 19, 2018 at the Sun Valley  
    Recreational Center, 8133 Vineland Avenue, Sun Valley CA 91352 
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4.1 Project Status Report 

 
A brief status report for each project is provided on the following pages.  The report identifies key 
project information, the planned scope of work, progress date, updated construction costs and 
percentage complete for all Proposition O projects. 
 
The Percentage Complete at the far right hand column of the diagram uses a color-coding system to 
designate the current phase of each project. 
 

Turquoise Pre-Design 
Yellow  Right of Way Acquisition/ Land Acquisition 
Red   Design 
Violet   Bid and Award 
Green   Construction 
Blue  Post Construction 

 
Progress for each project is tracked by a color-coded pie chart.  The color-coding system shows work 
completed in the darker shade of each color and the lighter shade denotes work to be completed. For 
example, if a project is in design the pie chart begins as light red.  As progress is made, a darker red 
will indicate the approximate percentage of design work completed to date.   
 
 
 
 

 
 
 
 
 

4.0 PROJECT STATUS REPORT 
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 5.2 Council District Map  

See attached 
5.3 Map of Proposition O Projects Approved for Implementation 
     See attached 

PROJECT 
PHASE STATUS 

Phase I 
Complete 

7,620 catch basin inserts 7,900 catch basin curb opening screens covers 
• Installations coverage addressed the City’s high trash generation areas. 

Phase II 

Complete 
6,400 catch basin curb opening screen covers 

• Installation coverage addressed only a portion of the City’s medium trash generation 
area. 

Phase III 

Complete 
24,187 catch basin curb opening screen covers 

• Installation coverage addressed the low and medium trash generation areas in the Los 
Angeles and Ballona Creek watersheds. 

• Completed a special study, The Quantification of the City of LA’s Institutional Measures 
for Trash TMDL Compliance.  The study resulted in demonstrating the City’s institutional 
measures having a 13.5% effectiveness in the prevention of trash discharges into the 
storm drain system. 

Phase IV 

In Progress 

1,600 catch basin inserts (PLANNED) 1,000 catch basin curb opening screen covers 
(PLANNED) 

• Ecology Control Industries selected as contractor and negotiations have begun. 

• Completed the field evaluation of 250 catch basins in the Machado Lake watershed for 
feasibility of curb opening screen covers or insert installation. 

• Completed the field evaluation of 1,150 catch basins in the Dominguez Channel 
watershed for feasibility of curb opening screen covers or insert installation. 

• Completed the field evaluation of 1,200 catch basins in the Santa Monica Bay watershed 
for feasibility of curb opening screen covers or insert installation. 

• Completed 68 inserts in the Civic Center high trash area. 

• Catch basin retrofits in the Machado Lake watershed and Trash TMDL Receiving Water 
Monitoring Protocol: Notice to Proceed was given on March 29, 2016 to TRC Solutions 
and G2. Construction for the amount of $300,000. Catch Basin retrofits to commence on 
May 2, 2016. 

• A Request for Proposals to establish a contract for the fabrication and installation of curb 
opening screen covers was advertise on December 2015, 2 proposals were received 
January 2016, and currently being reviewed by the Bureau of Contract Administration for 
BIP adherence. Anticipate contract start date late Summer or early Fall 2016.  

5.0 APPENDIX 
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