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1.1   Program Summary 

 
In November 2004, voters of the City of Los Angeles passed the Proposition O – Clean Water Bond, 
authorizing $500 million of general obligation bonds for projects to protect public health by cleaning up 
pollution in the City’s rivers, lakes, and beaches.  The projects are intended to assist the City of Los 
Angeles in meeting Federal Clean Water Act requirements.  Proposition O – Clean Water Bond will also 
fund improvements to protect water quality, provide flood protection, increase water conservation, 
provide habitat protection, and create open space.   

 
This monthly progress report summarizes the status of activities and progress of the Proposition O – 
Clean Water Bond program for August 2018. 
 

1.1.1 Citizens Oversight Advisory Committee (COAC), Administrative Oversight 
Committee (AOC), and Other highlights 

 
• City of Los Angeles City Council approved the following on June 29, 2018 (CF 13-

1526): 
 

ENERGY, CLIMATE CHANGE AND ENVIRONMENTAL JUSTICE COMMITTEE REPORT relative to 
Proposition O (Prop O) funding in connection with the Argo Drain Sub-Basin Facility Project. 
  
Recommendations for Council action, SUBJECT TO THE APPROVAL OF THE MAYOR: 

1. AUTHORIZE: 

a. An increase in the Argo Drain Sub-Basin Facility Project from $30,122,000 to 
$52,862,131 to account for both Prop O and LAWA funding and an increase in Prop O 
funding of $7,965,269, from $30,122,000 to $38,087,269.  
        
b. The transfer of funds up to $7,965,269 within Prop O accounts to Fund No. 16T/50, 
Account No. 50LWAF.  
    

2. APPROVE the City Administrative Officer (CAO), in coordination with the Bureau of Engineering 
to make technical corrections as needed to the above recommendation to implement Mayor and 
Council intentions.  

 Fiscal Impact Statement:  The CAO reports that there is no impact to the General Fund.  Approval of 
the budget increase for the Argo Drain Sub-Basin Facility Project will reduce the total Prop O budget by 
$1.2 million, from $26.8 million to $25.6 million.  The operation and maintenance cost for the Project will 
be discussed in a separate report relative to the Lease Agreement between the Bureau of Sanitation 
and the Los Angeles World Airports for the development of the Argo Drain Sub-Basin Storm Water 
Facility.  The recommendations contained in the June 14, 2018 CAO report, attached to the Council 
file, are in compliance with the City’s Financial Policies as sufficient funds exist to support the 
recommendations. 
  
Community Impact Statement:  None submitted. 
 
 

1.0 EXECUTIVE SUMMARY 
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1.1.2 Key Issues 
 

• Los Angeles County Health Department Permit Compliance 
 
1.1.3 Prop O Awards 
  

• Elmer Avenue Green Street Project 
National Association of Clean Water Agencies 
2011 Operations and Environmental Performance Award 
 
Institute for Sustainable Infrastructure 
Envision Platinum Award 

    
• South Los Angeles Wetlands Park 

Construction Management Association of America – Southern California Chapter 
2013 Project Achievement Award – Parks less than $10M 
 
Institute for Sustainable Infrastructure 
Envision Platinum Award 
 
American Council of Engineering Companies  
2014 Engineering Excellence Awards Competition National Recognition Award 
 

 American Academy of Environmental Engineers and Scientists (AAEES) 
 2014 Superior Achievement Award 
 

• Echo Park Lake Rehabilitation Project 
  

Engineering News Record - California 
2013 California Best Projects (Southern California) – Water/Environment 
 
American Public Works Association – Southern California Chapter 
 
2013 BEST Project Award - Drainage, Water and Wastewater 
 
American Society of Civil Engineers – Metro Los Angeles Branch 
2013 Outstanding Public Civil Engineering Project – (Water) over $10M 
 
American Society of Civil Engineers – Los Angeles Section 
2013 Outstanding Government Civil Engineering Project 

 
California Water Environment Association - Los Angeles Basin Section 
2013 Engineering Achievement Award 

 
Southern California Development Forum 
2013 Urban Design and Planning Award 

 
National Association of Clean Water Agencies 
2014 Operations and Environmental Performance Award 
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          Prop O Awards cont’d 
 

American Society of Civil Engineers - Region 9 
2013 Outstanding Parks & Recreation Project 
 
American Academy of Environmental Engineers and Scientists  
2014 Grand Prize for Environmental Sustainability 
 
Construction Management Association of America – Southern California Chapter 
2014 Project Achievement Award – Public Works Project 
 
California Preservation Foundation 
2014 California Preservation Design Award - Rehabilitation Category 
 
American Society of Civil Engineers - National 
2015 Outstanding Civil Engineering Achievement Award Finalist 
 
California Stormwater Quality Association (CASQA)  
2014 Outstanding Sustainable Stormwater BMP Project 
 
American Society of Landscape Architects - Southern California Chapter 
2014 Quality of Life Design Award - Honor Award, Recreation and Parks 

  
American Society of Landscape Architects - Southern California Chapter 
2014 Quality of Life Design Award - Award of Excellence 
 

• Harbor City Greenway/Machado Lake Phase 1 
American Society of Civil Engineers – Metropolitan Los Angeles Branch 
2015 Outstanding Environmental Engineering Project 
 
American Public Works Association - Southern California Chapter 
2015 APWA BEST Project Award - Storm Water Quality 

 
• Rory M. Shaw Wetlands Park 

Institute for Sustainable Infrastructure 
Envision Platinum Award 
 

• Santa Monica Bay Low Flow Diversion Upgrades 
 American Public Works Association – Southern California Chapter 
 2013 BEST Project Award – Storm Water Quality 
 

• Temescal Canyon Stormwater BMP Phase 1 
American Society of Civil Engineers – Metropolitan Los Angeles Branch 
2015 Outstanding Small Project 
 

• Broadway Neighborhood Stormwater Greenway Project 
American Public Works Association – Southern California Chapter 
2016 BEST Project Award - Storm Water Quality 
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Prop O Awards cont’d 
 

• Machado Lake Ecosystem Rehabilitation Project 
 
Engineering News Record (ENR) California Region  
2018 Best Projects Award (Southern California) - Water/Environment 

 
Construction Management Association of America – Southern California Chapter 
2018 Project Achievement Award – Public Works 
 
American Society of Civil Engineers – Metropolitan Los Angeles Branch 
2017 Outstanding Environmental Engineering Project 

 
 
1.1.4 Project Community Meetings Schedule 

 
The following is a list of Proposition O project meetings with the public that occurred in October 2018 
and are planned through the month of November 2018. 
 

• Westwood Neighborhood Greenway: Saturday October 13, 2018, 3:00 pm, at St. John’s 
Presbyterian Church, 11000 National Blvd., Los Angeles, CA 90064. 

 
• Argo Drain Sub-Basin Facility: Tuesday November 6, 2018, 6:30 pm, at Westchester Municipal 

Building Community Room, 7166 Manchester Avenue, Los Angeles, CA 90045 
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         1.3.1 Projects in Planning

* except as noted pending further scope & concept development

COAC AOC

Taylor Yard G2 BOS TBD $12,400,000 TBD TBD TBD *

Hollenbeck 
Lake BOS $5,000,000 $0 $23,000,000 11/20/2017 1/25/2018

Fernangeles 
Park BOS $2,235,000 $0 $15,000,000 11/20/2017 1/25/2018

Big Tujunga 
Canyon Via 

Verde-Revised
BOS $4,482,285 TBD $0 11/20/2017 TBD *

Public Right-of-
Way Low 
Impact 

Development

BOS $1,108,750 $0 $399,300 11/20/2017 1/25/2018

Rosa Parks 
Learning Center 

Stormwater 
Capture

BOS TBD TBD TBD 11/20/2017 1/25/2018

Sepulveda 
Median Island BOS TBD TBD TBD

$12,826,035 $12,400,000 $38,399,300 

                  Proposition O - Clean Water Bond                              Monthly Progress Report - October 2018

The following table summarizes the projects that are approved in concept. The projects were presented and approved by 
the COAC and the AOC on 1/25/2018 and the City Council on 04/10/2018 (CF 13-1526) .

1.3 Project Status Summary

TOTALS

$1,508,050 

PROJECTS 

Project Title

$2,503,175 

Applicant
Prop O Funding 

Request

Date presented to the 
COAC & AOC

Total Project 
Funding 
Needed

Prop O Set 
Aside Funds 

Request

$4,482,285 

TBD

Funds From 
Other 

Sources (if 
applicable)

$53,728,510 

$28,000,000 

$17,235,000 

$397,000 

Prepared by the Bureau of Engineering Prop O - Clean Water Bond Division 9
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Description Prop O Funding Prop O Set Aside

Potential Funds 
From Other 

Sources*
Total Project 

Budget

$12,400,000 $165,749,676 

$475,596,787 

$633,372,304 

TOTALS

Prop O Total Project Obligation

$463,196,787 

*Estimated direct funding and potential reimbursements

$0 $0 $0 

Projects In Implementation $450,370,752 $0 

$0 

                     Proposition O - Clean Water Bond                           Monthly Progress Report - October 2018

1.3.3 Project Budget Summary

The following table is a summary of the Proposition O project funding. 

$124,847,201 

Projects Recommended by AOC

$567,243,794 

PROJECT BUDGET SUMMARY

$12,826,035 $12,400,000 $40,902,475 $66,128,510 Projects In Planning– Prop O Funding 
Request

Prepared by the Bureau of Engineering Prop O - Clean Water Bond Division 11
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2.1 Project Schedules  
The following table summarizes the schedule status for projects based on the new master schedule update effective July 2, 
2018.  

Description Ahead On Behind 
Projects in Pre-Design 
    
Land Acquisition / Right of Way Projects  
Machado Lake Ecosystem Rehabilitation HRMMP 
 
 
 

   
Machado Lake Phase I (Wilmington Drain) HRMMP    
Projects in Design 
 Aliso Creek-Limekiln Creek Restoration    
Rory M. Shaw Wetlands Park*    
Vermont Ave. Stormwater Capture & Green St. Ph II    
Westwood Neighborhood Greenway    
Projects in Bid & Award 
Vermont Ave. Stormwater Capture & Green St. Phase 1    
Projects in Construction 
Albion Riverside Park    
Argo Drain Sub-basin Facility    
Catch Basin Inserts & Opening Screen Covers Phase IV*    
Machado Lake Pipeline**    
Machado Lake Pipeline – Eastern Reach**    
Projects in Post Construction 
Machado Lake Ecosystem Rehabilitation 
Penmar Water Quality Improvement Phase II 
Temescal Canyon Park Stormwater BMP Phase II 
Projects Completed 
Albion Dairy Park – Demolition & Remediation 
Albion Dairy Park – Land Acquisition* 
Avalon Green Alley South 
Broadway Neighborhood Stormwater Greenway 
Catch Basin Inserts and Coverings Phase I 
Catch Basin Opening Screen Covers Phase II 
Catch Basin Inserts & Opening Screen Covers Phase III* 
Cesar Chavez Ground Water Improvement* (a.k.a. Sheldon Arleta) 
Echo Park Lake Rehabilitation 
Elmer Avenue Phase II: Elmer Paseo 
Glenoaks/Sunland Stormwater Capture 
Grand Blvd. Tree Wells 
Hansen Dam Wetlands Restoration 
Imperial Highway Sunken Median Stormwater BMP 
Inner Cabrillo Beach Bacterial Water Quality Improvement* 
Los Angeles Zoo Parking Lot 
Machado Lake Phase I (Wilmington Drain) 
Mar Vista Recreation Center Stormwater BMP 
Mar Vista Recreation Center Stormwater BMP Phase II 
Oros Green Street 
Peck Park Canyon Enhancement 
Penmar Water Quality Improvement Phase I 
Rosecrans Recreation Center Stormwater Enhancements* 
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 1 
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 2 
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 3 
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 3 Phase II 
Santa Monica Bay Low Flow Diversion Upgrades Pkg. 4 

2.0 SCHEDULE 
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Rory M. Shaw Wetlands 
Park (CD 6)

Cesar Chavez Ground
Water Quality Improvement

(CD 6)

Mar Vista Recreation
Center Stormwater BMP

(CD 11)

Westside Park Rainwater
Irrigation Project

(CD 10)

Echo Park Lake
Rehabilitation

(CD 13)

Oros Green Street
(CD 13)

Rosecrans Rec. Center
Stormwater Enhancements

(CD 15)

South Los Angeles
Wetlands Park

(CD 9)

Machado Lake Ecosystem
Rehabilitation

(CD 15)

Peck Park Canyon
Enhancement

(CD 15)

Westminster Dog Park
Stormwater BMP

(CD 11)

Grand Blvd.
Tree Wells

(CD 11)

Imperial Highway Sunken
Median Stormwater BMP

(CD 11)

Inner Cabrillo Beach Bacterial
Water Quality Improvement 

(CD 15)

Machado Lake
Phase I
(CD 15)

NOT TO SCALE

Proposition O Projects Approved for Implementation 

Taylor Yard River
Park (G2 Parcel)

(CD 1)

LA Zoo Parking Lot
(CD 4)

Hansen Dam
Wetlands Restoration

(CD 7)

Temescal Canyon Park
Stormwater BMP

(CD 11)

Argo Drain
(CD 11)

Penmar Water Quality
Improvement

(CD 11)

Albion Riverside 
Park (CD 1)

Catch Basin Inserts and
Covers Ph I

Catch Basin Opening
Screen Covers Ph II

Projects Not Shown:

Catch Basin Opening Screen
Covers and Inserts Ph III

Project Sites
Santa Monica Bay Low Flow 
Diversion Upgrades Pkg. 1-4
Council District

Santa Monica LFD
Upgrades Pkg. 1

(CD 11)

Santa Monica LFD
Upgrades Pkg. 3 & 4

(CD 11)
Santa Monica LFD
Upgrades Pkg. 2

(CD 11)

Santa Monica LFD
Upgrades Pkg. 1

(CD 11)

Santa Monica LFD
Upgrades Pkg. 1

(CD 11)
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Elmer Avenue Phase II:
Elmer Paseo

(CD 6)

Glenoaks-Sunland Stormwater Capture
(CD 2 & CD 6)

Watershed
Santa Monica Bay
Dominguez Channel
Los Angeles River 
Malibu Creek 
San Gabriel River
Santa Clara River 
Marina Del Rey
Ballona Creek

Avalon Green
Alley South

(CD 9)

Broadway Neighborhood
Stormwater Greenway

(CD 9)

Streets Copyright © 2010 Rand McNally & Co.

Gary Lee Moore P.E.
City Engineer

Eric Garcetti
Mayor

Aliso-Limekiln Creek
Restoration

(CD 12)

Vermont Ave
Stormwater Capture

Phase I
(CD 8)

Mar Vista Recreation
Center Stormwater BMP

(CD 11)

Vermont Ave
Stormwater Capture

Phase II
(CD 8)

Prop O - Westwood
Neighborhood Greenway

(CD 11)



Prepared by the
Project Management Team
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